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1.0   Introduction 

1.1 Rationale 
The St. Louis Adit Hydraulic Control Measures Project addresses specific requirements of the United States 
Environmental Protection Agency (USEPA) Unilateral Administration Order (UAO) (EPA, 2011a and Remedial 
Action Work Plan  (EPA, 2011b), specifically Subtask D2 of Task D, “Preliminary Design of Hydraulic Controls 
of the Adit Discharge”.  The location of the study area for the adit hydraulic control measures project is shown 
on Figure 1.1. 

1.2 Objectives 
The objectives of the St. Louis Tunnel (SLT) Adit Hydraulic Control Measures Project are to: 1) gather and 
convey essentially all of the tunnel discharge (to the extent practicable) to the selected water treatment 
system in a controlled manner; and 2) mitigate the release of settled solids and debris that may have 
accumulated in the SLT behind the blockage in the collapsed adit area. 

As part of a final remedy for treatment of mine water discharging from the SLT, the open, collapsed portion of 
the tunnel at the west end of the excavation into the face of CHC hill (i.e., the terrain trap) will be 
reconstructed to remove colluvial debris and timber supports from the end of the tunnel, allow accurate 
measurement of mine water discharge, and facilitate conveyance of that mine water to the final treatment 
system. 

An evaluation to assess the potential for attenuation of seasonally or climatically higher tunnel flows by 
storage within the SLT and interconnected mine workings concluded that such attenuation storage was not an 
attainable objective for this element of the overall site remedy.  On an average annual basis (let alone a 
recurrence-year basis) utilization of the limited storage available would result in rapid and very substantial 
increase in the head within the SLT.  The implications of such in-mine storage and the associated high heads 
include: 1) uncontrolled seepage discharge to the face of CHC Hill and slopes in the Silver Creek drainage; 2) 
destabilization of colluvium and existing landslide deposits on CHC Hill and slopes in the Silver Creek 
drainage; 3) increased hydraulic stress on the debris plug; and 4) wetting and possibly increased dissolution 
of metals from the tunnel/mine workings walls over what would occur otherwise. 

1.3 Scope and organization 
A final set of alternatives to achieve the objectives in Section 1.2 was adopted following consideration and 
preliminary evaluation of a wide array of potential concepts.  This Preliminary Design Report (PDR) presents: 
1) the technical characterization and hydraulic and geotechnical considerations of six short-listed alternatives; 
2) a comparative evaluation among the alternatives resulting in a recommended alternative and back-up 
alternative to carry forward; and 3) preliminary (i.e., 30-percent) design of the recommended and back-up 
alternatives. 

Section 1.0 presents the rationale, objectives, and scope and organization of the study, and provides a brief 
summary of the six action alternatives.  Section 2.0 briefly characterizes the site setting and presents key 
background information regarding site conditions that together are the basis for developing the appropriate 
range of alternatives to be evaluated and for preparing preliminary designs for the recommended and back-up 
alternatives.  Section 3.0 lists key design criteria to be met by the alternatives.  Each of the alternatives is 
described in Section 4.0 in terms of their components and function, construction, and monitoring.  This 
includes exhibits illustrating the key elements of the alternatives in plan, profile and where appropriate with 
selected cross sections.  Section 5.0 presents the hydraulic conditions, opportunities and constraints 
applicable to the design, construction and operation of the alternatives.  Geotechnical analyses relevant to the 
performance of the alternatives that incorporate continued use of the existing debris plug, and of the stability 
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of existing slopes in the terrain trap and adjacent ground, are presented in Section 6.0.  A qualitative risk 
assessment of the six action alternatives is presented in Section 7.0.  A comparative evaluation of the 
alternatives and recommendation of two alternatives (a recommended and back-up alternative) to carry 
forward to preliminary design are presented in Section 8.0.  Section 9.0 describes the preliminary design of 
the recommended and back-up alternatives.   

1.4 Description of alternatives 
Table 1.1 presents a summary of the alternatives identified and characterized to address the objectives 
presented in Section 1.2 above.  As noted in Section 1.3, the key components of each alternative are 
discussed in Section 4.0. 
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2.0   Setting/Background 

The Adit and Portal Investigation Report – 2013 Update (Atlantic Richfield Company, 2013) documents 
extensive geologic, geotechnical and geophysical field exploration and geotechnical laboratory testing 
performed at the collapsed adit area of the St. Louis Tunnel over the past three years.  That report also 
presents a detailed characterization of the site in Section 5.0 based on the field and laboratory investigations.  
A brief summary of the history of the SLT in this area and of the most relevant geologic/geotechnical 
conditions present follow. 

This evaluation of alternatives and preliminary design of recommended alternatives for this part of the overall 
remedy are focused on the portion of the SLT that was originally driven through approximately 330 feet of 
colluvium at the base of CHC Hill, and then into bedrock of the Hermosa Formation to just beyond the reach 
that was reportedly lagged (i.e., approximately 35 feet into the rock from the contact with colluvium).  Based 
on archival tunnel geologic mapping and historic photographs, it is inferred that the tunnel is nominally seven 
(7) feet high and nine (9) feet wide. 

Available aerial photographs show that a major excavation was made over the downgradient reach of the SLT 
sometime between August 1950 and October 1952.  The resultant steeply sloping U-shaped excavation is 
now referred to as the “terrain trap”.  The slopes in this area are excessively steep and judged at best 
metastable to unstable at their angle of repose.  Cobble- and boulder-size rocks roll and tumble down these 
slopes, especially following rainfall and snowmelt events.  Finer (sand and gravel fraction) colluvium also 
continues to be transported down slope by gravity, accumulating at the toes of the slopes. 

Review of subsequent aerial photography is interpreted to show that the remaining ground over this reach of 
the tunnel remained relatively undisturbed until at least August 1989, except that raveling of the slopes 
removed the benches visible shortly after the initial excavation.  Sometime later, inferred by review of 
available aerial photography as before September 1998, it appears that someone borrowed the remaining 
colluvial cover over the first approximately 250 feet of the tunnel in-by the original portal location.  In this 
reach, the back (i.e., the roof) of the tunnel is now mostly gone and the tunnel is partially filled with damaged 
and displaced timber supports and what is assumed to be displaced colluvium ranging from silty sand to 
cobbles and boulders.  The upper end of the now “collapsed, open” portion of the tunnel is blocked by a 
boulder at least seven (7) feet in visible dimension and water currently begins emerging at the surface at this 
point.  It is inferred that the next approximately 70 feet of the tunnel upgradient in the colluvial section is at 
least partially plugged with displaced colluvium and broken timber supports.  This reach is referred to as the 
“debris plug”.  Recent geophysical profiling suggests that at least some of the remaining approximately 60 
feet of the tunnel in the colluvial reach to the contact with Hermosa Formation bedrock remains open. 

The key topographic and subsurface conditions described above are illustrated on the plan and profile views 
of all six alternatives as shown on Exhibits 4.1 through 4.6.  The geologic conditions are best seen on Figures 
5.1 and 5.2 in the Adit and Portal Investigation Report – 2013  Update (Atlantic Richfield Company, 2013).  
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3.0   Design Criteria 

Key design criteria applicable to all alternatives include, but are not necessarily limited to: 

• Accommodate peak flows up to the maximum discharge of 5.2 cfs (2300 gpm), based on historic data 
and 60 years of simulated flows at DR-3 from the Rico Site Underground Workings Hydraulic Model. 

• Wherever feasible, utilize open channel conveyance of SLT discharge flows in preference to pipe flow to 
facilitate observation of conditions and clearing of obstructions when necessary. 

• Where pipes are necessary to convey SLT discharge flows, design piping to resist scaling and eventual 
clogging, and provide appropriate redundancy of piping conveyance where necessary. 

• Provide access to all piping for jetting and/or pigging equipment to control scaling. 

• Provide access to open channels to remove any obstructions (ice/snow, beaver dams, tree 
limbs/branches, etc.), precipitation solids, or sediment that may accumulate over time. 

• Minimize seepage losses from constructed conveyances (piping or open channels). 

• Design life for all components is nominally 50 years. 

• Provide for monitoring of water head in the St. Louis Tunnel, surface water flow, depth to groundwater, 
and surface and groundwater quality as appropriate to each alternative. 

• Accommodate increasing hydraulic head if encountered over project life to provide for adequate flows 
by future designed additions or changes to the system if/as needed. 
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4.0   Description of Alternatives 

A total of six (6) action alternatives were developed to address the objectives listed in Section 1.2 and meet 
the design criteria presented in Section 3.0.  These alternatives are intended to cover an appropriately wide 
range of approaches to meeting the objectives and design criteria, with resulting differences in the associated 
constructability, operational functionality, risk, and long-term maintenance.  Each of the alternatives is 
described in this section, including major components, their function, and key aspects of construction and 
operation. 

4.1 Alternative 1 – Base case 
Alternative 1 is referred to as the “Base Case” because it intentionally involves the least modifications to the 
existing conditions commensurate with addressing the objectives identified in Section 1.2.  This includes 
leaving the existing debris plug in place and improving the collection and conveyance of water leaving the 
debris plug.  In order to meet the objective of gathering to the extent practicable and conveying to treatment 
essentially all of the tunnel discharge, this alternative relies on the interpretation of available data that losses 
of tunnel discharge flows to the colluvium out-by the rock portion of the SLT and from the debris plug are 
minor and acceptable. 

4.1.1 Components and function 

The major components of Alternative 1 are illustrated on Exhibit 4.1, listed in Table 1.1, and described (in 
terms of both form and function) as follows: 

Existing debris plug.  The existing debris plug inferred present in the colluvial portion of the SLT will continue 
to convey tunnel discharges from the underground to the surface.  The debris plug is assumed to be 
approximately 70 feet long, comprised of a heterogeneous mixture of broken and displaced timber supports 
(posts, beams and lagging) and colluvium.  Based on hydraulic modeling described in Section 5.0, the bulk 
hydraulic conductivity of the debris plug is estimated as on the order of 3.9 cm/sec (equivalent to clean, open 
work gravel).  Care will be taken during construction and subsequent operation to avoid to the greatest degree 
possible any disturbance of the debris plug and the overlying remaining colluvial cover. 

AT-2 casing.  The existing steel casing installed in boring AT-2 is approximately 22 feet long and extends from 
about 2.3 feet above the existing ground surface to what is inferred as an intersection with the north wall of an 
apparently open reach of the SLT.  The internal diameter of the casing is 4 inches; a 2-inch PVC pipe is 
currently in place inside the steel casing to facilitate the measurement of water levels and extraction of water 
quality samples.  The AT-2 casing will continue to function as a tunnel water level monitoring and water quality 
sampling point.  It will also serve as a “relief well” to discharge tunnel flows if the permeability of the debris plug 
decreases either suddenly or gradually over time by internal collapse or clogging, and during times of sufficiently 
high flow from the mine workings as discussed in Section 5.0, resulting in further back-up of water in the SLT 
and interconnected underground workings.  Grading would be improved so that water discharged through AT-2 
would flow toward the wingwalls and be directed to discharge into the improved channel below the debris plug 
as described below.  

Relief well(s).  If plugging and resultant increased back-up of head above the debris plug occurs and is not 
adequately mitigated by drainage through AT-2, then one or more additional relief wells of appropriate capacity 
would be installed in the vicinity of AT-2 as described in more detail under Alternative 2. 

Wingwalls.  Concrete wingwalls will be constructed at the downgradient end of the debris plug and extend 
laterally to the toes of the slopes in the lower reach of the terrain trap.  The walls will be connected to the upper 
end of the concrete channel described below and extend a minimum of 10 feet below existing grade, or to 



AECOM   

 
\\usden4fp001\AECOM_Projects\_CURRENT_PROJECTS\Atlantic Richfield\60157757 Rico\500-Deliverables\539 Preliminary Design Report_Hydraulic Control 
Measures\Text\Preliminary Design Report-Hydraulic Control Measures 10-30-13.docx October 2013 

4-2 

intersect an apparent groundwater perching layer if present and at shallow enough depth to be constructible 
(assumed as not more than 15 feet below grade given the nature of the colluvial subgrade).  These wingwalls 
are intended to intercept water that either currently is, or in the future may, leak laterally into more pervious 
zones of colluvium from the debris plug or the upgradient remaining colluvial reach of the SLT.  Given the 
inferred very heterogeneous nature of both the debris plug and the colluvium, it is not possible to accurately 
predict future changes in their hydraulic conductivity that might occur due to disturbance (e.g., earthquake 
shaking) or geochemical plugging (i.e., build-up of precipitates eventually clogging voids and pore spaces within 
these porous media), and where leakage might occur as a result.  The wingwalls are located, aligned and 
extended to a depth to provide the opportunity to intercept such lateral leakage to the extent practical.  A vertical 
zone of appropriately filter-protected drain rock with a longitudinal PVC drain pipe would be placed at the back 
face of the wingwalls to induce any seepage flow intercepted to rise to near the surface at the back of the wall.  
The PVC drain pipe and the surface grade at the back of the walls would be sloped to drain toward the new 
concrete channel and provision made for any such seepage to be discharged to the channel.  If vertical or 
sufficiently steeply downslope-dipping higher hydraulic conductivity conduits are present in the colluvium, then 
some of the leakage could bypass the wingwalls. 

Channel improvements.  The existing timber support and colluvial debris in the collapsed, open portion of the 
SLT below the debris plug will be removed to the original tunnel floor grade.  Special precautions will be 
necessary during excavation of the debris given the loose nature of the colluvium, depth of the channel, and 
proximity of especially the south slope to the excavation.  Either an open concrete-lined channel or reinforced 
concrete pipe would then be constructed within the open channel.  The selection and sizing of the conveyance 
in this reach will be optimized during final design considering safety and constructability, and long-term 
accessibility for monitoring and maintenance.  At the preliminary design stage it is conservatively assumed that 
the resulting open channel will be lined with a concrete floor nominally 9 feet wide and vertical concrete walls 
extending approximately 8 feet to at least one foot above existing adjacent grade, and structurally designed to 
withstand the excavation wall and slope surcharge earth loadings.  The new conveyance section, whether pipe 
or channel, will be fitted in a manner yet to be determined to the wingwalls and the downgradient end of the 
debris plug to ensure capture of the tunnel flows discharging from the plug and shallow leakage  (if any) 
intercepted by the wingwalls.  The new conveyance will extend to the location of the original portal (at the CMU 
block lime addition structure) for a total length of approximately 200 feet.  The existing structure will either be 
modified or removed to facilitate conveying the tunnel discharges to a smaller, shallower trapezoidal concrete- 
or membrane-lined channel to the point of treatment (assumed here at the inlet to the demonstration wetland at 
Pond 19).  Concrete lining is assumed at this preliminary design stage.  This smaller channel is estimated at 
approximately 250 feet long. 

4.1.2 Construction 

Temporary measures will be implemented during construction to provide for the safety of workers and 
equipment from rocks rolling down the steep slopes in the terrain trap and potentially from the slope on the 
south side of the collapsed, open reach of the SLT. Such measures will likely include: 

• Temporary barriers (e.g., concrete jersey barriers, braced steel panels, reinforced chain link fencing) 

• Grading to reduce slope inclination above the work (potentially practical on a portion of the slope south 
of the collapsed, open reach of the SLT; possibly integrated with excavation at the SSR-A Phase I 
solids repository site) 

• Minimizing the time workers and equipment are in the terrain trap to the extent feasible; exclusion of 
workers from the south side of the open collapsed reach of the tunnel unless fully protected from slope 
instability or rolling rocks 

• Full-time observers watching for any evidence of slope instability (movement of cobbles or boulders, 
opening of cracks on or above the slope, erosional headcutting, etc.) during work periods when workers 
or equipment are exposed to potential harm (especially following any precipitation events or an 
earthquake) 
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Shut-downs during and following rainfall and snowmelt events and earthquakes until slope conditions can be 
assessed by competent persons and found safe to resume work 

4.1.3 Monitoring 

The function of Alternative 1 would be monitored for relevant conditions at an appropriate frequency to ensure 
that sudden or gradual decrease in the hydraulic conductivity of the debris plug, with the resultant increase in 
the head and storage volume of tunnel water, is observed in a timely manner to allow appropriate mitigation to 
be implemented.  The monitoring would include, but is not necessarily limited to: 

• Water head upgradient of the existing debris plug in AT-2 

• Water flow in the conveyance below the existing debris plug (potentially covered by an upgraded 
sampling station DR-3) 

• Water quality, on an if/as-needed basis, above the existing debris plug in AT-2 

• Water quality in the conveyance below the existing debris plug (or potentially covered by an upgraded 
sampling station DR-3) 

• Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site 
monitoring plan  

It is assumed that water head in the tunnel and flow in the conveyance channel below the debris plug would 
be collected essentially continuously utilizing permanently installed and routinely maintained automated data 
collection equipment fit for the purpose.  It is also assumed that this data would be: 1) accessible from 
appropriate off-site locations; 2) programmed to send an alarm condition when head or flow is outside 
established ranges; 3) monitored by trained, competent staff at an appropriate frequency (assumed at least 
weekly for an initial period of operation up to one year, and then monthly); and 4) reviewed by a qualified 
professional at least quarterly.  Increase in head above a trigger level to be established would initiate action to 
mitigate the head build up. 

4.2 Alternative 2 – Base case plus relief wells 
Alternative 2 includes all of the components and functions of Alternative 1, plus installation of two (2) new 
relief wells.  Although the existing casing in AT-2 would be retained as a monitoring well, the analyses and 
design will not include AT-2 as a relief well in this alternative.  During final design consideration can be given 
to considering AT-2 as at least a partially redundant well to the two (2) new relief wells.  The following 
discussion addresses only those additional aspects of Alternative 2 that are different than Alternative 1. 

4.2.1 Components and function 

The major components of Alternative 2 are illustrated on Exhibit 4.2 and listed in Table 1.1.  The components 
not already described under Alternative 1 are described below. 

Relief wells.  Two (2) new primary and two (2) redundant relief wells would be installed within the lower 
terrain trap adjacent and/or just upgradient of the existing AT-2 casing.  The design capacity of these wells 
was developed as discussed in Section 5.0.  These wells would be drilled and initially completed with at least 
6-inch ID steel casing.   The borings would be inclined at approximately -30° from horizontal so as to intersect 
the SLT north wall approximately midway between the floor and back, and at an angle to minimize the 
potential of the bit following down the tunnel lagging and posts and not penetrating the wall.  The ends of the 
casings would penetrate the tunnel wall approximately a foot.  The inlet for these relief wells would be set at 
approximately elevation 8855 (nominally four feet above the tunnel floor). 

During final design consideration would be given to including a slotted end fitting with a cap designed to allow 
high capacity inflow while preventing a jetting tool or casing scraper used to periodically clean the pipe from 
leaving the well casing and becoming trapped in the tunnel.  This would preclude the use of a conventional 
non-retrievable pig to clean the pipes.  If a conventional pig were to be used it would be sacrificial and left in 
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the tunnel after leaving the end of the pipe.  Alternatively, a retrievable pig may be able to be found or 
fabricated.   

Following the initial installation of the casing, a sufficiently wide trench excavation, supported as necessary by 
steel trench boxes or custom fabricated steel plates and struts, would be excavated around the new relief well 
casings.  The casings would be cut off and a fabricated sweep would be welded to the casing.  The 
downgradient end of the sweeps for the two primary relief wells would be set at approximately elevation 8861, 
the lowest feasible invert elevation to limit head build-up in the SLT during high inflow events greater than the 
capacity of the existing debris plug (see discussion in Section 5.0).  A redundant well(s) would be set at a 
slightly higher invert (not more than a foot) to be determined based on constructability considerations.  The 
relief wells would discharge through a manhole to a new culvert pipe as described below. 

Discharge culvert.  An appropriately sized (currently assumed as 24-inch) reinforced concrete pipe (RCP) 
culvert would be installed to convey SLT discharge from the relief wells as gravity flow to the new conveyance at 
the downgradient end of the debris plug.  The culvert would be installed in a conventional cut and cover pipe 
trench, and penetrate the left (north) wingwall below grade.  The culvert will connect to manholes as described 
below at its upgradient and downgradient ends.  At the downgradient end, the culvert will penetrate the left 
(north) wall of the new concrete channel as shown schematically on Exhibit 4.2. 

Manhole.  A 60-inch diameter concrete manhole approximately 10 feet tall will be installed at the intersection of 
the relief well sweeps and the RCP culvert.  The manhole will provide access to jet, scrape or pig the sweep and 
inclined portion of the relief wells and the culvert.  A second manhole of comparable size near the downgradient 
end of the main reach of culvert will lower the invert of the culvert so that access is maintained into the terrain 
trap.  The buried culvert section extending from this manhole will penetrate the left (north) wall of the new 
channel and discharge excess SLT flows below the debris plug. 

4.2.2 Construction 

The same temporary measures as described for Alternative 1 would be implemented during construction of 
Alternative 2 to provide for the safety of workers and equipment from rocks rolling down the steep slopes in 
the terrain trap and potentially from the slope on the south side of the collapsed, open reach of the SLT. 

It is apparent that installation of the relief wells, manhole and culvert as planned for this alternative will require 
very thorough planning in terms of access to the site of the work within the terrain trap, protection of the 
workers and work during construction within the terrain trap, and the means and methods of construction. 
Work must occur within the very limited space available in the terrain trap (further limited by the necessary 
installation of rolling rock and debris slide protection), and the constraints of the required location and angles 
of the relief wells to appropriately penetrate the tunnel and then be able to be plumbed into a manhole as 
currently envisioned.  These considerations will be further addressed during final design should this 
alternative be selected for implementation. 

4.2.3 Monitoring 

The function of Alternative 2 would be monitored for relevant conditions in a manner generally similar as for 
Alternative 1.  The monitoring would include, but is not necessarily limited to: 

• Water head upgradient of the existing debris plug in AT-2 and in at least one of the new primary relief 
wells 

• Water flow in the RCP culvert prior to its discharge into the new conveyance or in the conveyance below 
the existing debris plug (potentially covered by an upgraded sampling station DR-3) 

• Water quality, on an if/as-needed basis, above the existing debris plug in AT-2 or in at least one of the 
new primary relief wells  
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• Water quality in the RCP culvert prior to its discharge into the new conveyance channel or in the 
conveyance channel below the existing debris plug (or potentially covered by an upgraded sampling 
station DR-3) 

• Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site 
monitoring plan 

The frequency of data collection and the review and assessment of the data would be as proposed previously 
for Alternative 1.  As for Alternative 1, increase in water head within the SLT above an established trigger 
level would initiate appropriate changes to the system. 

4.3 Alternative 3 – Relief wells plus plugging tunnel 
Alternative 3 is similar to Alternative 2 in that new relief wells would be installed within the terrain trap.  
However, Alternative 3 also includes placing an impervious plug (assumed concrete in this evaluation) 
upgradient of the existing debris plug to block future flows from passing through the debris plug and causing 
them instead to be conveyed downgradient via the new relief wells.  This additional feature is intended to 
eliminate the effects of collapse or clogging of the existing debris plug as a potential failure mechanism, but 
may result in internal erosion (piping) of colluvium into the existing debris plug without appropriate mitigation 
as noted in Section 4.3.1 below and described in Section 6.0. 

As described below, this evaluation concludes that installation of a sufficiently secure impervious plug in the 
SLT upgradient of the debris plug is most technically feasible in a vertical installation.  Given that a fill pad 
would be constructed for this installation, it is then also planned to install the new relief wells for this 
alternative vertically. 

4.3.1 Components and function 

The major components of Alternative 3 are illustrated on Exhibit 4.3 and listed in Table 1.1.  The components 
not already described under Alternatives 1 and 2 are described below. 

Fill pad.  As shown on Exhibit 4.3, a fill pad would first be constructed to approximately elevation 8890 in the 
lower terrain trap.  At this elevation the fill would not encroach onto adjacent USFS land.  The pad would be 
approximately 5,200 square feet (sf) to provide working room for a drill rig to install the new tunnel plug and 
the new relief wells.  The total amount of fill to be placed would be approximately 3,800 cubic yards (cy).  The 
downgradient slope of the fill pad would be inclined at 2.5H:1V to allow equipment access (winched as 
necessary) to the working surface at the top of the fill.  Guard rails or anchored jersey barriers would be 
installed on the access ramp as a safety measure during equipment mobilization/demobilization and materials 
delivery to the working platform.  The fill material will be borrowed on site; if possible.  Ideally excess material 
from construction of the SSR-A Phase I solids repository to be constructed immediately to the southwest 
would be used as the borrow source.  If necessary due to timing of the construction of these two projects, an 
off-site borrow would be used. 

The proposed fill pad would induce stresses onto the crown of the tunnel in the inferred still open colluvial 
reach of the tunnel between the debris plug and the Hermosa Formation, and on the debris plug reach.  
Although these stresses would be less than the tunnel experienced prior to the early 1950s when the terrain 
trap excavation was made, the condition of the assumed timber support in the still open reach and of the 
material in the debris plug after 60 years is unknown.  In order to minimize the induced stresses of the fill, 
consideration would be given during final design to replacing the lower portion of the earth fill with concrete 
flow fill as a more rigid mat to bridge over, and thereby distribute a portion of the overlying soil load away 
from, the tunnel.  This would require terraced forming up the slope of the terrain trap to retain flow fill in 
horizontal lifts.  

Following placement of the new SLT plug and vertical relief wells as described below, the fill would be 
temporarily removed to approximately elevation 8875 to provide a lower working platform from which to 
excavate the trench described below as part of installation of the conveyance from the relief wells.  Upon 
completion of the well installations, the fill would be replaced to elevation 8890 to provide a buttress against 
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internal erosion daylighting at the ground surface and heave of the underlying colluvium during times when 
high heads are present in the SLT behind the new plug. 

Upon completion of the channel improvements previously described under Alternative 1, the north portion of 
the downgradient slope of the fill would be reconfigured as necessary to provide for future equipment access 
to the working pad at the top of the fill. 

Tunnel plug.  A new tunnel plug would be installed at the upgradient end of the existing debris plug as noted 
above.  It is proposed to place the new plug by drilling three vertical borings from the initial working platform 
into the tunnel at approximately 2-foot centers transverse to the tunnel centerline.  Hydraulic concrete of an 
appropriate mix design, including additives to achieve quick set, would be placed by tremie pipe from the floor 
of the tunnel upward.  All three holes would first be drilled and two of the holes, together with the vertical relief 
well borings described below, would be used as monitoring points to track the spread and setting of the plug 
during tremie placement in the first hole.  Placement would then proceed by tremie through the remaining two 
holes at the plug location.  It is intended that the plug be nominally 10 feet long (i.e., in the direction of flow). 

Consideration would be given during final design to first placing two sacrificial plugs on either side of the 
location of the permanent plug using the methodology described above.  Then the permanent plug would be 
placed as a pumpable grout mix under sufficient pressure to penetrate openings likely present between 
lagging in the assumed timbered sidewalls of the tunnel and any openings that might be present in the 
sacrificial plugs.  The feasibility of this approach will depend on the required length of the three plugs to 
accommodate the spread and set of the materials used, while ensuring that the portion of the tunnel 
upgradient of the permanent plug is still accessible ideally to installing the relief wells vertically.  

In either case, an acoustic televiewer and sonic imager would be deployed in one or more of the vertical drill 
holes to assess in-tunnel conditions to the extent feasible prior to initiating the plug placement, and any 
appropriate revisions to the installation plan made. 

The effectiveness of the plug would be assessed by measuring the decrease (and ideally the termination) of 
flow in the channel below the debris plug, and the rise of water into the monitoring points immediately 
upgradient that would be converted to relief wells as discussed below. 

A means to provide protection against the piping of colluvium into the adjacent debris plug due to the locally 
high seepage gradients anticipated at the concrete plug is still under consideration.  One possible solution is 
to provide a ballasted and filter protected drain at the accessible downstream end.  This would not, however, 
protect against internal piping and reconfiguration of the soils near the debris plug, but would protect against 
exit of piped soils from the system.  At this time the most promising potential mitigation to address internal 
piping appears to be grouting the existing debris plug for its full length as thoroughly as possible to effectively 
minimize the available storage for the soil fraction that otherwise would be transported from the colluvium to 
the debris plug voids.  It is important to understand, however, that it may be found impractical to fully mitigate 
this risk given the inferred nature of the debris (timber supports, boulders, cobbles) potentially blinding off 
large voids from full penetration of the grout.  Furthermore, the potential for especially high local gradients and 
high velocity flows would likely be greatest at the interface of the new concrete plug and the colluvium where 
full contact may not be achieved due to the remote placement required.  If grouting of the debris plug and the 
periphery of the concrete plug were to be implemented, grouting would be performed through vertical grout 
holes drilled from the temporarily lowered fill pad discussed above.  Very close grout hole spacing and a 
variety of mix designs would likely be required to overcome the challenges of grouting under the inferred 
conditions. 

Relief wells.  The borings that would be completed as relief wells for Alternative 3 would be drilled vertically 
from the available work platform described above.  These borings would initially be used as monitoring points 
to assist in tracking the placement of the new concrete tunnel plug as described above.  Three of these 
monitoring points would be completed with PVC casing of sufficient internal diameter to later allow installation 
of the permanent steel relief well casings and subsequent grouting of the annulus between the casings.  At 
least one of the holes would be completed with casing of sufficient diameter to accommodate temporary 
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installation of a submersible pump to control the back-up of drainage water in the SLT during the placement of 
the new tunnel plug and conversion of the monitoring points to permanent gravity relief wells.  The relief well 
casings would be the same size and material as for the Alternative 2 relief wells and completed with the same 
type of end fitting.   Based on preliminary hydraulic analyses summarized in Section 5.0, it is anticipated that 
two (2) new relief wells would be installed, together with one (1) additional well for redundancy.  The larger 
monitoring point with the submersible pump would be converted last after at least two of the relief wells were 
sufficiently complete to discharge tunnel flows into the new RCP culvert as discussed below. 

Once the vertical well casing installations are complete, the fill pad would be temporarily lowered as described 
previously.  Working from this lower platform, the new relief well casings would be accessed in a temporary 
braced excavation as described for Alternative 2.  The vertical well casings would be tapped or fitted with a 
tee at invert elevation 8870.  The horizontal legs of the tees would then be plumbed into an end cap on the 
RCP culvert to be installed in a manner and for the same purpose as described under Alternative 2.  With this 
configuration, clean-out access for the vertical relief well casing by jetting, scraping or pigging is available 
from the replaced final fill working platform.  Jetting of the horizontal leg of the tee could be accomplished with 
a 90-degree fitting on the jetting head.  An approximately 5-foot tall manhole would be installed between the 
horizontal and inclined reaches of the RCP culvert as shown schematically on Exhibit 4.3 to provide access to 
jet any solids or debris that might accumulate. 

Wingwalls.  The wingwalls previously described under Alternatives 1 and 2 would be realigned, made higher 
above existing grade, and structurally designed as necessary where they would retain any of the permanent fill 
in the terrain trap.  These walls would otherwise be designed to serve their primary function of intercepting 
lateral seepage that might still occur into the colluvium from the SLT above the newly placed concrete plug. 

4.3.2 Construction 

The same temporary measures as described for Alternatives 1 and 2 would be implemented during 
construction of Alternative 3 to provide for the safety of workers and equipment from rocks rolling down the 
steep slopes or local debris slides in the terrain trap.  In addition to these measures, a ditch will be maintained 
around the periphery of the fill to be placed in the terrain trap as it is being placed to provide further protection 
from rocks rolling/tumbling off the slopes. 

4.3.3 Monitoring 

The function of Alternative 3 would be monitored for relevant conditions in a manner generally similar as for 
Alternatives 1 and 2.  The monitoring would include, but is not necessarily limited to: 

• Water head upgradient of the new tunnel plug in at least one of the new relief wells 

• Water flow in the RCP culvert prior to its discharge into the new conveyance or in the conveyance 
channel below the point that discharges from the RCP culvert enter the channel (potentially covered by 
an upgraded sampling station DR-3) 

• Water flow in the conveyance channel below the existing debris plug but above the point that 
discharges from the RCP culvert enter the channel (to monitor for any flow that is bypassing the new 
tunnel plug) 

• Water quality, on an if/as-needed basis,  above the new tunnel plug in at least one of the new relief 
wells 

• Water quality in the RCP culvert prior to its discharge into the new conveyance channel or in the 
conveyance channel below the existing debris plug (or potentially covered an upgraded sampling 
station DR-3) 

• Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site 
monitoring plan 
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The frequency of data collection and the review and assessment of the data would be as proposed previously 
for Alternatives 1 and 2.  As for those alternatives, increase in water head within the SLT above an 
established trigger level would initiate appropriate changes to the system. 

4.4 Alternative 4 – Interception wall 
The primary objective of Alternative 4 as originally conceived was to provide positive capture of all SLT 
discharge in the event that ongoing field investigations and analyses were to conclude that seepage losses to 
groundwater through the colluvium were not acceptable due to the potential for ultimately conveying dissolved 
metals in excessive concentrations to the Dolores River.  Three fundamental design/construction criteria for 
this alternative remedy were to: 1) avoid reliance on the existing debris plug for conveyance by placing a 
reasonably water-tight wall through the colluvium out-by the rock portion of the SLT; 2) minimize the back-up 
of water behind the wall in the SLT to the extent feasible; and 3) avoid excavation and resulting destabilization 
of the colluvium (or the need for yet another retaining wall to retain a new colluvial cut slope). 

As discussed in Section 5.0, preliminary analyses indicate that this alternative is not feasible for the currently 
estimated bulk hydraulic conductivity (i.e., permeability) of the colluvium that would be present inside the 
interception wall and through which the tunnel discharge would have to flow vertically.  As shown in Table 5.3, 
even backing up head in the SLT to beyond the Blaine Tunnel level (approximately 500 feet above the SLT 
invert at the debris plug), and assuming what is judged the high end of the estimated range of bulk hydraulic 
conductivity for the colluvium, would barely convey the average SLT discharges measured historically at DR-3 
or predicted in the mine workings hydraulic model.  However, in the event that the hydraulic conductivity of 
the colluvium is ultimately judged to be sufficiently high (e.g., perhaps by the presence of several local highly 
conductive conduits within the colluvium), this alternative is described below.  More detailed conceptual 
design would be completed only if this alternative appeared feasible based on the ongoing field investigations 
and associated analyses. 

4.4.1 Components and function 

The major components of Alternative 4 are illustrated on Exhibit 4.4 and listed in Table 1.1.  The components 
not already described under Alternatives 1 through 3 are described below. 

Interception wall.  As shown on Exhibit 4.4, the primary objective and key design/construction criteria noted 
above for Alternative 4 are best met by constructing a three-sided box through the colluvium.  This box would 
be tied into bedrock on all three sides, and extend vertically a sufficient height to provide for drainage of the 
SLT discharge vertically up through the colluvium, without having to excavate deeply into the colluvium to 
then drain the discharge downgradient of the wall.  Although not fully optimized, the location and height 
shown on Exhibit 4.4 are a reasonable compromise to limit the overall size of the buried wall. 

It would be necessary for this alternative to construct a wall that is adequately water-tight through colluvium 
that is known to locally contain large cobbles and boulders.  Several placement methods were considered, 
including driving sheet pile, excavating and backfilling a trench with concrete by the slurry wall method, and 
drilling and placing the barrier as a concrete secant wall.  The latter option is envisioned as the only practical 
method given the site topography and ground conditions. 

Interception conveyance channel.  Assuming that the colluvium inside the interception wall can convey the 
SLT discharges to the top of the wall, those flows would be directed to a lowered trapezoidal section cut into the 
top of the secant wall over the SLT alignment.  This cut would be integral with a trapezoidal concrete–lined 
interception conveyance channel placed into shallow fill and/or colluvium on the existing slope between the top 
of the wall and the upgradient end of the channel improvements.  This cut in the interception wall and the 
sloping channel will function as the inlet crest and chute of what would be, in effect, an overflow spillway to carry 
the SLT flows to the new channel and ultimately to the point of treatment.  The inlet crest would be designed as 
a weir to facilitate flow monitoring as noted in Section 3.4.3 below. 

Monitoring well.  A monitoring well would be installed from the temporary working platform through the 
colluvium and bedrock into the downgradient reach of the rock portion of the tunnel as shown on Exhibit 4.4.  
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The well would be drilled and cased to accommodate a nominal 6-inch PVC outside casing with two 2-inch PVC 
pipes inside.  The pipes and casing would be removed as the temporary fill is lowered and a surface completion 
made at the original ground.  A retrievable transducer would be installed in one of the 2-inch PVC interior 
casings with cabling to a location outside of the terrain trap.   Sampling would be performed in the second 2-inch 
PVC casing if/when required.  

4.4.2 Construction 

Installation of the secant wall would involve initially constructing a fill with a working pad at elevation 8930 
(encroaching temporarily on USFS land as shown on Exhibit 4.4).  A caisson rig would be used to drill 
vertical, steel-cased holes through the colluvium and nominally 2-3 feet into the underlying bedrock in a leap-
frog manner.  Every other hole would be spaced so that an intermediate hole would overlap the flanking holes 
when drilled.  The first two holes would be filled with concrete to the top of the proposed secant wall, and by 
sand above that to the top of the working pad, as the steel casings are retracted.  With the concrete still 
green, the intermediate hole would be drilled, cased and backfilled with concrete.  A reasonably water-tight 
wall would result by repeating this process sequentially.  A significant advantage of this method is that a 
coring bucket can be used to advance through boulders if/as necessary, and into bedrock at the bottom of the 
holes.  Note that special measures not yet developed would be required to deal with the void where the 
secant wall crosses the inferred open colluvial portion of the SLT. 

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap 
slopes and local debris slides, would be comparable to those previously discussed for Alternatives 1 through 
3 as applicable. 

4.4.3 Monitoring 

The function of Alternative 4 would be monitored for relevant conditions in a manner generally similar as for 
Alternatives 1 through 3.  The monitoring would include, but is not necessarily limited to: 

• Water head upgradient of the interception wall in a new monitoring well to be installed at the 
downgradient end of the rock portion of the SLT 

• Water flow over the interception discharge channel inlet weir prior to its discharge down the chute and 
into the new conveyance channel 

• Water flow in  the conveyance below the existing debris plug (optional, temporary monitoring to identify 
if unanticipated significant leakage past the secant wall is occurring) 

• Water quality, on an if/as-needed basis, above the interception wall in the new monitoring well 

• Water quality in the conveyance channel below the existing debris plug (or potentially covered by an 
upgraded sampling station DR-3) 

• Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site 
monitoring plan 

The frequency of data collection and the review and assessment of the data would be as proposed previously 
for Alternatives 1 through 3.    As for those alternatives, increase in water head within the SLT above an 
established trigger level would initiate appropriate changes to the system. 

4.5 Alternative 5 – Tunneling 
Alternative 5 envisions tunneling through colluvium and bedrock beneath the terrain trap to intersect the SLT in 
what is anticipated to be good quality rock just beyond the reach noted as lagged in the available historic 
documentation.  The tunneled reach through colluvium will be lined with large-diameter steel casing.  The reach 
through rock will either be supported by conventional means (shotrcrete, mesh and rock bolts or steel sets and 
lagging) or the steel liner will be extended through part or all of the rock reach.  A concrete plug will be installed 
in the SLT just out-by the new tunnel intersection.  Only limited surface access into the terrain trap is anticipated 
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as required for this alternative during construction, and no access is anticipated as necessary during operation.  
This approach provides direct access to divert all of the discharge flows in the SLT by gravity through a 
permanent, impervious conduit to a new concrete-lined channel to treatment.  Work within the open, collapsed 
reach of the tunnel downgradient of the debris plug is also avoided with this alternative. 

4.5.1 Components and function 

The major components/techniques of Alternative 5 are illustrated on Exhibit 4.5 and listed in Table 1.1.  The 
components/techniques not already described under Alternatives 1 through 4 are described below. 

Tunneling.  Based on review of available subsurface exploration and laboratory testing data, combined pipe 
ramming, hand-mining, and rock tunneling techniques appear most applicable.  This would involve first 
hydraulically ramming a large diameter, heavy wall casing (assumed as 96-inch diameter for this evaluation) 
with a hardened cutting surface on the leading edge through the colluvium (supported with hand-mining as 
needed), and then advancing through the Hermosa Formation sedimentary bedrock to an intersection with the 
SLT using conventional rock- and hand-tunneling techniques. 

The large diameter steel casing would be launched from a pit constructed immediately downgradient of the 
terrain trap between the Soil Lead Repository and the existing collapsed, open portion of the SLT as shown 
schematically on Exhibit 4.5.  The launch pit would be excavated into colluvium and locally into the adjacent 
Soil Lead Repository with vertical walls to minimize temporary encroachment into the Soil Lead Repository 
and best utilize the footprint area available.  The vertical cuts would be retained utilizing soil nailing, soldier 
pile and lagging, or some other appropriate means as determined during final design.  Any soil lead material 
excavated would be placed in the open portion of the Soil Lead Repository or possibly in the Phase 1 portion 
of the SSR-A solids repository to be constructed just to the south of the tunneling operations.  Any perched 
groundwater that might be encountered in the bottom of the launch pit would be controlled by grading to drain 
to one or more pumped sumps.  Upon completion of the excavation and installation of wall support for the 
launch pit, a concrete thrust block and pipe ramming equipment pad and a concrete launch pad with rails to 
guide the 96-inch casing would be installed.  The block and pads would be securely anchored into the 
colluvial subgrade to provide the necessary reaction to ram the casing while preventing the block and pads 
from sliding. 

The alignment of the new tunnel would be adjacent and sub-parallel to the north wall of the existing SLT.  The 
invert elevation at the launch pit would be slightly lower than the invert of the existing SLT to better ensure 
achieving positive gravity drainage from the existing and new tunnel through the 96-inch casing.  The casing 
is advanced by a hydraulic hammer operating at several hundred blows per minute.  The hammer reacts 
against a large concrete thrust block installed in the launch pit.  The casing section in the launch pit rests on 
guide rails attached to a concrete launch pad constructed into the floor of the launch pit.  The thrust block and 
launch pad are securely anchored into the colluvial subgrade of the pit as necessary to provide the necessary 
resistance to sliding during the pipe ramming operation. 

The face in the colluvial reach of the tunneling would be mined in relatively short rounds (likely on the order of 
only a few feet) and the muck removed from the bore by a pipe auger where feasible.  If necessary, given the 
ground conditions encountered, an excavator with a remote-controlled arm and backhoe claw-bucket could be 
used instead to remove loose ground.  If/as necessary to control running ground conditions at the face 
through the anticipated relatively loose colluvium, the ground ahead of the face will be grouted from within the 
already placed casing prior to the next one to several advances.  Where technically feasible and safe, 
grouting in the lower terrain trap may be placed from the surface in addition to or in place of grouting through 
the face of the tunnel.  The grouting would form a halo of sufficiently stable colluvium around the bore to 
prevent uncontrolled running of the ground into the bore.  Once grouted, the material at the face would be 
mined as described above and the casing advanced by ramming.  If applicable to the ground conditions, the 
bore would be mined to a slightly greater diameter than the outer diameter (OD) of the casing and a 
biodegradable lubricant injected to facilitate the pipe ramming operation. 

Based on the data available to date, the risk of encountering large boulders up to 3-foot diameter is judged 
high, and may occur on average on the order of once per 50 lineal feet of the drive through the colluvium.  If a 
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boulder larger than can be augered or otherwise excavated and transported back to the launch pit is 
encountered, then hand mining using Damite (non-explosive chemical fracturing), hydraulic fracturing, or a 
remote-operated hoe-ram mounted on a backhoe excavator would be employed to break down the oversize 
rock to a size that can be mucked by the auger.  Boulders up to as large as 7-8 feet (as encountered within 
the terrain trap at the end of the debris plug and during drilling of BAH-01) are judged able to be handled with 
the proposed ramming method and 96-inch diameter casing by employing hand-mining techniques if/as 
needed.  The alignment and grade of the casing would be maintained within tolerances (yet to be established) 
primarily by taking care not to over-push if a large boulder is encountered.  In such cases the obstruction 
would be cleared by hand mining and/or alternative tunneling methods employed to keep the new casing on 
alignment and grade. 

As the casing is advanced through the colluvium, new lengths would be welded to the pipe already in the 
ground.  The welded casing will provide a water-tight conveyance to deliver SLT discharge flow to the new 
concrete-lined channel to be constructed downgradient of the existing debris plug as described for 
Alternatives 1 through 4.  Pipe material and coating would be selected during design to accommodate the 
chemistry of the mine discharge water and meet the intended design life. 

The rock portion of the new tunnel would be mined using chemical/hydraulic fracturing or a hoe-ramming 
machine, together with other hand mining techniques if/as necessary.  Depending on the rock conditions 
anticipated based on existing and ongoing field exploration, either the steel casing will be advanced through 
some or all of the rock portion of the alignment or the rock will be supported with fiber-reinforced shotcrete, 
mesh and rock bolts or steel sets and lagging. 

When the new tunnel is close to breakthrough into the existing SLT the water in storage behind the debris 
plug will be drained by drilling a pattern of sequentially lower small diameter holes through the remaining rock 
starting near the elevation of the back of the SLT.  If feasible, a submersible pump will be placed into the 
tunnel through the first drain hole and stored water in the tunnel pumped down to reduce the subsequent 
water handling requirements.  The remaining flowing mine discharge water exiting each lower drill hole in turn 
will be routed into a temporary pipe or allowed to flow on the floor of the tunnel/invert of the casing to a sump 
and pump arrangement in the launch pit.  It is envisioned that these flows would be conveyed by temporary 
piping during construction, or the new conveyance channel constructed early to serve the water handling 
needs during construction.  Using this methodology will control the head (and thereby the flow rate) of stored 
mine water to be handled at one time to more manageable levels.  It is assumed that the debris plug will 
continue to convey most of the SLT discharge flow during this unwatering operation.  Upon completion of the 
unwatering of the stored water in the SLT, the remaining rock will be mined to breakthrough into the SLT.  It is 
currently envisioned that this will be a hand-mining operation as the alignment of this last short portion of the 
new tunnel will diverge significantly from the primary alignment to intersect the SLT at a more favorable angle. 

Tunnel plug.  Once the breakthrough into the SLT is accomplished the full discharge flow will be routed through 
the new tunnel/casing to the launch pit and from there conveyed to the new conveyance channel adjacent to the 
debris plug.  The diversion will be accomplished by placement of a temporary cofferdam on the floor of the SLT 
at the downgradient side of the breakthrough.  With the SLT discharge flow diverted, a concrete tunnel plug will 
be placed just downgradient of the temporary cofferdam.  It is currently envisioned that the plug will be 
constructed of reinforced concrete doweled into the floor, walls and back of the SLT.  Any joints, fractures or 
other openings in the rock around the tunnel periphery will be sealed prior to placement of the plug.  The plug 
length is assumed as a minimum of 5 feet to ensure a water-tight seal.  With the new tunnel plug placed 
downgradient of the intersection of the new tunnel with the existing SLT, access into the remainder of the SLT 
will be available assuming conditions are safe or made safe. 

Casing appurtances.  An elevated steel grate walkway would be installed approximately 1.5 feet above the 
invert of the 96-inch steel casing to provide access to the full length of the new drainage tunnel, and potentially 
into the St. Louis Tunnel depending on conditions observed during construction.  Steel grating with a lockable 
access door would be installed at both ends of the casing to prevent unauthorized entry into the casing and the 
SLT while allowing unimpeded discharge of SLT flows. 
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Conveyance channel.  Upon completion of the tunneling portion of the work most of the launch pit will be 
backfilled with well-compacted granular borrow material.  As shown schematically on Exhibit 4.5, a trapezoidal 
concrete-lined conveyance channel will be constructed from the downgradient end of the 96-inch casing to the 
vicinity of the original SLT portal and beyond to treatment as for Alternatives 1 through 4.  Consideration will be 
given during final design to constructing the conveyance in the deeper reach adjacent to the existing open, 
collapsed portion of the SLT in a RCP installed by conventional cut and cover pipe trench construction. 

Collapsed SLT backfill.  The existing collapsed, open portion of the SLT from the downgradient end of the 
debris plug to the original portal location will be cleared of remnant and broken timber supports and large 
boulders to the extent that their removal can be done safely without destabilizing the adjacent slope to the south.  
This reach will then be backfilled with nominally compacted granular material to remove the existing safety 
hazard and stabilize the toe of the adjacent colluvial slope to the south.  All work will be done remotely with 
conventional or long-stick equipment for debris removal, fill placement, and compaction (utilizing a plate 
compactor on a trackhoe boom). 

4.5.2 Construction 

The construction of the tunneled portion of Alternative 5 is described above as part of the discussion of the 
components and functioning in Section 4.5.1.  This alternative will require that appropriately trained contractor 
personnel experienced with tunneling/mining operations work underground.  It will also be necessary that a 
highly experienced tunneling expert familiar with the design and anticipated ground conditions be available 
during the pipe ramming and conventional and hand-mining operations to assist in assessing and 
appropriately reacting to actual ground conditions encountered.  Given the known and anticipated ground 
conditions, the recommended strategy is to plan for and have on-site an appropriate suite of equipment, 
materials and tools to immediately respond to challenges that might arise. 

A key element of the safety measures recommended during construction will be frequent observation and 
detailed remote LIDAR survey of the ground, and/or mounted surface survey targets in the vicinity of the bore 
during pipe ramming through the colluvial material.  Consideration will be given to installation of movement 
detectors installed in shallow inclined borings in the lower slopes of the terrain trap to provide warning of 
larger slope movements than the surficial raveling that occurs more or less continuously (e.g., 
ShapeAccelArray (by Measurand, Inc.).  Vibration monitoring will also be installed at the surface around the 
toe of the terrain trap slopes to assess loadings during pipe ramming. 

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap 
slopes, would be comparable to those previously discussed for Alternatives 1 through 4 as applicable.  
However, the exposure of workers to such conditions are anticipated to be substantially less as the only 
access to the terrain trap envisioned during construction will be during the installation and servicing (if/as 
needed) of safety instrumentation. 

4.5.3 Monitoring 

The function of Alternative 5 would be monitored for relevant conditions in a manner generally similar as for 
Alternatives 1 through 4.  The monitoring would include, but is not necessarily limited to: 

• Water flow in an appropriately designed weir in the conveyance channel below the downgradient end of 
the 96-inch steel casing (or potentially covered by an upgraded sampling station DR-3) 

• Water quality, on an if/as-needed basis, in the conveyance below the downgradient end of the 96-inch 
steel casing (or potentially covered by an upgraded sampling station DR-3) 

• Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site 
monitoring plan  

The frequency of data collection and the review and assessment of the data would be as proposed previously 
for Alternatives 1 through 4. 
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4.6 Alternative 6 – Retaining wall 
The primary objective of Alternative 6 as originally conceived was to intercept the SLT via a supported open 
cut in what is anticipated to be good quality rock just beyond the reach noted as lagged in the available 
historic documentation.  This approach provides direct access to divert all of the discharge flows in the SLT by 
gravity (in a concrete channel or pipe) through the terrain trap and open, collapsed portion of the SLT to a 
new concrete-lined channel to treatment generally as described previously in Alternatives 1 through 4.  Three 
fundamental design/construction criteria for this alternative remedy are to: 1) avoid reliance on the existing 
debris plug for conveyance by placing a water-tight plug anchored into competent rock within the SLT; 2) 
minimize the back-up of water behind the plug by use of a new concrete channel (or concrete pipe in some 
reaches) to convey SLT discharges to treatment; and 3) provide the potential to gain access to the SLT in the 
future if conditions in the tunnel allow. 

4.6.1 Components and function 

The major components of Alternative 6 are illustrated on Exhibit 4.6 and listed in Table 1.1.  The components 
not already described under Alternatives 1 through 4 are described below. 

Access ramp/working platform.  Fill would be placed within the terrain trap and extending into the corridor 
between the collapsed, open portion of the SLT and the Soil Lead Repository to provide construction access to 
a working platform from which the micropile retaining wall described following would be installed.  The base of 
this fill will be flow fill placed behind an earthen starter dike; the remainder of the fill to elevation 8940 will be 
compacted earthfill.  A mechanically stabilized earth retaining wall would be constructed to contain the fill on the 
north side to minimize encroachment on the Soil Lead Repository.  Guard rails or anchored jersey barriers 
would be installed on the access ramp as a safety measure during equipment mobilization/demobilization and 
materials delivery to the working platform. 

Micropile retaining wall.  As shown on Exhibit 4.6, the primary objectives and key design/construction criteria 
(noted above in Sections 1.0 and 3.0, respectively) for Alternative 6 are met by constructing a three-sided 
retaining wall that would form a corridor providing gravity drainage of SLT discharges to treatment and direct 
access for personnel and equipment to a new portal in rock at the SLT.  The retaining wall would be installed 
through the colluvium and tied into bedrock.  Several retaining wall options were considered, including sheet 
pile, soldier pile and lagging, a secant wall, and a reticulated micropile wall.  A combination of a micropile wall 
with horizontal walers and struts is envisioned as the most practical method given the site topography and 
ground conditions. 

Temporary bypass pipe.  A temporary steel pipe may be installed in the open cut corridor to convey SLT 
discharges by gravity flow to the existing earthen channel downgradient of the work area.  Alternatively, the new 
concrete conveyance channel or RCP described below may be constructed prior to breakthrough to the SLT to 
facilitate temporary management of the SLT discharge flows and subsequent installation of the new tunnel plug 
and portal appurtenances described below. 

Tunnel plug.  Once the excavation and braced micropile wall and the temporary bypass pipe  or new channel 
are in place, then breakthrough into the SLT through the retaining wall will be accomplished in a manner similar 
to that described for breakthrough of the new tunnel into the SLT under Alternative 5.  In this case, the 
breakthrough would be through the micropile retaining wall rather than native rock.  With the SLT discharge flow 
diverted into the temporary bypass pipe or new channel or pipe, a permanent plug will be placed just out-by the 
breakthrough to prevent future flow through the downgradient reach of the SLT and the existing debris plug.  
Any joints, fractures or other openings in the rock around the tunnel periphery will be sealed prior to placement 
of the plug.  The new tunnel plug will be constructed of reinforced concrete doweled into the floor, walls and 
back of the SLT.  The bulkhead length is assumed as a minimum of 5 feet to ensure a water-tight seal. 

Portal appurtenances.  The penetration through the retaining wall into the SLT will be fitted with vertical steel 
grating doweled into the tunnel periphery with a lockable access door.  The grating will pass the SLT discharge 
flows while preventing unauthorized access into the SLT.  Authorized access to the portion of the tunnel in 
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competent bedrock in-by the new tunnel plug (and further into the SLT if conditions permit) would be possible 
through the access door. 

Conveyance channel.  Flows through the portal grating would be directed to a trapezoidal concrete–lined 
conveyance channel constructed in colluvium in the bottom of the open cut corridor.  The channel will extend to 
the point of treatment as for the preceding alternatives.  A transition structure would be installed to direct the 
SLT discharges into the new trapezoidal channel.  The temporary bypass pipe described above, if used, would 
continue to function until the new channel is ready to accept flow.  If desirable, removable steel grating could be 
installed over the new conveyance channel to facilitate personnel and equipment access to the new tunnel 
portal.  As noted previously, use of RCP would be further evaluated as an alternative to open channel 
conveyance during final design. 

4.6.2 Construction 

Installation of the microplie wall would involve initially constructing a fill with a working pad at elevation 8940.  
The fill will begin with the construction of a 20-foot high dike located at approximately Station 2+00 that would 
seal off the entrance of the terrain trap and act as a dam to retain flow fill that would be poured behind (i.e., 
upgradient of) the dike into the terrain trap to form a flat working platform.  This first step to place the fill will 
help maintain water flow through the debris plug while the retaining wall is built and until SLT discharge flow is 
subsequently diverted.  A 2.5H:1V earthen ramp and working platform will be constructed over the flow fill to 
elevation 8940 as shown schematically on Exhibit 4.6.  The fill material will be borrowed on site; if possible.  
Ideally excess material from construction of the SSR-A Phase I solids repository to be constructed 
immediately to the southwest would be used as the borrow source.  If necessary due to timing of the 
construction of these two projects, an off-site borrow would be used. 

A micropile rig would be used to drill vertical, steel-cased holes through the fill and colluvium and nominally 2-
3 feet into the underlying bedrock on a 5-foot spacing to form all three sides of the retaining structure (end 
wall and flanking tapered walls).  Excavation of the material in between the end wall and tapered walls (i.e., 
the open cut corridor) will be implemented by a top down method.  Material will be excavated in horizontal lifts 
on the order of 5 to 10 feet at a time.  Shotcrete will be installed after excavation to prevent the soil between 
the micropiles from raveling and running.  A waler (i.e., a horizontal beam on each flanking tapered wall) and 
horizontal struts spanning the opening between the tapered walls will then be installed.  The excavation and 
installation of permanent retaining wall supports will continue in the same manner until reaching the bottom of 
the walls at approximately the SLT invert elevation.  There are several key advantages to this method: 1)  the 
micropile drill rig can be used to advance through boulders if/as necessary and into bedrock at the bottom of 
the holes; 2) by using the whalers and struts there is no need for long rock anchors penetrating the colluvium 
and into bedrock that are difficult to install and of less certain load-bearing capacity; and 3) the struts can be 
designed to support a roof over the open cut corridor if desired for additional long-term rockfall protection. 

This alternative will require that appropriately trained contractor personnel experienced with micropile 
operations and heavy ground support in deep, open excavations are on-site during these operations.  It will 
also be necessary that a highly experienced micropile and retaining wall expert familiar with the design and 
anticipated ground conditions be available during these operations to assist in assessing and appropriately 
reacting to actual ground conditions encountered.   

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap 
slopes, would be comparable to those previously discussed for Alternatives 1 through 4 as applicable. 

4.6.3 Monitoring 

The function of Alternative 6 would be monitored for relevant conditions in a manner generally similar as for 
Alternatives 1 through 5.  The monitoring would include, but is not necessarily limited to: 

• Water flow over the interception discharge channel inlet weir prior to its discharge into the new 
conveyance channel (optional) 
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• Water flow in an appropriately designed weir in the conveyance channel below the existing debris plug 
(or potentially covered by existing or upgraded sampling station DR-3) 

• Water quality in the conveyance channel below the existing debris plug (or potentially covered by 
existing or upgraded sampling station DR-3) 

• Groundwater level and quality in selected monitoring wells  

The frequency of data collection and the review and assessment of the data would be as proposed previously 
for Alternatives 1 through 5. 
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5.0   Hydraulics 

The following discussion in Sections 5.1 through 5.3 summarizes the methodology used to simulate hydraulic 
conditions to support the evaluation and conceptual design of alternatives presented in Section 4.0 that 
include flow in the existing debris plug (i.e., Alternatives 1, 2 and 3).  The pre-debris plug condition is also 
modeled to provide context and perspective to the development and evaluation of the remedial alternatives 
under consideration. A discussion of key results from the hydraulic modeling is presented in Section 5.4. 
Potential use of the SLT to attenuate seasonally higher tunnel discharges by intentionally utilizing the 
available storage volume in the interconnected mine workings was also evaluated as discussed in Section 
5.5.   

An evaluation of the potential for and consequences of failure of the debris plug and/or colluvium out-by the 
rock portion of the SLT due to increase in head above the debris plug (and resulting geotechnical instability as 
discussed in Section 6.0) is presented in Section 7.0.   

5.1 Underground hydraulics 
The SLT acts as a drain for groundwater at and in the vicinity of the Rico-Argentine Mine Site.  The network of 
interconnected underground workings in Telescope Mountain (and its lower slopes known as CHC Hill) and 
Dolores Mountain drain to the St. Louis (or 500) level and discharge from the SLT to the St. Louis Ponds 
System.  Flow is measured at DR-3, downstream of the existing debris plug and collapsed, open lower 
section of the SLT as described in Section 2.0.  Flow measurements at this location have occurred 
intermittently since the late 1970s and represent a small, incomplete dataset.   Inflow values are critical to 
evaluation of the hydraulic conditions within the SLT and the overlying colluvium out-by the rock portion of the 
tunnel under different design alternatives.   

To supplement the DR-3 dataset, a preliminary predictive hydraulic model (Rico Site Underground Workings 
Hydraulic Model) was utilized to estimate daily flows at DR-3.  The model is driven by precipitation and 
snowmelt, and was calibrated using DR-3 flow measurements and Dolores River flow measurements.  The 
model uses a water balance approach based on total available water, surface runoff, mine water runoff, and 
water lost due to physical processes (e.g., evapotranspiration).  The predicted flows from this model are the 
best available data with which to analyze the hydraulics associated with different flow conditions at the tunnel 
debris plug under the different design alternatives presented in Section 4.0. 

Figure 5.1 shows the predicted daily flows at DR-3 between 1951 and 2011.  These daily inflow data were 
assumed to be representative of flows inside the SLT (i.e., negligible losses to colluvium are assumed as 
discussed below in Section 7.3) and were used as the inflow input to the flow routing model discussed next.  
The apparent truncation of modeled flows at approximately 5 cfs is the result of the physical limitations 
inherent in the model (and in the field) of the degree of infiltration and soil/fault/fracture “abstraction” storage 
of snowmelt and rainfall that can ultimately report to DR-3.  In other words, there is a physical limit to the 
amount of precipitation (snowmelt or rainfall) that can enter the underground workings regardless of the 
amount of the amount of precipitation that occurs.  The excess flows that would otherwise report to DR-3 run 
off to the stream systems instead and show up as higher stream flows.  Note that the streamflows are not 
limited in the same way as the mine workings inflows so that years with sufficiently high precipitation (beyond 
the capacity of the mine workings to absorb) can and do show streamflow peaks that appear clipped in the 
mine workings model outflow. 

5.2 Flow routing 
A spreadsheet model was developed to route flow from the SLT (upstream of the debris plug) through 
different outlet conditions and to predict increase in head and accumulation of mine water within the 
underground workings, using the storage-indication level pool routing method.  This method uses the stage-
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storage relationship and stage-discharge relationship to route flow.  A stage-storage curve was developed for 
the 500 level from the tunnel portal through the SLT and the southeast (SE) and northwest (NW) cross-cuts 
using known elevations and assumed tunnel dimensions of 7 feet in height by 9 feet in width.  A total of 46 
feet of head is available within the modeled portion of the 500 level, which is equivalent to approximately 
600,000 cubic feet (cf, or 13.8 acre feet) of storage (Figure 5.2).  Head loss within the tunnel was assumed to 
be negligible.  Evaluation of even greater head increase in the tunnel above the debris plug, and the 
accompanying accumulation of mine water, to the Blaine or 100 level was not pursued for the reasons 
discussed in Sections 5.4 and 5.5. 

5.2.1 Rating curves 

Discharge rating curves were developed for the different outlet conditions.  The methods used to develop 
these relationships are described as follows. 

Debris Plug: 

The stage-discharge relationship for the current condition debris plug flow was estimated using Darcy’s 
Equation: 

𝑄 = 𝐾
∆𝐻
∆𝐿

𝐴 

Where: Q = discharge (cfs) 

 K = hydraulic conductivity (ft/s) 

 ∆H = Change in height across debris plug (ft) 

 ∆L = Length of debris plug (ft) 

 A = Cross sectional area of debris plug (ft2) 

Hydraulic conductivity for the debris plug was back calculated using known water levels in AT-2 and known 
flow rates at DR-3.  This calculation was performed for three manual water level measurements taken in 
March, April and June of 2013 at AT-2 and yielded an average value of 0.13 ft/s (3.9 cm/s). 

Relief Wells: 

Stage-discharge curves were developed for the relief wells by solving the energy equation and the Hazen-
Williams equation simultaneously.  The conservation of energy was solved for discharge as: 

 

𝑄 = 𝐴�(𝐻1 − 𝐻2 − 𝐻𝐿 − 𝐻𝑚𝑙) ∗ 2𝑔 

 

Where: Q = discharge (cfs) 

 A = flow area inside pipe (ft2) 

 H1 = upstream head, measured from tunnel invert (ft) 

 H2 = distance to discharge point or top of casing, measured from tunnel invert (ft) 
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 HL = head loss (ft) 

 Hml = minor head losses (ft) 

 G = gravity (ft/s2) 

The Hazen-Williams equation was used to calculate head loss as a function of discharge: 

 

𝐻𝐿 = �
𝑄
𝐴

1.318 ∗ 𝐶 ∗ �𝑑4�
0.63 �

1.85

∗ 𝐿 

 
Where: HL = head loss (ft) 

 Q = discharge (cfs) 

 A = flow area inside pipe (ft2) 

 C = roughness coefficient, 100 for steel 

 d = pipe diameter (ft) 

 L = pipe length (ft) 

Table 5.1 shows the design parameters used for each of the alternatives. 

5.2.2 Results 

This section provides a brief overview of the hydraulic model output results shown in Tables 5.2, 5.3, and 5.4 
and Figure 5.3.  All head values are measured from the invert of the tunnel at the upgradient end of the 
inferred existing debris plug, with maximum heads and average heads quantified using the full 60-year period 
of record of simulated flows.  Post 1999 maximum heads were quantified using analysis results from the time 
period when the current debris plug is inferred to have existed.   

• Alternative 0 represents conditions prior to the installation of AT-2 (or complete plugging or blockage of 
AT-2), with the only discharge occurring through the debris plug.  The maximum head for this alternative 
was 44 feet, which represents the worst case condition modeled by allowing head to build up as high as 
necessary in the SLT and SE/NW cross-cuts.  The post-1999 maximum head value of 41 feet 
represents the estimated worst case condition that the current debris plug has been exposed to. 

• Alternative 1 is the existing condition.  Water discharges through the debris plug and AT-2 is utilized as 
a relief well when heads increase to its discharge invert.  The maximum head under this condition was 
29 feet, 15 feet less than for Alternative 0. 

• Alternatives 2a and 2b assume that AT-2 is capped.  The debris plug continues to transmit flow, and 
two new angled, 6-inch (2a) and 8-inch (2b) diameter relief wells are installed approximately 5 feet 
below the current grade (the hydraulics analysis does not consider any wells installed for system 
redundancy).  Of the alternatives modeled, these alternatives had the lowest maximum head values of 
approximately 13 feet and 11 feet above the tunnel invert for 2a and 2b, respectively. 

• Alternative 3 assumes that the debris plug is sealed at its upgradient end and that 1, 2, or 3 new 
vertical, 6-inch diameter relief wells are installed and discharge at an elevation of 8870 feet.  The 
minimum discharge head under this condition is approximately 19 feet above tunnel invert, as no 
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outflow occurs below this point, which raises the average head significantly under this condition 
compared to the other design alternatives.  With 3 relief wells the maximum head experienced is 22 feet 
above the tunnel invert, only 3 feet above the minimum discharge point.  This indicates that the relief 
capacity of this alternative is limited by the height of the discharge point. 

• Alternative 4 could not be modeled under the range of hydraulic conductivities estimated for the 
colluvium.  The tabular rating curves for the colluvium using the high and low hydraulic conductivities 
are shown in Table 5.3.  At 500 feet of head (which would result in discharge out the Blaine portal), the 
discharge would be less than one-third of the maximum inflow, rendering this alternative hydraulically 
infeasible for the conditions assumed and modeled.  Only if the hydraulic conductivity of the colluvium 
was orders of magnitude higher, or one or more relief wells were included, would this alternative 
become hydraulically feasible. 

In addition to the hydraulic analyses performed primarily to support conceptual design of Alternatives 1 
through 3, estimates were made of the additional head and storage that would develop upgradient of the 
existing debris plug under Alternatives 1 and 2 if the debris plug hydraulic conductivity was reduced due to 
sudden collapse (perhaps due to earthquake shaking) or progressive blinding due to precipitation of sludges 
or coatings.  These analyses assume that the casing at AT-2 for Alternative 1 and the two relief wells for 
Alternative 2 are present and fully functional.  The results of these analyses are presented in Table 5.4.   Note 
that the prior results for Alternative 0 assuming no blinding and no other flow conveyance than the debris plug 
are included in Table 5.4 for perspective.  The results for Alternative 1 show that even a very minor reduction 
in the hydraulic conductivity of the debris plug causes a modest increase in the head for the average inflow 
case and a very significant increase for the maximum inflow case.  This is due to the fact that the existing 
casing in AT-2 is undersized and cannot provide adequate hydraulic relief to mitigate blinding of the debris 
plug.  On the other hand, the results for Alternative 2 show only minor additional head even when the debris 
plug is essentially fully blinded (i.e., when the hydraulic conductivity is reduced to 10-5 cm/sec).  This indicates 
that the two relief wells are very effective assuming that they remain fully functional. 

5.3 Flood frequency and probability analysis 
Risk associated with the hydraulic results presented herein is dependent on the likelihood of the simulated 
peak events occurring, referred to as the peak discharge recurrence interval.  For surface water drainage 
basins recurrence intervals are typically determined based on a Log-Pearson III probability distribution as 
recommended in Bulletin 17B by the Interagency Advisory Committee on Water Data (1982).  As discussed 
previously in Section 5.1, discharge from the Rico SLT adit is controlled by the same hydrologic inputs 
(rainfall and snowmelt) as the surface water systems (i.e., Dolores River and Silver Creek), but is physically 
limited by the rate at which water is able to enter the underground mine workings through infiltration into 
overlying soil and faults/fractures.  This limitation implies that peak discharge from the Rico underground mine 
workings cannot exceed some maximum threshold, which is not considered in surface water peak discharge 
probability analyses (i.e., Log –Pearson III).  Therefore, it is clear that application of the Log-Pearson III 
probability distribution provides a conservative estimate of peak mine water discharge events.  Using the 
simulated flow data from the Rico Site Underground Workings Hydraulic Model, peak discharges were 
estimated using the Log-Pearson III analysis for the 2-, 10-, 25-, 50-, and 100-year events as shown in Table 
5.5.  Based on this analysis, the peak flow estimated by the Rico Site Underground Workings Hydraulic Model 
corresponds to approximately the 10-year event.   

An additional routing analysis was conducted using the modeled 25-, 50-, and 100-year runoff event 
hydrographs to conservatively assess the potential effects of infrequent mine water inflows.  These 
hydrographs were constructed by scaling a peak runoff year selected from the 60 years of simulated inflows 
to match the peak flows for each desired recurrence interval.  The constructed hydrographs and the peak 
year simulated hydrograph (approximately equivalent to the 10-year hydrograph) are plotted on Figure 5.4.  
The results (shown in Table 5.6) indicate that Alternative 0 requires a greater head then what is available in 
the 500-level (46 feet) to discharge the peak flows for all three events.  The same is true under Alternative 1 
for the 100- and 50-year events, while during the 25-year event there is a maximum head of 39 feet.  
Alternative 2b achieves the lowest maximum heads for all three events.  There is only a difference of one foot 
in maximum heads during the 25-year and 100-year events under this alternative, indicating that two 8-inch 
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relief wells are able to accommodate even the most conservative maximum flow rates, and are only limited by 
the invert of the discharge point (i.e., top of casing). 

5.4 Discussion 
The model results presented indicate a wide range of maximum head values under the different design 
alternatives for the 60 years of simulated adit flows.  The largest maximum head occurred for Alternative 0, 
where the debris plug is the only means of outflow from the SLT.  Figure 5.5 shows the yearly maximum 
predicted inflow and the resultant maximum head value for the modeled 60-year period.  This indicates that 
flow rates approximately equal to the period of record maximum (approximately 5 cfs), occurred during 15 of 
the 60 model period years or 25 percent of the time.  It is important to note, however, that these are simulated 
flow rates that have been calibrated to a relatively small set of actual flow measurements as discussed above. 

Figure 5.6 shows measured flow rates at DR-3 between 2000 and 2007 (after collapse of a portion of the SLT 
in colluvium and prior to installation of the casing at AT-2) and the equivalent head upstream of the debris 
plug based on Alternative 0 conditions.  These data indicate a maximum head of 22 feet upstream of the 
debris plug.  Although these measurements were intermittent and the Rico Site Underground Workings 
Hydraulic Model predicts larger flows to have occurred during this period (indicated by the 41-foot post-1999 
maximum head value for Alternative 0), it is conservative to assume that the debris plug has not experienced 
heads equivalent to the estimated maximum for the 60 year period of record modeled. 

For alternatives that include continuing discharge through the existing debris plug, the head behind the plug 
under modeled average inflow conditions is anticipated to rise to elevation 8860 for Alternative 2 and to 
elevation 8873 for Alternative 3.  Heads behind the debris plug for these two alternatives under modeled 
maximum inflows are anticipated to rise to elevations 8864 and 8880, respectively.  Based on these results, 
Figure 5.7 shows the estimated maximum limits on the slopes out-by the SLT where losses laterally through 
bedrock discontinuities and the overlying and adjacent colluvium could result in intermittent seepage, 
development of new springs, and possibly local slope instability that could then progress upslope.  Such 
effects would be anticipated to be more likely during times of high inflows and at locations where 
interconnected higher hydraulic conductivity pathways emerge on the slope face (pathways that are very 
likely present but not feasible to locate prior to seepage emerging, given the geologic conditions at the site).  
If significant blinding or plugging of the debris plug occurs then even greater increases in head and 
accumulation of mine water would occur.  This could lead to local areas on CHC Hill and in the Silver Creek 
drainage potentially subject to these effects extending as high as approximately 500 feet above the SLT invert 
at the debris plug (approximately elevation 9340), with drainage from the Blaine portal (see Figure 5.7 for a 
conceptual idea of the potentially impacted area on CHC Hill).  

The probability analysis and associated flow routing estimate the hydraulic performance of each of the design 
alternatives depending on the continued functioning of the debris plug under extreme events, as predicted 
through conservative analyses.  These results provide important insight for the alternatives that rely on relief 
wells to discharge flows, as the system’s performance is largely dependent on the invert discharge elevation 
of the relief wells.  Further discussion of the risk associated with these infrequent events is provided in 
Section 7.0. 

Based on the results of the hydraulic analyses discussed above, an evaluation of the geotechnical risks and 
possible failure mechanisms associated with the debris plug  and adjacent and overlying colluvium under a 
range of  conditions is presented in Section 6.0 following. 

5.5 High flow attenuation 
An assessment was made of the potential benefits versus negative consequences of utilizing the estimated 
available storage space in the underground mine workings to attenuate seasonally high mine inflows.  If safe 
and technically feasible, such attenuation could theoretically reduce the maximum design inflow for treatment 
of SLT discharges or reduce the frequency and size of flows that would bypass treatment.  Any such benefits 
would have to be weighed against the potential implications of intentionally greater temporary accumulation of 
water in the mine workings with the associated increased heads (see Figure 5.7).  These implications could 
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include: 1) uncontrolled seepage discharge to the face of CHC Hill; 2) destabilization of colluvium and existing 
landslide deposits on CHC Hill; 3) increased hydraulic stress on the debris plug and 4) wetting and possibly 
increased dissolution of metals from the tunnel walls over what would occur otherwise.  To assess the 
potential benefit of mine storage attenuation, an evaluation was conducted to determine the feasibility of 
storing seasonal peak flows, during an average flow year, in the underground mine workings to match a 
maximum outflow rate.  

This assessment used a rudimentary water balance to calculate storage volume based on the difference 
between inflow and outflow.  The outflow was arbitraily limited to 1000 gpm, or 2.2 cfs to illustrate the concept 
under evaluation.  Figure 5.8 shows the average daily inflow hydrograph (calculated based on the 60 years of 
simulated inflow data), the outflow hydrograph, and the volume of water in excess of 1000 gpm (represented 
by the cross-hatched red area).   As this flow rate was exceeded by the inflow hydrograph, the accumulated 
storage was calculated using the excess flow rate, and as the inflow dropped below the maximum outflow, the 
available storage was discharged, limited to a total of 1000 gpm when combined with the inflow hydrograph.  
This would be achieved by an adjustable valve to maintain a constant maximum flow rate, independent of the 
upstream head.  Equivalent head values within the underground mine workings were determined using an 
order-of-magnitude-level stage-storage curve, extended from the curve used in the routing analysis discussed 
in Section 5.2, to include the potential use of storage available in the Blaine-Argentine Mine workings above 
the 500 level to, but not including, the 100 level (approximately 500 feet above the invert at the debris plug).  
Discharge from the Blaine portal (at the 100 level) would be directly to Silver Creek without additional 
hydraulic controls at that location, and therefore was excluded from the evaluation.  The workings to the north 
of the SLT (referred to herein as the Mountain Springs-Wellington workings) are at a higher elevation than the 
Blaine portal and thus would not provide for further accumulation of mine water before discharge from the 
Blaine portal would occur. 

Figure 5.9 shows the accumulation of storage (and equivalent head) in the mine workings based on the water 
balance.  Storage begins accumulating in mid-June and within one month the mine workings up to the Blaine 
level are full (as indicated by the dashed red line on Figure 5.9).  Storage continues to accumulate through 
mid-August, at which point the excess storage begins to discharge and is completely discharged by mid-
October.  The 1000 gpm outflow rate used in this evaluation was not based on any known or desired 
condition, but was rather used as a general condition to demonstrate the practicality of using the full storage 
up to the Blaine Level to control outflows.  Under the conditions presented, the inflow exceeded the outflow 
restriction by a maximum of less than 1 cfs, and filled all of the underground storage in approximately 1 
month.  Depending on the actual desired control conditions, it does not appear that the underground workings 
are capable of providing any meaningful storage for operations management on an annual basis. 
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6.0   Geotechnics 

Seepage and stability analyses were conducted for select proposed SLT hydraulic control alternatives.  
Analyses were performed for the debris plug and adjacent and overlying colluvium as discussed in Section 
6.1.  The stability of slopes in the terrain trap and the slope immediately south of the open, collapsed reach of 
the SLT was also analyzed as presented in Section 6.2. 

6.1 Debris plug/colluvium  

Two geometric configurations were analyzed corresponding to the only slightly modified geometry of 
Alternatives 0 through 2 and the added fill geometry of Alternative 3. 

The anticipated backup of water in the tunnel (upgradient of the existing debris plug) during high runoff events 
as described in Section 5.2 will result in increased pore pressures and elevated seepage gradients in the 
colluvium adjacent to and overlying the debris plug.  The following potential failure modes resulting from these 
hydraulic loadings were analyzed:  1) excessive exit gradients that cause uplift (heave) in cohesionless soils; 
2) uplift pressures (blowout) in cohesive soils; and 3) slope instability.  It is important to note that the analyses 
performed herein assume that the existing casing at AT-2 and relief wells to be installed as key elements of 
Alternatives 2 and 3 are maintained to function as designed.  The redundant relief wells planned for 
Alternatives 2 and 3 are not included in the analyses performed herein due in large part to the results of 
hydraulic modeling of Alternative 3 shown on Figure 5.3 that demonstrate that the additional value of more 
wells to control head build-up is limited. 

Analysis of failure due to piping was specifically not analyzed; however, further development of alternatives 
(and final design if one of the alternatives analyzed herein is selected) would need to consider appropriate 
filter and drain design, or other mitigation, if piping failure is to be avoided. 

6.1.1 Methodology 

Two-dimensional finite element and limit equilibrium analyses utilizing the Seep/W and Slope/W software from 
Geoslope International were used to model seepage from the tunnel through colluvium and the debris plug, 
and slope stability, respectively.   Exit gradients are output directly from Seep/W.  For analysis of exit gradient 
factors of safety and uplift pressure factors of safety, the methodology provided in Design Standard No. 13 - 
Embankment Dams (USBR, 2011) was utilized.   Design Standard No. 13 recommends the following factors 
of safety for analysis: 

Recommended Factors of Safety Against Heave* 

Type of Facility Recommended Factor of Safety 
New Dam 3.0 

Existing Dam 4.0 

*USBR guidance indicates that a lower Factor of Safety of 2.0 to 2.5 is acceptable if soil properties are 
well understood and a piezometer array is available to measure pressures. 

Recommended Factors of Safety Against Uplift 

Type of Facility Recommended Factor of Safety 
New Dam 2.0 

Existing Dam 1.5 
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Although these criteria were developed for conventional water retention dams they are regarded as 
appropriate to the debris plug and adjacent colluvium as these materials function, in effect, as a dam storing 
the water backed-up in the SLT, and their failure could cause damage at the site and in an extreme event 
possible overtopping of the flood dike as discussed in Section 7.2. 

6.1.2 Assumptions 

Several key assumptions were necessary to simplify the analyses: 

• The 3-D tunnel geometry is modeled via 2-D analyses, which is conservative for both seepage and 
slope stability. 

• Permeability (i.e., hydraulic conductivity) of colluvial materials is estimated conservatively.   Permeability 
of the debris plug is based on the tunnel flow calibration analyses presented in Section 5.2. 

• Colluvial soils in the vicinity of the tunnel can be considered as having characteristics and properties 
between those typical for cohesionless and cohesive soils.   For purposes of analysis, both heave 
(cohesionless soils) and uplift or blowout (cohesive soils) are checked. 

• While tunnel heads are expected to be transient, steady-state conditions are conservatively assumed 
for these analyses.  As seen on Figure 5.4, seasonally high flows for more extreme events can last for 
several months.  More detailed examination of the simulated mine discharges shown at small scale on 
Figure 5.1 indicates that even more typical seasonally high heads can remain elevated for up to several 
weeks.    

6.1.3 Results 

Curves were developed for appropriate increments of tunnel head for the two geometries and the various 
analyses applicable to Alternatives 0 through 3.  Factor of safety results for Alternatives 0 through 2 are 
presented on Figure 6.1.   The output for seepage and stability analyses and the results of uplift factor of 
safety calculations for Alternatives 0 through 2 are presented on a series of figures in the first part of 
Appendix A, grouped by tunnel head. 

These results indicate that a phreatic line builds up within the colluvium to nearly the elevation of the available 
tunnel head.  For tunnel heads above 8870, a seepage face develops on the colluvial slope.  The results of 
exit gradient, slope stability, and uplift analyses all indicate that factors of safety are not considered adequate 
for tunnel heads above 8870. On this basis, Alternative 1 does not meet the factor of safety criteria for the 
case of the head associated with the maximum modeled inflow over the 60-year model period.  Exit gradient 
and uplift analyses at 8870 and below are not applicable and slope stability is controlled by the upper colluvial 
slope, as opposed to tunnel head and seepage.  Slope stability factors of safety for tunnel heads lower than 
elevation 8870 are greater than 1.5 based on extrapolation of the relevant curve on Figure 6.1 and thus 
acceptable. 

For Alternative 3, the concrete plug to be placed upgradient of the debris plug acts as a seepage barrier, and 
the debris plug is conservatively assumed to maintain its existing permeability and thus acts as a relatively 
permeable drain.  Results indicate that the added permanent fill to be placed in the terrain trap under 
Alternative 3 prevents development of a seepage face for tunnel heads up to elevation 8892.  At this tunnel 
head, uplift and exit gradient analyses are not applicable and slope stability is adequate at 1.5 and not 
controlled by tunnel head and seepage, but rather by the upper colluvial slope.  The output files for seepage 
and stability analyses for Alternative 3 are presented on two figures at the end of the first part of Appendix A. 

It should be noted that high gradients develop around the concrete plug for Alternative 3, and the adjacent 
colluvial soils are subject to high internal erosion forces.   Risk of internal erosion from the colluvium into the 
existing debris plug should be considered to be high due to the high gradients and the likelihood that the 
debris plug in its current condition will be unable to provide adequate filtration.  This condition could 
theoretically be mitigated but only if the debris plug was properly filtered, effectively blinded at the contact with 
the colluvium, or sufficiently plugged to very significantly reduce the inferred existing void space. 
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6.2 Terrain trap and adjacent slopes 

In order to assess the stability of existing slopes in the terrain trap and open, collapsed tunnel area, a total of 
three representative profiles (i.e., cross-sections) were selected in the locations and orientations shown on 
Figure 6.2.  For the purposes of the stability analyses, it was assumed based on the results of prior and 
ongoing field investigations that the subsurface profile in each of these areas consists entirely of silty sand,  
and sand and gravel colluvial materials.  Based on laboratory tests of remolded samples of this material, 
lower bound strength parameters, including a very slight cohesion of 50 psf and an angle of internal friction of 
38 degrees, were selected for use in the analyses.  For each selected cross-section, three cases were 
evaluated including: 

• Static conditions with dry soils 

• A pseudo-static seismic (i.e., earthquake) loading of 0.027g, derived from horizontal ground 
accelerations consistent with an earthquake return interval of 1 in 475 years 

• Surface soils wetted to a depth of 3 feet by snowmelt, or a heavy rainfall event. For this case, the 
saturated soils were assumed to exhibit no cohesion. 

Slopes were evaluated for stability by means of the STABL5 computer program, employing the Modified 
Bishop method of analysis.  The program was configured to assess both shallow and deep shear surfaces 
extending from several points at the base of the slopes to multiple points along the face and tops of the 
slopes. 

The safety factors generated by these analyses are summarized in the table below: 

CASE PROFILE 1 PROFILE 2 PROFILE 3 
Static – Dry 1.5 1.2 1.3 
Earthquake 1.4 1.1  

* The lower safety factor represents very shallow surficial sloughing of the saturated soils, the higher factor of safety 
represents slides extending to greater depth. 

In general, a factor of safety of 1.5 is considered desirable for long-term stability of slopes for static 
conditions.  For short-term conditions, such as during limited periods of construction, a reduced factor of 
safety of 1.2 is judged acceptable in this case.  A factor of safety of 1.1 is acceptable for seismic events when 
calculated using the inherently conservative pseudo-static method.  As shown in the table above, these 
criteria for the stability of slopes is met for each of the profiles assessed as part of this study for the short-term 
(i.e., construction period) exposures, except for very shallow sloughing associated with saturation of the 
surface soils. 

In addition to the above analyses, sensitivity analyses were performed using very conservative lower-bound 
strength values based upon extensive experience with comparable natural non-cohesive soils.  For this 
alternative analysis, an angle of internal friction of 35 degrees was assumed, with no cohesion.  These 
analyses yielded the following factors of safety: 

CASE PROFILE 1 PROFILE 2 PROFILE 3 
Static- Dry 1.2 1.0 1.0 
Earthquake 1.1 1.0 1.0 
Saturated Surface Soils 0.6/1.2 0.8/1.0 0.6/1.0 

The stability analyses output files for all 18 cases are provided in the second part of Appendix A. 
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7.0   Risk Assessment 

Implementation (including both construction and operation) of each of the alternatives described in Section 
4.0 involves risks.  The types of risks identified and evaluated include: 

• Debris plug failure-related risks (Alternatives 1 through 3 only) 

− High inflows and/or plugging of the existing debris plug in the colluvial section of the SLT 

− Resulting increase in head and backed up water in the SLT 

− Rapid or long-term failure of the debris plug and/or the adjacent and overlying colluvium 

− Uncontrolled release of tunnel water, metals-bearing solids and fine-grained soils to the Ponds 
System and possibly the Dolores River 

• Change in the point of surface or near-surface discharge of SLT flows from the debris plug (Alternatives 
1 through 3 only) 

• Development of seeps on the slopes above and adjacent to the SLT resulting from plugging of the 
debris plug and increased head in the tunnel with accumulation of mine water (Alternatives 1 through 3 
only) 

• Instability of the slopes above and adjacent to the SLT resulting from plugging of the debris plug 
(Alternatives 1 through 3 only) 

• Infiltration of SLT dissolved metals-bearing discharge flows to colluvium, then to alluvium, and thereby 
to the Dolores River (Alternatives 1 through 3 only) 

• Refusal in cobble to boulder colluvium prior to reaching drilling targets resulting in multiple attempts, 
especially with angled borings 

• Challenges in placing a tunnel plug remotely through a boring and achieving an adequate hydraulic 
seal, with potential for a rapid or long-term failure of the plug by loss of attachment and displacement 
due to water pressure, and/or erosion of the tunnel wall due to locally higher velocity flow 

• Rockfall and/or debris slides while accessing and working within the terrain trap due to natural causes 
(e.g., near surface saturation due to heavy rainfall or rapid snow melt; earthquake shaking) or ground 
disturbance during construction or operation (e.g., vibrations from drilling, pipe ramming and other 
construction equipment; excavations on or near the slopes) 

• Working with and around heavy equipment including drill rigs, cranes and earthmoving equipment 

• Working near water under pressure within the existing St. Louis Tunnel  

These risks are each discussed and qualitatively evaluated below. 

7.1 Geotechnical risks 
7.1.1 Debris plug/colluvium 

The existing debris plug backs up water in the SLT as documented by measurements of the head in the casing 
of AT-2 which is interpreted as intercepting an open portion of the tunnel upgradient of the inferred debris plug.  
Hydraulic modeling as discussed in Section 5.0 demonstrates that even without any reduction of the current 
hydraulic conductivity of the plug, head will build up when inflows from the extensive workings upgradient 
increase seasonally or during years with higher precipitation.  Thus, it was necessary to assess a full range of 
potential hydraulic conditions (Section 5.0) and geotechnical loadings resulting from those hydraulic conditions 
(Section 6.0).  Based on those analyses, the potential for and consequences of failure of the debris plug and/or 
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the adjacent and overlying colluvium under anticipated and potentially more severe future inflows are evaluated 
(with and without plugging or blinding of the debris plug).  The potential consequences of a geotechnical failure 
are discussed in Section 7.2. 

No plugging.  As discussed in Section 6.0, the maximum hydraulic heads within the SLT due to modeled 
mine inflows for the past 60-year period for Alternative 1 (with only AT-2 acting as a relief well) result in 
unacceptable factors of safety for all three potential geotechnical failure modes analyzed.  By extrapolation, 
Alternative 1 would clearly fail to meet the geotechnical criteria for the heads associated with any of the more 
severe recurrence interval mine inflows.  Alternative 1 does, however, meet the geotechnical criteria for the 
average modeled head.  

Assuming two fully functional 6- or 8-inch ID relief wells (and with no reliance on one or more redundant 
wells), all of the geotechnical Factors of Safety are met for Alternative 2 for all modeled flows up to the head 
associated with the very conservatively estimated 100-year flow.  As shown on Figure 7.1, the maximum 
heads modeled for the estimated 100-year peak discharge event are readily accommodated by two 8-inch 
relief wells (Alternative 2b) and with less safety by two 6-inch relief wells (Alternative 2a). 

Alternative 3 meets all three of the geotechnical factor of safety criteria for the maximum head over the 60-
year modeled period regardless of the number of 6-inch relief wells assumed.  As noted previously in Section 
6.0, this is due to the dissipation of head in the permanent fill to be placed over the colluvium in the terrain 
trap under this alternative.  Although not specifically analyzed, it appears that Alternative 3 may fail to meet 
the geotechnical criteria for the most conservative heads associated with the 100- and possibly the 50-year 
recurrence mine inflows, but may still meet criteria for the 25-year flow.  Additional analyses would be 
performed if Alternative 3 is selected for further consideration.    

Plugging.  The debris plug is judged susceptible to sudden or long-term reduction in hydraulic conductivity 
(permeability).  Such reduction could result, for example, from seismic shaking leading to collapse of highly 
conductive conduits formed by a metastable arrangement of broken timber supports and gravel, cobbles and 
boulders that may be present.  Long-term reduction of hydraulic conductivity could occur due to precipitation 
of primarily iron oxides, hydroxides and/or oxyhydroxides (i.e., “red dog” or “yellow dog”) on and around the 
soil/rock assumed comprising much of the plug that eventually accumulates to the point of partially to 
completely filling the voids in the debris plug. 

The probability of either sudden or long-term significant reduction of the hydraulic conductivity (i.e., “plugging” 
or “blinding”) of the debris plug is unknown and not amenable to quantitative determination. Based on the 
available hydraulic and geotechnical data and relevant experience, the probability of either event is judged 
relatively low but not negligible.  If such plugging was to occur it would result in further back-up of water in the 
SLT (and possibly the cross-cuts and interconnected higher workings) beyond that already predicted to 
accompany occasional high inflows as modeled for the past 60-year period. 

The potential effects on debris plug and/or colluvium geotechnical behavior resulting from increased head due 
to reduction of debris plug hydraulic conductivity from long-term blinding or sudden collapse can be inferred 
based on the analyses summarized in Table 5.4.  The results for Alternative 1 are apparent as that alternative 
failed to meet any of the geotechnical criteria even with the debris plug at its current assumed relatively high 
bulk hydraulic conductivity.  To the contrary, it is apparent that for Alternative 2 with only two 6-inch relief 
wells (and no reliance on one or more redundant wells) that the geotechnical criteria would be met even if 
very substantial reduction in hydraulic conductivity occurs (up to at least four orders of magnitude).  Of course 
literally complete blinding to effectively zero hydraulic conductivity would result in very rapid and severe 
increase in head, but such a condition is very unlikely to occur and would be apparent from the monitoring 
proposed for all of the alternatives.  Although not specifically analyzed, Alternative 3 is anticipated to behave 
somewhere between Alternatives 1 and 2, likely closer to Alternative 1. 

Consequences.  Based on the hydraulic and geotechnical analyses performed to date, it appears that the 
potential for failure of the debris plug and/or the adjacent and overlying colluvium is relatively high for 
Alternative 1, remote for Alternative 2, and low for Alternative 3.  Given these potentials, it was determined 
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both helpful to support judgments as to the degree of acceptable risk for Alternatives 1 and 2, and prudent for 
Alternative 3, to evaluate the potential consequences should a failure occur.  This evaluation also provides a 
basis to understand the unlikely, but not impossible, scenario that an undetectable geotechnical flaw is 
present in the colluvium and/or debris plug that would result in behavior less favorable than modeled with the 
assumed conservative assumptions and parameters used for the analyses presented in Section 6.0. 

The consequences of breaching or blow-out of the debris plug and/or colluvium with uncontrolled discharge of 
accumulated mine water and precipitated metals-bearing solids (i.e., sludges) would depend on: 1) the head 
and volume of water backed up in the SLT; 2) how quickly the failure occurred; and 3) the flow conditions and 
features in the flow path downgradient.  The potential consequences of a debris plug/colluvium breach are 
discussed in Section 7.2. 

7.1.2 Terrain trap/collapsed area 

Stability analyses were performed of representative slopes within the terrain trap and the open, collapsed reach 
of the SLT as described in Section 6.2.  These analyses demonstrate that the existing slopes should be 
adequately stable against large-scale, deep-seated failure for any given short-term period of exposure (including 
the times that construction is occurring within the areas analyzed).  However, the potential for localized, shallow 
sloughing is judged high during and after periods of significant rainfall or snowmelt that may saturate the upper 
few feet of the colluvium.  Protection of workers and equipment should be provided against such potential 
shallow failures, in addition to rolling rocks coming down the slopes. 

The fact that factors of safety of at least 1.0 were achieved in all cases for what is regarded as a very 
conservative minimum shear strength (except again for the case of very shallow sloughing of assumed fully 
saturated surface soils) supports the conclusion that large-scale, deep-seated slope failures are not anticipated 
for the existing slopes in the terrain trap and open, collapsed reach of the SLT during construction.  However, it 
is also evident that some of the slopes are only marginally stable over the long-term with factors of safety less 
than 1.5 for static conditions using the less conservative design-basis shear strengths.  Thus, long-term 
exposures of workers or facilities within the terrain trap or adjacent to the open, collapsed reach of the SLT 
should be avoided unless adequate measures are implemented to support the slopes, or engineered protection 
of workers and facilities is provided.  Note that evaluations to date indicate that stabilizing the slopes to a long-
term condition achieving a factor of safety of at least 1.5 is not technically feasible given the site conditions.  The 
feasibility of designing protection to withstand potential deeper, larger scale failures possible over the long-term 
will depend on the nature of the facilities and activities to be protected.  

7.2  Breach modeling 
Based on the results of the hydraulic modeling described in Section 5.0 above and summarized in Table 5.2, 
the existing debris plug inferred present in a portion of the colluvial reach of the SLT as described in Section 
2.0 causes a back-up of approximately 2 acre-feet (ac-ft) of water in the SLT under average inflow conditions 
resulting in a head above the invert at the upgradient end of the debris plug of approximately 12 feet.  The 
storage and head under a modeled 60-year period maximum inflow are approximately 6 ac-ft and 29 feet, 
respectively.  These estimates assume that the debris plug continues to drain as at present and that the 
casing in AT-2 is present, fully open (i.e., the existing 2-inch PVC pipe is removed), and would function as a 
relief well during periods of higher inflows.  If the casing in AT-2 is plugged such that the only discharge path 
is through the existing debris plug, then the maximum storage and head would be on the order of 13 ac-ft and 
44 feet, respectively. 

The results of the geotechnical analyses described in Section 6.0 above and summarized on Figure 6.1 
indicate that applicable Factors of Safety against failure of the colluvium overlying and adjacent to the debris 
plug and the colluvial reach of the SLT are not adequate for heads in the tunnel above elevation 8870 and 
that failure due to slope instability becomes likely (Factor of Safety < 1) at tunnel heads above elevation 8880, 
and due to heave or uplift above elevation 8885-8890. 
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Given these hydraulic and geotechnical results, a decision was made to model hypothetical failure of the 
existing debris plug under an appropriate range of conditions and assess the consequences of failure 
downgradient on the St. Louis Ponds site and potentially to the Dolores River.  These analyses are described 
in the following subsections. 

7.2.1 Modeling technique 

An unsteady flood inundation model using the computer modeling software HEC-RAS version 4.1 was 
developed in attempt to quantify the order of magnitude of potential flooding impacts to the portion of the St. 
Louis Ponds site downgradient of the existing debris plug in the collapsed portion of the SLT to and including 
Pond 18 due to a hypothetical failure of the debris plug and/or overlying colluvial material.  This included 
developing a model geometry file and a flow file which incorporated a dam breach component to simulate a 
failure of the tunnel debris plug and overlying colluvium.  The flooding area of interest starts upstream at the 
upgradient end of the debris plug where the theoretical failure is considered most likely to occur, and follows a 
path moving west downstream, where it reaches Pond 18 and turns south through the pond.  The modeled 
flood reach then extends about halfway through Pond 15 representing the downstream model boundary.  This 
boundary was chosen given that the flood flows and stage further downgradient through the Ponds system 
are assumed to attenuate due to available storage in the system.  Due to model limits ending before the Pond 
15 embankment, any estimates of flooding downstream of the Pond 18 embankment are imprecise and would 
be subject to change should the model limits be extended farther downstream for future analyses.   

The basis of the geometry file for the HEC-RAS model were grid contours developed by AECI in 2011 that are 
geo-spatially referenced in GIS.  The flood flow path and cross-section lines were created in ArcMap, then 
exported to HEC-RAS using the HEC-GeoRAS tool.  To simulate a “debris plug and colluvium” failure, an 
earthen dam was added to the geometry file at the upgradient end of the inferred debris plug reach of the 
SLT.  Model geometry upstream of the dam was modified to simulate a reservoir, equivalent to the volume of 
stored water in the tunnel and cross-cuts, such that during the hypothetical dam failure, water was not routed 
through the thousands of feet of underground workings, but was available immediately upstream of the dam.  
This represents a conservative assumption, with little to no attenuation of flows in the model before they are 
discharged downstream. 

The dam was modeled at 23 feet high spanning from the floor of the SLT at an elevation of 8851 feet to 
ground surface at elevation 8874.  A stage-capacity curve was developed for the SLT and the SE/NW cross 
cuts as described in Section 5.2 (Figure 5.2).  The total available storage in these underground mine 
openings is approximately 13.8 ac-ft.  This stage-capacity curve was proportionally compressed from 46 feet 
to 23 feet while maintaining all of the storage to represent the 23-foot tall dam created in HEC-RAS (Figure 
7.2).  The cross-section geometry behind the dam was modified to the extent practical to simulate this 
compressed capacity curve.  Modifying the cross-sections consisted of a trial and error process in order to 
closely match the total volume of 13.9 ac-ft at the highest water surface elevation behind the dam, and the 
corresponding volumes associated with the lower elevations.  A profile view of the modified cross-sections 
and the implemented dam geometry is shown in Figure 7.3. 

The empirically-derived Froehlich equations for determining dam breach failure parameters were used to 
estimate a breach failure time.  Two scenarios were considered in assessing the breach failure time.  The first 
considered the breach height to be the full 46 feet of head.  The second considered the breach height to be 
the compressed, 23-foot dam height modeled in HEC-RAS.  When the breach height was set to 46 feet, the 
failure time ranged from 2.5 to 4 minutes.  At a height of 23 feet, the failure time ranged from 5 to 7 minutes. 
For this analysis, the failure time used was 5 minutes because it is a mid-range number between the 23 and 
46 foot scenarios and a conservatively short failure time when considering the full 46 feet of head.  Note that 
the 23-foot high dam is a physically more realistic model of the colluvium over the debris plug, but that the 
head acting on that dam is better modeled by the 46-foot head (more than half of which is confined by the 
Hermosa formation bedrock and acts on the colluvium only through the SLT).  The assumed 5-minute breach 
failure is chosen to best accommodate the actual site conditions.  A maximum breach width equal to the width 
of the tunnel was set at 9 feet. 
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Several modifications were made to the model geometry to stabilize the model and maintain channelized flow 
in order to assess the potential flooding impacts.  These included the following: 

• Cross-sections were interpolated every 20 feet. 

• Cross-sections 888 through 1222 were lowered linearly from the elevation of the dam, 8851 feet. The 
adjustments to the cross-sections were done in-between the bank stations only (Figure 7.3). 

• Several cross-section lines were bent to end at a higher ground surface elevation where there was not a 
well-defined channel and sheet flow would most likely occur.  This was done to maintain a channelized 
flow directing the flood through Pond 18. 

• In addition to the bent cross-section lines, levees were implemented into the model along the flood dike 
and a few other cross-sections with shallow channels.  These were considered to be locations where 
the flood depth would most likely exceed and overtop the flood dike and existing grade. 

• Due to the steepness of the slope upstream of Pond 18, high Manning’s “n” values were used to lower 
the Froude number and minimize the potential for large changes in the energy grade that would 
otherwise destabilize the model. 

Once the geometry file was complete, the dam breach parameters were entered into the model plan, and an 
unsteady flow analysis was computed.  A stage and flow hydrograph was created for every cross-section, and 
the maximum flood inundation limits were plotted on a plan map, shown on 7.4A. 

7.2.2 Modeled scenarios 

Three scenarios were modeled based on results from the hydraulics analysis for the simulated inflow data 
presented in Section 5.2; the specifics of each are described in the following paragraphs. 

The first model scenario represents Alternative 0 or an extreme case assuming that no action is taken to 
mitigate the current conditions, and that the casing at AT-2 becomes plugged and non-functional from 
vandalism or failure to maintain the casing from scaling and eventual plugging.  This scenario is not expected 
to occur, but is provided for perspective when compared to subsequent scenarios.  For this case, the 
hydraulic analysis in Section 5.2 indicates a maximum head in the tunnel of 44 feet above the invert at the 
dam (immediately upstream of the debris plug), thereby utilizing most of the storage capacity of the tunnel 
and the cross-cuts.  The corresponding stage and storage was determined from the compressed stage-
storage curve presented in Figure 7.2. 

The second model scenario represents a more probable case of failure during a maximum modeled inflow 
event, and assumes that the conditions match Alternative 1, with AT-2 acting as a relief well.  This condition 
was selected to model the base case alternative, and provide perspective of potential consequences between 
the extreme Alternative 0 conditions and the lowest head conditions associated with Alternatives 2a/2b (the 
third scenario modeled).  Under this scenario, 29 feet of head was assumed to have built up behind the 23-
foot high dam modeled in HEC-RAS.  This was input into the model by compressing the stage-storage curve 
for 29 feet of head, or 6.2 ac-ft of water, down to 15 feet as described above for the first scenario.  No 
additional modifications were made to the model for this scenario. 

The third model scenario represents hypothetical failure conditions associated with Alternative 2, assuming 
two six inch relief wells (with AT-2 capped), and a fully clogged debris plug. This scenario was modeled to 
represent a conservative failure condition assuming Alternative 2 is implemented, but that the debris plug is 
eventually blinded and no additional relief well capacity is provided.  This again is an unlikely scenario, 
assuming that monitoring would detect the blinding and that additional relief capacity would be provided.  
Based on the hydraulic results under this scenario, 15 feet of head was assumed to have built up behind the 
23-foot high dam modeled in HEC-RAS.  This was input into the model by adjusting the stage-storage curve 
for 15 feet of head, or 2.8 ac-ft of water, down to 7 feet of head behind the 23 foot dam. For consistency with 
the methodology applied to the previous two model scenarios, the 15 feet of head was used to determine the 
corresponding head associated with the compressed stage-storage curve.  No additional modifications were 
made to the model for this scenario. 
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7.2.3 Results 

The peak flow rate from the dam break under the first scenario was approximately 1,824 cfs.  Based on a 
review of the topography surrounding the model extent, there are multiple areas along the reach where the 
flood would likely be diverted to alternate flow paths and provide attenuation, thus reducing the peak flow rate 
at Pond 18.  Therefore, the routed flows and flood stages based on a peak breach hydrograph flow of 1,824 
cfs represent conservative estimates of the effects of a debris plug/colluvial failure under the aforementioned 
assumptions.  The peak flow rate under the second scenario was 678 cfs and under the third scenario, 238 
cfs. 

Figure 7.4A provides a plan view of the maximum (conservative) flood inundation limits for the first scenario 
and identifies the cross-section numbering used to describe the model results.  Cross-sections 1222.0 
through 650.6 represent the flood reach from the end of the tunnel to the top of the Pond 18 storage area.  
Cross-sections 626.6 through 277.7 represent Pond 18, in which the right bank is the Dolores River flood 
dike.  Cross-section 230 is the Pond 18 dam embankment, and cross-sections 155.9 through 29.0 represent 
the upper portion of Pond 15. 

The dam break model results indicate that water would over-top the Dolores River flood dike between 
sections 29 and 472 for the first model scenario, between cross sections 65 and 341 under the second model 
scenario (Figures 7.4A and 7.4B), and between cross sections 103 and 131 under the third model scenario 
(Figure 7.4C).  Upstream of Pond 18 for the first model scenario, the water would over-top the natural grade 
at sections 823.5 and 907.3.   The flood dike at cross-section 131.1 was overtopped by approximately 2 feet 
under the first model scenario, representing the maximum overtopping depth for the reach modeled (Figure 
7.5A).  The same section was also overtopped in the second and third model scenarios, but only by 
approximately 1 and 0.5 feet of water, respectively (Figures 7.5B and 7.5C).  Further upstream at cross-
section 341, the flood dike was overtopped in the first model scenario by approximately 0.5 feet and was not 
overtopped in the second or third model scenarios (Figures 7.6A, 7.6B, and 7.6C).  Figures 7.4B and 7.4C 
show that the upstream portion of the flood dike in Pond 15 (just below the Pond 18 embankment), was the 
only portion overtopped during the second and third model scenarios.  Note that the contour elevations shown 
on Figures 7.4A, B and C are from 2011, and the overtopping depths at the flood dikes were calculated based 
on flood dike upgrades implemented after the 2011 survey. 

All model scenarios suggest that the flood dike will be overtopped adjacent to Pond 15.  However, there are a 
number of intentional conservatisms in the modeling as described above.  If any of the alternatives depending 
on the debris plug/colluvium remaining in place are selected to advance beyond this level of study, it is 
recommended that more detailed hydraulic analyses be performed to better assess the degree of 
conservatism in the current modeling.  If such additional modeling still indicates the potential need for 
downstream risk mitigation based on predicted hydraulic conditions associated with the selected design 
alternative, then one or more of the following potential mitigation tactics could be pursued: 

• Further evaluate potential risks by refining the model inputs and extending the model domain 
downstream to Pond 5 

• Raise the flood dike to prevent direct discharge to the Dolores River 

• Raise upstream pond embankments to provide incremental additional flood storage and resulting 
attenuation of peak flow 

• Provide an enhanced overflow spillway into Pond 10 to utilize available storage to further attenuate flow 
and provide for settling of entrained precipitated metal sludges and sediment prior to discharge through 
the remaining lower ponds and to the Dolores River 

Note that if any mitigation for a debris plug/colluvium breach flood is envisioned, the evaluation and design of 
any such measures should be coordinated with decisions regarding the long-term use or fate of the lower 
ponds and whether protection of those ponds from flood flows on the Dolores River is necessary.  Such 
studies are beyond the scope of this current effort. 
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7.3 Seepage losses 
Current losses of SLT discharges by infiltration to the colluvium out-by the rock portion of the tunnel are not 
known but are believed to be relatively minor, and possibly within the precision with which the flows can be 
measured.  The bases of this current belief are as discussed below.  Ongoing field investigations as 
described in the Adit and Portal Investigation Report – 2013 Update (Atlantic Richfield Company, 2013) will 
provide substantial additional basis to evaluate the current losses.  The results of updated estimates of the 
seepage loss will be presented in an addendum to this PDR upon completion of the field work and analyses. 

7.3.1 Hydraulic conductivity of colluvium 

The bulk hydraulic conductivity (permeability) of the colluvium is estimated based on available gradations to 
average in the range of 10-3 -10-4 cm/sec, and to be as low as 10-5 cm/sec in silty fine sand and as high as 10-

1 cm/sec in relatively clean sandy gravel to gravelly sand.  Using these assumed hydraulic conductivities, the 
area of the floor of the tunnel in the collapsed/colluvial reach of the original tunnel (330 ft x 9 ft = +/- 3000 sf), 
and a hydraulic gradient of 1 (conservatively assuming infiltration through the tunnel floor to an unsaturated 
interval of colluvium), infiltration rates are estimated by the Darcy equation (Q = kiA) as: 

0.4 gpm (0.0009 cfs) for k = 10-5 cm/sec 

4-44 gpm (0.009-0.09 cfs) for k = 10-4-10-3 cm/sec 

4400 gpm (9.8 cfs) for k = 10-1 cm/sec 

Given the measured flows at DR-3 and the results of the Rico Site Underground Mine Workings Hydraulic 
Model discussed previously, the average assumed range of hydraulic conductivity and associated losses 
appear reasonable to well within plus or minus one order of magnitude.  In other words, it seems plausible 
that losses are somewhere in the range of a few tens to a few hundreds of gallons per minute.  Of course it is 
possible that there are some higher hydraulic conductivity channels within the colluvium that would result in 
locally greater infiltration, but not likely to the high end of the bulk hydraulic conductivity assumed above. 

7.3.2 Groundwater levels 

The available groundwater level data and boring logs for monitoring wells in the immediate vicinity of the 
collapsed/colluvial portion of the SLT suggest that there is shallow perched groundwater at and just above the 
invert of the SLT at approximately elevation 8850-8855 (CHV-101D, MW-204).  Two other perched zones 
were encountered at approximately 15 and 20 feet below the invert at about elevation 8835 and 8830, 
respectively (CHV-101D).  The ambient groundwater table in the colluvium is on the order of 30-35 feet below 
the tunnel invert at elevation 8815-8820 (CHV-101S, MW-202, MW-205).  These data indicate some loss may 
be occurring laterally from the tunnel to the shallow perched zone, and do not rule out that some leakage is 
occurring to deeper perched aquifers and the water table.  However, the seepage loss is at least not sufficient 
to form a groundwater mound from the ambient water table to the invert of the SLT as might be anticipated if 
losses were very high. 

7.3.3 Geochemical data 

Water samples have been collected from MW-204, CHV-101S, and AT-2 on several occasions between 
November 2012 and March 2013.  In addition, a water sample was collected from BAH-01 in October 2012.  
Monthly water samples are collected from the SLT surface discharge (DR-3) and the monitoring wells on the 
valley floor.  These samples have been analyzed for general minerals (cations and anions) and dissolved and 
total metals.  The analytical results from these samples have been compared in several ways, including Stiff 
diagrams, Piper diagrams, and bar graphs for total and dissolved metals. 

Groundwater samples from monitoring wells MW-204 and CHV-101S indicate similar general mineral 
character (calcium sulfate) as the SLT discharge at DR-3.  The water from AT-2 (from the submerged portion 
of the tunnel above the debris plug) is also similar, although depleted in bicarbonate.  The strong calcium 
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sulfate character is indicative of water moving through a mineralized zone high in sulfides.  It would generally 
contraindicate a source from the surrounding Hermosa Formation bedrock, which comprises sandstone, 
siltstone, and limestone.  It would also contraindicate a source of meteoric water passing through talus and 
colluvium, which would be derived primarily from the Hermosa Formation.  The surface water in the area, 
which passes through the Pennsylvanian formations  north of the  site, yields a calcium bicarbonate water of 
low TDS (as evidenced by the water quality at DR-1 and GW-1).  The  similarity in general mineral character 
between the monitoring wells adjacent to the reach of the SLT in colluvium and the water discharged at DR-3, 
indicates a similar source for both, which would be the tunnel. 

Total metals data indicate a continuity of decreasing metals concentrations, moving from east to west along 
the colluvial portion of the tunnel alignment.  That continuity likely results from infiltration of adit water into the 
colluvial materials along the tunnel alignment. 

Seeps and springs issue from colluvium along the eastern edge of the Dolores River flood plain.  These 
discharges indicate that some water is moving through the colluvium and likely mixing with the water 
discharging from the tunnel along the eastern boundary of the flood plain.  

The geochemical data indicate some infiltration occurring from the SLT discharge into the colluvium beneath 
and immediately adjacent to the colluvial reach of the tunnel.   However, existing groundwater monitoring 
wells are insufficient to quantify the amount of groundwater leaking from the tunnel and into the sediments 
beneath the valley floor.  As noted previously, ongoing field investigations are providing the basis to estimate 
these losses at least to order-of-magnitude.  

7.4 Construction 
The construction activities associated with all six of the action alternatives are characterized by inherent risks 
due to the ground conditions, weather, type and numbers of equipment required, potential for simultaneous 
operations, and the nature and complexity of the tasks required to construct the alternatives.  Atlantic 
Richfield Company implements a thorough, ongoing program of health, safety, security and environmental 
protection (HSSE) protocols and practices both during design and construction to mitigate these risks.  As a 
result, any alternative(s) recommended for advancement from preliminary to final design will meet Atlantic 
Richfield Company’s HSSE requirements. 

7.5 Operations and maintenance 
Atlantic Richfield Company’s HSSE protocols and practices carry forward into operations and maintenance.  
Again, any alternative(s) recommended for advancement from preliminary to final design will meet Atlantic 
Richfield Company’s HSSE requirements. 
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8.0   Recommended Alternatives 

The six action alternatives identified and characterized in Section 4.0 were individually evaluated and 
compared in terms of a set of selected key factors as discussed in Section 8.1.  Section 8.2 presents the 
rationale for identifying a preferred alternative to carry forward to 30-percent design, and ultimately to final 
design and construction, based on the comparative evaluation.   

8.1 Individual and comparative evaluations 

Each of the six action alternatives were first evaluated individually in terms of the following key factors: 

• Meeting project objectives: How well does the alternative achieve the project objectives?  It is 
required that all of the alternatives meet at least a minimum threshold of compliance. 

• Technical feasibility: Are there any apparent or potential fatal flaws or issues of significant concern 
that could prevent producing a constructible and functional design? 

• Constructibility:  Can the alternative be constructed without extraordinary means and methods given 
the known and potential constraints at the site (access, working space, safety, weather, etc.)?  Can the 
work be completed within the project schedule completion date(s)?   

• Operational considerations:  Are there operational requirements that are non-routine, time 
consuming, complex, and/or uncertain?  Are seasonal weather conditions a significant factor in 
operations?  What are the staffing requirements?  

• Monitoring requirements:  What is the scope, frequency and complexity of monitoring required?  Can 
monitoring be accomplished remotely?  Are there unusual or challenging conditions to overcome? 

• Relative risk:  What are the significant remaining relative risks during final design, construction, and 
operation and maintenance that are not fully mitigated by the proposed alternative? 

As for Section 4.0, the following individual evaluations of each alternative will build upon the preceding 
alternative where appropriate, with only additional or significantly different conditions or issues discussed. 

8.1.1 Alternative 1 – Base case 

The base case was intentionally identified and characterized to represent the existing conditions within the 
terrain trap.  No immediate measures are proposed to provide for periodic seasonal or wet-year increased 
hydraulic heads and accompanying water accumulation in the SLT.  Potential sudden or long-term changes to 
the hydraulic or geotechnical characteristics of the existing debris plug are not addressed by up-front 
measures, but rather by proposed monitoring and subsequent response if/as required.  Potential seepage 
losses, if determined significant by ongoing studies, are addressed only downgradient of the debris plug. 

Alternative 1 is technically feasible and constructible.  The primary technical challenge is to design shoring 
and a sequence of construction to maintain the stability of the south slope immediately adjacent to the open, 
collapsed reach of the SLT during debris removal and conveyance construction.  Other design challenges 
include providing for continued conveyance of mine water discharges to treatment during the winter and 
minimizing to the extent feasible blockages of the conveyance by beavers during long-term operations. 

The proposed remedy under Alternative 1 will operate by gravity drainage of the mine water as at present.  
No permanently installed mechanical or powered equipment or facilities are required.  Periodic removal of 
debris (e.g., locally settled solids, wind-deposited sediment, organic debris including beaver dams) from the 
new mine water conveyance channel/pipe will be required, but is not anticipated to be frequent or especially 
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burdensome.  Full-time staffing will not be required for ongoing operations and maintenance.  It is anticipated 
that minor maintenance of the facilities may be required on a biannual to at most quarterly basis. 

The locations, types and approximate frequency of monitoring for Alternative 1 are as described in Section 
4.1.3.  The most critical monitoring will be for the hydraulic head in the SLT above the debris plug, and the 
accompanying monitoring of flow below the debris plug.  These data will provide the basis to assess if the 
hydraulic conductivity of the debris plug is has decreased suddenly or is decreasing progressively over time.  
The primary challenge for this monitoring in the field will be maintaining the system components to mitigate 
such factors as scaling of instruments (e.g., pressure transducers monitoring hydraulic head in the tunnel), 
blockages in the conveyance system (as noted above), equipment/instrument failure (e.g., lightening 
damage).  It will be critical that the monitoring data is both collected routinely and reviewed at appropriate 
intervals by qualified professionals to recognize if changes to the function of the debris plug are occurring so 
that timely action can be implemented if/as necessary. 

Risk during design of the permanent work for Alternative 1 is judged minimal as the necessary data for 
required analyses is or will soon be available, and the analyses and designs envisioned are well within the 
bounds of established practice.  There is some risk of triggering local failure of the slope south of the open, 
collapsed reach of the SLT during construction.  However, this risk is judged manageable by proper design 
and strict adherence to the requirements regarding sequence, equipment type, and equipment location and 
loadings that will be specified for construction.  Access to the terrain trap proper will only be required for short 
periods of time by personnel and possibly a drill rig to install monitoring instrumentation into AT-2 and/or a 
new monitoring well.  The risk of rolling rocks and/or debris slides will be present but manageable by the 
means and measures described previously in Section 4.2.2.  The primary risk associated with Alternative 1 is 
the sudden or long-term reduction of hydraulic conductivity of the debris plug and the resulting increase in 
hydraulic head and accumulated water within the tunnel. As discussed in Sections 7.1 and 7.2, there is a 
potential for geotechnical failure and uncontrolled release of accumulated mine water if monitoring fails to 
recognize sudden or long-term significant reduction of debris plug hydraulic conductivity, or if when 
recognized, timely response is not implemented.  Assuming monitoring and any necessary response are 
timely and properly implemented, the risk of debris plug/colluvium failure is judged low. 

8.1.2 Alternative 2 – Base case plus relief wells 

The primary difference between Alternative 2 and Alternative 1 is that relief wells are pre-installed and 
designed to function without operator intervention should hydraulic head and accumulated water in the tunnel 
increase to levels above the design invert of the relief well system.  The wells are designed to function under 
the natural head in the tunnel; no pumps, valves or other mechanical or electrical equipment is required.  
Potential seepage losses, if present, are dealt with in the same location and manner as for Alternative 1. 

Alternative 2 is technically feasible and constructible.  The major challenge for design and construction, in 
addition to those common to Alternative 1, is installing the two angled relief wells, possibly an additional 
redundant well, required piping, a manhole, and the conveyance culvert in the very limited work area well 
inside the terrain trap.  The temporary excavation and work within that excavation required to plumb the relief 
wells into the manhole at the required invert elevation and with the necessary geometry to allow for periodic 
inspection and cleaning of scale will be challenging.  Thorough design and construction planning will be 
required to ensure that this work can be done safely.  Design of temporary excavation support will be critical, 
whether by Atlantic Richfield Company’s or the contractor’s fully qualified consultant. 

Operations will be similar to those required for Alternative 1, except that periodic access into the terrain trap 
will be required to inspect the relief well piping, and clean scale as needed.  These activities will occur in a 
confined space (i.e., a manhole) requiring strict adherence to relevant safety and health requirements.  
Conveyance channel maintenance outside of the terrain trap will be as for Alternative 1. 

Monitoring will be as for Alternative 1.  The opportunity will be available to provide redundant instrument 
installation, with two and possible three new wells to be installed, if determined desirable or necessary to 
accommodate the site conditions.  Also, AT-2 could be abandoned if maintaining it free of scale is judged 
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problematic or burdensome (as it was not designed as a permanent installation but rather to gather data to 
support design of the remedy). 

The risks associated with Alternative 2 during construction are greater than for Alternative 1 given the longer 
duration required to complete the required work within the terrain trap, and the nature of that work including 
the required temporary supported excavation and installation of the relief well system components below 
grade.  It is likely that medium to large equipment will be required to make and install support for the 
excavation (possibly involving vibratory sheet piling), and to set the manhole.  Some hot work and/or 
cutting/grinding will be required to plumb the components.  Although greater than for Alternative 1, these 
construction risks are manageable.  Risk of geotechnical failure of the debris plug/colluvium during operation 
of Alternative 2 will be significantly less than for Alternative 1 given the relief well system.  This system will be 
sized and located to effectively control even very infrequent large potential mine water inflows.  Monitoring 
(and in this case routine inspection) is important to identify if scaling of the relief well system is occurring so 
that maintenance is performed as needed.  However, the hydraulic design of Alternative 2 provides a very 
substantial reserve of capacity to accommodate high mine inflows as compared to Alternative 1.  As a result, 
the risk of geotechnical failure of the debris plug/colluvium and uncontrolled release of accumulated mine 
water, although not negligible, is very much less than for Alternative 1 (again assuming that the system is 
properly and timely monitored and maintained). 

8.1.3 Alternative 3 – Relief wells plus plugging tunnel 

Alternative 3 is similar to Alternative 2 in terms of meeting project objectives in that relief wells are installed 
and designed to function without operator intervention.  Potential seepage losses are again similar under this 
alternative as for Alternatives 1 and 2. 

Although most of the components envisioned for Alternative 3 are judged technically feasible and 
constructible, there are two potentially problematic issues.  As discussed in Sections 4.3.1 and 6.0, the 
installation of an effectively impermeable concrete plug upgradient of the existing debris plug may have the 
unintended negative consequence of inducing internal erosion (piping) of fines and sand from the colluvium 
into the porous debris plug.  If this potential is not mitigated thoroughly by proper design and successful 
construction, the potential for a geotechnical failure resulting in uncontrolled release of accumulated water in 
the tunnel above the new concrete plug cannot be discounted.  As noted in Section 4.3.1, the successful 
mitigation of this potential is uncertain given the challenging site conditions.  The second issue is the potential 
for disturbance of the material within the debris plug during placement of the required permanent fill within the 
terrain trap resulting in unintended changes (possibly reduction) of the hydraulic conductivity of the debris 
plug.  Again, as discussed in Section 4.3.1, mitigation of this potential is possible but not necessarily certain 
without extraordinary measures. 

8.1.4 Alternative 4 – Interception wall 

As discussed in Section 4.4.1, it was determined during evaluation of Alternative 4 that the concept was likely 
fatally flawed.  This is due to the requirement that the colluvium enclosed within the interception wall be 
sufficiently permeable to transmit mine water inflows from the rock portion of the tunnel upward through the 
colluvium and overlying permanent fill to discharge at the surface of the fill pad.  Based on the hydraulic 
analysis discussed in Section 5.2.2, it is apparent that the required hydraulic conductivity of the colluvium is 
many orders of magnitude greater than judged possible in order to avoid increase in head within the tunnel 
and back-up of mine water all the way to the Blaine (100) level. 

8.1.5 Alternative 5 – Tunneling 

Alternative 5 will fully meet the objectives of collecting all of the mine water discharge within the rock portion 
of the SLT and conveying it without measurable seepage loss to treatment.  The existing debris plug will be 
removed as a component of the mine water conveyance by the installation of a secure concrete plug within 
the rock portion of the SLT that will divert mine water discharges to the rock tunnel/steel casing safely out of 
the terrain trap, and then to treatment via a new concrete lined channel (or RCP pipe).  As a result, any future 
changes to the debris plug will have no effect on the mine water discharge.  The open, collapsed portion of 
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the SLT below the debris plug will be decommissioned by selectively removing some of the debris in the 
upper portion of the existing “channel” and backfilling with sand and gravel to mitigate any safety issues with 
unauthorized access to the area. 

Alternative 5 is technically feasible and constructible.  As described in Section 4.5.1, the proposed installation 
of large diameter steel casing by hydraulic pipe ramming through the colluvium and conventional rock 
tunneling to the intersection with the existing SLT are fully within the capability of appropriately experienced 
and equipped specialty geotechnical contractors.  This is not to say that the construction is not without 
challenges given the site conditions.  The primary construction issues anticipated are: 1) stabilization of the 
relatively loose colluvium ahead of the advancing face of the pipe ramming operation to prevent a running 
ground condition; 2) dealing with the potential to encounter some very large rock blocks within the colluvium 
during the pipe ramming; and 3) managing the water and solids accumulated within the SLT during 
breakthrough of the new tunneled reach into the existing tunnel.  Each of these issues are encountered on 
many trenchless pipe installations and tunneling in mixed ground conditions, and as discussed in Section 
4.5.1, each of these issues can be dealt with through proper design and employing appropriate construction 
techniques.  Other aspects of the construction involve earthwork grading and concrete channel (or RCP) 
installation in conditions that are judged less challenging than for the preceding alternatives.  This is due to: 1) 
only minimal work required within the terrain trap (installation and maintenance of ground movement 
instrumentation, and possibly some grouting ahead of the pipe ramming if safe and more efficient than 
grouting from within the bore); and 2) the routing of the new conveyance from the new “portal” of the 96-inch 
steel casing to the original SLT portal location being safely away from the steep slope adjacent to the open, 
collapsed reach of the tunnel. 

Once constructed, there will be essentially no required operation or maintenance of the new casing/tunnel 
conveyance.  Mine water discharges will flow at very shallow depth on the floor of the tunneled reach in rock 
and on the invert of the large diameter steel casing reach.  Even under the most extreme, conservative flows 
estimated for a 100-year recurrence event the approximate depth of flow in this reach will be only on the order 
of 0.6 feet as compared to the 7-8 foot height of the tunnel and casing, respectively. 

Given that it will not be possible for hydraulic head to increase and water to accumulate as at present in the 
new casing/tunnel reach or the existing SLT, monitoring of head in the tunnel is not required.  However, it may 
be prudent to install a transducer at a weir installed at an accessible location in the new conveyance as a 
back-up to flow measurement downgradient at an improved DR-3 monitoring location.  These redundant 
head/flow measurements would give warning if unanticipated but possible blockage somewhere back in the 
deeper mine workings were to occur due to overbreak in the tunnel back or walls and accumulation over time 
of precipitates as is occurring now behind the debris plug. 

There are significant inherent risks associated with the pipe ramming and rock tunneling operations proposed 
for this alternative.  These include: 1) the very large hydraulic pressures in the ram and the extreme forces 
applied by the hydraulic ram in driving the casing; 2) the potential for running ground at the face of the pipe 
ram during grouting operations; 3) potential for workers to need to enter the casing to clear a large rock block 
at times during the pipe ramming phase; 4) work underground in the rock tunneling, breakthrough, and 
concrete tunnel plug installation; and 5) work downgradient of the approximately 10-15 feet of head and 
accumulated water and solids in the existing SLT at the time of breakthrough.  Although significant, these 
risks will be managed with thorough planning and implementation of all appropriate safety measures and 
practices during construction.  On the other hand, once construction is complete there is essentially no 
remaining risk of debris plug/colluvium failure during the operational life of the system, and no need to enter 
the terrain trap and be subject to the potential for slope instability or rolling rocks. 

8.1.6   Alternative 6 – Retaining wall 

Like Alternative 5, Alternative 6 will fully meet the objectives of the project, and the existing debris plug will be 
removed as an issue as a result of the proposed construction. 

Alternative 6 is technically feasible and constructible.  However, as for Alternative 5, the construction means 
and methods require that the design be performed by appropriately qualified and experienced geotechnical 
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and structural engineers, and that construction be performed by an equally qualified and experienced 
specialty geotechnical contractor(s).  Given the depth from the required working fill pad to the SLT invert in 
the rock section of the tunnel, a very deep excavation retained by commensurately high permanent strut and 
waler supported micropile walls are required.  While these techniques are commonly employed for a wide 
variety of civil/geotechnical projects in site conditions equally or more challenging than anticipated at Rico, 
they require very thorough geotechnical and structural design and construction with specialty equipment and 
techniques.  Given the maximum height of the permanent walls involved to provide for at tunnel grade access 
to the rock portion of the SLT and the consequences of a failure, it would be critical that the design and 
construction are performed properly. 

Again as for Alternative 5, no operation of the system will be required once it is in place and maintenance will 
be minimal during the anticipated design life of the structure. 

Monitoring requirements are minimal with this alternative for the same reasons as discussed for Alternative 5. 

Similar to Alternative 5, there are significant inherent risks during construction that would have to be 
thoroughly and effectively managed.  These include: 1) potential disturbance of the existing colluvial portion of 
the SLT and the debris plug if the very substantial loadings imposed by the proposed flow fill and earth fill in 
the terrain trap are not fully and successfully accommodated during design and construction; 2) winching 
equipment and materials up a steep ramp to the top of the working platform, and or delivering same using a 
very large crane; 3) operation of high-energy percussion drilling equipment during micropile installation; 
placing of large steel walers and struts during excavation of the access corridor; 4) managing the existing 
water and solids in the SLT during breakthrough from the access corridor; and 5) working below the very high 
walls retaining the access corridor vertical slopes during breakthrough and installation of conveyance through 
the corridor reach.  As for Alternative 5, there is no remaining risk of debris plug/colluvium failure once 
construction is complete.  Although judged manageable with proper design and construction, there is greater 
risk during construction and later during operations for a local to global failure of the high retaining walls than 
for any kind of failure of the casing/tunnel under Alternative 5. 

8.2 Recommended alternative 

Alternative 1 only meets the project objectives in the most limited sense, and the risk of debris plug/colluvial 
failure, although not high, is judged higher for this alternative than for any other of the five alternatives.  It is 
recommended that Alternative 1 not be pursued further. 

It is recommended that Alternative 3 be set aside and not pursued further given: 1) the problematic 
geotechnical issues noted above; 2) the fact that time spent within the terrain trap and the work required will 
expose workers and equipment to even higher construction period risks than for Alternative 2; and 3) that the 
hydraulic head under this alternative will be greater than for Alternative 2, with reliance on the integrity of the 
overlying permanent fill to mitigate potential geotechnical failure. 

Based on the apparent fatal design flaw as described in Section 4.4.1 and noted above, it is recommended 
that Alternative 4 not be pursued further. 

Given the anticipated greater construction period and long-term risks associated with the high retaining walls 
required as described in Section 4.6.1 and noted above, and in the absence of any apparent significant 
benefits or advantages not also present with Alternative 5, it is recommended that Alternative 6 be set aside 
and not pursued further. 

Alternative 2 is recommended to advance to final design for the following reasons: 1) this alternative 
reasonably meets the project objectives, assuming that the preliminary conclusion that seepage losses from 
the colluvial portion of the SLT and debris plug are not large is verified by ongoing field investigations and 
subsequent analyses; 2) the project design provides very substantial reserve capacity to accommodate even 
very high mine water inflows; 3) although work must occur in a very limited, and for some tasks, confined 
space, the scope and nature of the work required are relatively routine and can be performed safely; 4) the 
planned monitoring will provide ample warning of sudden or long-term reduction of hydraulic conductivity of 
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the debris plug and allow timely and effective response to mitigate such a condition; and 5) implementation of 
this alternative does not preclude implementation of Alternative 5 at a later date if the performance of 
Alternative 2 is found inadequate at any point in the future. 

It is proposed to retain Alternative 5 as a potential future replacement for Alternative 2 in the event that a 
condition or issue arises during operation and monitoring that brings into question the long-term adequacy of 
Alternative 2.   

Given the above recommendations, the concepts described in Section 4.0 above for both Alternatives 2 and 5 
have been advanced to the 30-percent design level as described in Section 9.0.   
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9.0   30-Percent Design 

The concepts for Alternatives 2 and 5 as described in Section 4.2 and 4.5 and illustrated on Exhibits 4.2 and 
4.5, respectively, have been further advanced to the preliminary (30-percent) design level.  The primary 
objective of these preliminary designs is to assess the technical feasibility and constructibility of the key 
elements and features of the alternatives.  At this level of design there is substantial flexibility intentionally 
retained for various elements of the designs, but the primary features, overall layout, and scale of the features 
are established. 

The preliminary designs are presented on a series of Drawing Sheets for each alternative as listed in the 
Table of Contents.  These include a cover sheet, overall plan layout, plan and profile sheets, and one or two 
section and detail sheets. 
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Table 1.1:  Summary of Alternatives 
Alternatives Components 

1.  Base case • Drainage through debris plug 

• Monitor head thru AT-2 in tunnel to evaluate system hydraulics 

• AT-2 will function as relief well if triggered by elevated head in tunnel 

• Wing wall to  intercept shallow leakage from debris plug and colluvial reach 
of tunnel and discharge to new conveyance downgradient of debris plug 

• Removal of existing debris in open, collapsed tunnel reach 

• Improve existing open, collapsed tunnel reach as channel with concrete 
lining or buried culvert pipe 

• Provide new concrete-lined channel to treatment 

2. Base case plus 
relief wells 

• Drainage through debris plug  

• Monitor head in tunnel thru AT-2 to evaluate system hydraulics 

• Inclined relief wells upgradient of debris plug; below grade tap to manhole to 
control head increase in tunnel   

• Drainage culvert to convey relief well discharges as gravity flow to new 
conveyance downgradient of debris plug 

• Wing wall to intercept shallow leakage from debris plug and colluvial reach of 
tunnel and discharge to new conveyance downgradient of debris plug 

• Removal of existing debris in open, collapsed tunnel reach 

• Improve existing open, collapsed tunnel reach as channel with concrete 
lining or buried culvert pipe 

• Provide new concrete-lined channel to treatment 

3. Relief wells 
plus plugging 
tunnel 

• Drainage through debris plug during construction, plugged after construction 

• Drilling platform fill; leave as permanent stabilizing buttress fill 

• Vertical  relief wells from fill platform upgradient of new tunnel plug; below 
grade tap to manhole to control head increase in tunnel     

• Use vertical redundant vertical well for monitoring head in the tunnel 

• Plug tunnel at upgradient end of debris plug, downgradient of relief wells 

• Wing wall to intercept shallow leakage from debris plug and colluvial reach of 
tunnel and discharge to new conveyance downgradient of debris plug 

• Removal of existing debris in open, collapsed tunnel reach 

• Improve existing open, collapsed tunnel reach as channel with concrete 
lining or buried culvert pipe 

• Provide new concrete-lined channel to treatment 



Table 1.1:  Summary of Alternatives 
Alternatives Components 

4. Interception 
wall 

• Interception wall keyed into bedrock to minimize loss of tunnel drainage 
water to colluvium/alluvium upgradient of debris plug; secant piers drilled 
from a temporary elevated earthen fill platform to form continuous concrete 
wall 

• Water flow vertically up through colluvium to overflow thru a weir into a chute 
to new conveyance downgradient of debris plug 

• Monitoring well through colluvium and bedrock into downgradient reach of 
the rock portion of the tunnel 

• Removal of existing debris in open, collapsed tunnel reach 

• Improve existing open, collapsed tunnel reach as channel with concrete 
lining or buried culvert pipe 

• Provide new concrete-lined channel to treatment 

5. Tunnelling • Grading to construct launch pit and staging pad 

• Pipe ramming through colluvium with hand-mining as needed; rock tunnelling 
to breakthrough into existing St. Louis Tunnel in intact rock reach 

• Concrete plug in existing tunnel to divert all mine discharge to new 
casing/tunnel 

• Steel casing as liner in colluvial section; steel casing or conventional support 
in rock section 

• Steel grate gate at entrance to new tunnel casing; elevated steel grate floor 
to facilitate access to St. Louis Tunnel if desired and safe 

• Selective removal of shallow debris and earth backfill for existing open, 
collapsed portion of tunnel 

• New conveyance from portal of new casing/tunnel as channel with concrete 
lining or buried culvert pipe 

• Provide new concrete-lined channel to treatment 

6. Retaining wall • Elevated construction work platform using site fill; MSE wall to minimize fill 
encroachment on Soil Lead Repository 

• Micropile retaining walls (end wall and flanking tapered walls in corridor 
between Soil Lead Repository and open, collapsed reach of tunnel) 
supported by walers/struts to develop 25-foot wide 90-foot high retaining wall 
at competent rock upgradient of the colluvium/rock contact  

• Tapered flanking walls that extend 200 feet downgradient to provide at-grade 
access to new portal 

• Removal of existing debris in open, collapsed tunnel reach 

• New conveyance as concrete lining or buried culvert pipe from new portal 
through prior open, collapsed tunnel reach  

• Provide new concrete-lined channel to treatment 
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Table 5.1  Design Parameters Used in Hydraulic Model for Alternatives 1 through 4.

Design 
Alternative

Number 
of Relief 

Wells
--

Relief 
Well 

Length
(ft)

Relief 
Well 

Diam.
(in)

Tunnel 
Invert 
Elev.
(ft)

Relief Well 
Outlet 

Elevation 
(TOC)

(ft)

Relief 
Well 

Angle
(deg)

Debris 
Plug 

Flow?
--

Bulk k-
value
(cm/s)

Sweep 
Angle
(deg)

Sweep 
Radius

(ft)
Alternative 0 0 -- -- 8,851 -- -- Yes 3.9 -- --
Alternative 1 1 (AT-2) 21 4.25 8,851 8,866 32 Yes 3.9 -- --
Alternative 2a 2 13 6 8,851 8,861 32 Yes 3.9 45 5
Alternative 2b 2 13 8 8,851 8,861 32 Yes 3.9 45 5
Alternative 3 1,2,and 3 16 6 8,851 8,870 90 No -- 90 3
Alternative 4 0 -- -- 8,851 -- -- No* 10-3 -- --
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Table 5.2   Output Statistics for Design Alternatives 0 through 3

Design Alternative
Max 

Head (ft)

Post 
1999 Max 
Head (ft)

Average 
Head (ft)

Max 
Outflow 

(cfs)

Average 
Outflow 

(cfs)

Max 
Storage 

(cf)

Average 
Storage 

(cf)
Alternative 0 44 41 13 5.1 1.5 566,195 106,907
Alternative 1 29 27 12 5.2 1.5 272,276 89,660
Alternative 2a 13 12 9 5.2 1.5 96,864 60,104
Alternative 2b 11 11 9 5.2 1.5 78,281 58,946
Alternative 3 - One Well 42 39 22 5.1 1.5 466,748 197,515
Alternative 3 - Two Wells 25 24 20 5.2 1.5 232,016 174,611
Alternative 3 - Three Wells 22 21 19 5.2 1.5 196,295 170,360
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Table 5.3  Alternative 4 Rating Curves for Range of k-Values.

k=10-3 cm/s k=10-2 cm/s
Flow (cfs) Flow (cfs)

0 0 0
50 0.01 0.09
100 0.03 0.25
150 0.04 0.42
200 0.06 0.58
400 0.12 1.24
500 0.16 1.56

Head (ft)

Alternative 4
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Table 5.4  Model Output Statistics for Variable k-Values for Design Alternatives 0 through 2.

Design Alternative

Hydraulic 
Conductivity 

(cm/s)

Max 
Head 
(ft)

Post 1999 
Max Head 

(ft)

Average 
Head 
(ft)

Max 
Outflow 

(cfs)

Average 
Outflow 

(cfs)

Max 
Storage 

(cf)

Average 
Storage 

(cf)
Alternative 0 3.9 44 41 13 5.1 1.5 566,195 106,907

3.9 29 27 12 5.2 1.5 272,276 89,660
3 35 32 14 5.2 1.5 292,308 111,728
2 43 40 17 5.1 1.5 515,469 145,029

3.9 13 12 9 5.2 1.5 96,864 60,104
3 13 12 7 5.2 1.5 101,235 66,525
1 14 13 10 5.2 1.5 113,328 74,574

0.1 15 14 11 5.2 1.5 120,230 76,056
10-3 15 14 11 5.2 1.5 121,068 76,238

Alternative 1 

Alternative 2 
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Recurrence 
Interval

Peak Flow Rate 
(cfs)

2 2.9
5 4.3
10 5.4
25 6.9
50 8.1
100 9.4
200 10.7

Table 5.5  Log-Pearson III Probability Analysis Results 
for Simulated SLT Adit Flows
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100-Year 50-Year 25-Year 100-Year 50-Year 25-Year
Alternative 0 >46 >46 >46 >605,000 >605,000 >605,000
Alternative 1 >46 >46 39 >605,000 >605,000 367,874
Alternative 2a 19 17 15 165,112 141,235 121,207
Alternative 2b 13 12 12 102,081 93,519 86,511
Alternative 3  (3 wells) 28 26 24 258,475 236,713 218,418

Max Head (ft) Max Storage (cf)Design Alternative

Table 5.6  Max Head Results for Log-Pearson III Peak 
Discharge Events at the SLT Adit
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Figure 5.1: Predicted DR-3 flow rate based on the Rico Underground Workings Hydraulic Model.
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Figure 5.2: Stage-storage relationship for 500 Level underground workings. 
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Figure 5.3: Hydraulic model results for Alternatives 0 through 3, showing max and average head 

upstream of the debris plug. 
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Figure 5.4: Constructed recurrence interval event hydrographs and peak year simulated hydrograph.
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Figure 5.5: Maximum yearly inflows based on the Rico Mine Site Hydraulic Model and the equivalent 

maximum yearly heads based on the hydraulic routing model for Alternative 0. 

 

0

1

2

3

4

5

6

7

8

9

10

0

5

10

15

20

25

30

35

40

45

50

In
flo

w
 (c

fs
)

H
ea

d 
(ft

)

Yearly Max Modeled Heads for Alternative 0 Yearly Max Predicted Inflows

Debris Plug



 

 

 

 
Figure 5.6: Heads experienced by current debris plug based on measured flow rates at DR-3 and 

equivalent heads from Alternative 0 hydraulic model results. 
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Figure 5.7Area at Risk with Debris Plug Plugging/Blinding
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Figure 5.8: Max storage attenuation analysis inflow-outflow hydrograph 
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Figure 5.9: Max storage attenuation analysis storage and head accumulation results 
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Figure 6.1: Factor of safety results for Alternatives 0-2. 
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Figure 6.2Terrain Trap and Adjacent Slopes - Stability Analysis Profiles



 

 

 

 

Figure 7.1: Head above tunnel invert for the 100-year event under Alternatives 2a and 2b. 
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Figure 7.2: Modified dam breach stage capacity curve. 

  

0

2

4

6

8

10

12

14

16

0 5 10 15 20 25 30 35 40 45 50

St
or

ag
e 

(a
c-

ft
)

Stage (ft)

Original Modified



pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text
Figure 7.3Dam Breach Model Profile

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text

pattonm
Typewritten Text



 

Figure 7.4A: Scenario 1 debris plug failure flood inundation limits for Rico St. Louis Ponds area. 

  



 

Figure 7.4B: Scenario 2 debris plug failure flood inundation limits for Rico St. Louis Ponds area. 



 

 

Figure 7.4C: Scenario 3 debris plug failure flood inundation limits for Rico St. Louis Ponds area.



 

Figure 7.5A: Scenario 1 - Pond 15 Cross-Section 131.1 

  



 

Figure 7.5B: Scenario 2 - Pond 15 Cross-Section 131.1 

  



  

Figure 7.5C: Scenario 3 - Pond 15 Cross-Section 131.1 

  



 

Figure 7.6A: Scenario 1 - Pond 18 Cross-Section 341 

  



 

Figure 7.6B: Scenario 2 - Pond 18 Cross-Section 341 

  



 

Figure 7.6C: Scenario 3 - Pond 18 Cross-Section 341 
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Figure 6.2A: Seepage analysis results for tunnel head 8895 for Alternatives 0-2. 
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Figure 6.2B:  Exit gradient along the seepage face for tunnel elevation 8895 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.2C: Uplift Factor of Safety calculations for tunnel head 8895 for Alternatives 0-2. 
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Figure 6.3A: Seepage analysis results for tunnel head 8890 for Alternatives 0-2. 
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Figure 6.3B: Exit gradient along the seepage face for tunnel elevation 8890 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.3C: Uplift Factor of Safety calculations for tunnel head 8890 for Alternatives 0-2. 
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Figure 6.4A: Seepage analysis results for tunnel head 8885 for Alternatives 0-2. 
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Figure 6.4B: Exit gradient along the seepage face for tunnel elevation 8885 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.4C: Uplift Factor of Safety calculations for tunnel head 8885 for Alternatives 0-2. 

= 8885 8858 = 27  
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Figure 6.4D:  Results from steady seepage slope stability analysis for tunnel elevation 8885 for 
Alternatives 0-2. 
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Figure 6.5A: Seepage analysis results for tunnel head 8880 for Alternatives 0-2. 
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Figure 6.5B: Exit gradient along the seepage face for tunnel elevation 8880 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.5C: Uplift Factor of Safety calculations for tunnel head 8880 for Alternatives 0-2. 

= 8880 8858 = 22  
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= 1875  
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Figure 6.5D: Results from steady seepage slope stability analysis for tunnel elevation 8880 for 
Alternatives 0-2. 
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Figure 6.6A: Seepage analysis results for tunnel head 8875 for Alternatives 0-2. 
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Figure 6.6B: Exit gradient along the seepage face for tunnel elevation 8875 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.6C: Uplift Factor of Safety calculations for tunnel head 8880 for Alternatives 0-2. 

= 8875 8858 = 17  
= 17   62.4 = 1060.8  

= 1875  

=   =  1.77 
 

Uplift Pressure (P) 

 
Weight Resisting Soil 

pattonm
Rectangle



 

 

 

Figure 6.6D: Results from steady seepage slope stability analysis for tunnel elevation 8875 for 
Alternatives 0-2. 
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Figure 6.7A: Seepage analysis results for tunnel head 8870 for Alternatives 0-2. 
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Figure 6.7B: Exit gradient along the seepage face for tunnel elevation 8870 from seepage analysis for 
Alternatives 0-2. 
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Figure 6.8A:  Seepage analysis results for tunnel head 8892 for Alternatives 3; no exit gradient. 
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Figure 6.8B: Results from steady seepage slope stability analysis for tunnel elevation 8892 for 
Alternative 3. 
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[bookmark: _Toc370841550][bookmark: _Toc121414514][bookmark: _Toc122695598]Introduction

[bookmark: _Toc370841551]Rationale

[bookmark: _GoBack]The St. Louis Adit Hydraulic Control Measures Project addresses specific requirements of the United States Environmental Protection Agency (USEPA) Unilateral Administration Order (UAO) (EPA, 2011a and Remedial Action Work Plan  (EPA, 2011b), specifically Subtask D2 of Task D, “Preliminary Design of Hydraulic Controls of the Adit Discharge”.  The location of the study area for the adit hydraulic control measures project is shown on Figure 1.1.

[bookmark: _Toc370841552]Objectives

The objectives of the St. Louis Tunnel (SLT) Adit Hydraulic Control Measures Project are to: 1) gather and convey essentially all of the tunnel discharge (to the extent practicable) to the selected water treatment system in a controlled manner; and 2) mitigate the release of settled solids and debris that may have accumulated in the SLT behind the blockage in the collapsed adit area.

As part of a final remedy for treatment of mine water discharging from the SLT, the open, collapsed portion of the tunnel at the west end of the excavation into the face of CHC hill (i.e., the terrain trap) will be reconstructed to remove colluvial debris and timber supports from the end of the tunnel, allow accurate measurement of mine water discharge, and facilitate conveyance of that mine water to the final treatment system.

An evaluation to assess the potential for attenuation of seasonally or climatically higher tunnel flows by storage within the SLT and interconnected mine workings concluded that such attenuation storage was not an attainable objective for this element of the overall site remedy.  On an average annual basis (let alone a recurrence-year basis) utilization of the limited storage available would result in rapid and very substantial increase in the head within the SLT.  The implications of such in-mine storage and the associated high heads include: 1) uncontrolled seepage discharge to the face of CHC Hill and slopes in the Silver Creek drainage; 2) destabilization of colluvium and existing landslide deposits on CHC Hill and slopes in the Silver Creek drainage; 3) increased hydraulic stress on the debris plug; and 4) wetting and possibly increased dissolution of metals from the tunnel/mine workings walls over what would occur otherwise.

[bookmark: _Toc370841553]Scope and organization

A final set of alternatives to achieve the objectives in Section 1.2 was adopted following consideration and preliminary evaluation of a wide array of potential concepts.  This Preliminary Design Report (PDR) presents: 1) the technical characterization and hydraulic and geotechnical considerations of six short-listed alternatives; 2) a comparative evaluation among the alternatives resulting in a recommended alternative and back-up alternative to carry forward; and 3) preliminary (i.e., 30-percent) design of the recommended and back-up alternatives.

Section 1.0 presents the rationale, objectives, and scope and organization of the study, and provides a brief summary of the six action alternatives.  Section 2.0 briefly characterizes the site setting and presents key background information regarding site conditions that together are the basis for developing the appropriate range of alternatives to be evaluated and for preparing preliminary designs for the recommended and back-up alternatives.  Section 3.0 lists key design criteria to be met by the alternatives.  Each of the alternatives is described in Section 4.0 in terms of their components and function, construction, and monitoring.  This includes exhibits illustrating the key elements of the alternatives in plan, profile and where appropriate with selected cross sections.  Section 5.0 presents the hydraulic conditions, opportunities and constraints applicable to the design, construction and operation of the alternatives.  Geotechnical analyses relevant to the performance of the alternatives that incorporate continued use of the existing debris plug, and of the stability of existing slopes in the terrain trap and adjacent ground, are presented in Section 6.0.  A qualitative risk assessment of the six action alternatives is presented in Section 7.0.  A comparative evaluation of the alternatives and recommendation of two alternatives (a recommended and back-up alternative) to carry forward to preliminary design are presented in Section 8.0.  Section 9.0 describes the preliminary design of the recommended and back-up alternatives.  

[bookmark: _Toc370841554]Description of alternatives

Table 1.1 presents a summary of the alternatives identified and characterized to address the objectives presented in Section 1.2 above.  As noted in Section 1.3, the key components of each alternative are discussed in Section 4.0.
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[bookmark: _Toc370841555]Setting/Background

The Adit and Portal Investigation Report – 2013 Update (Atlantic Richfield Company, 2013) documents extensive geologic, geotechnical and geophysical field exploration and geotechnical laboratory testing performed at the collapsed adit area of the St. Louis Tunnel over the past three years.  That report also presents a detailed characterization of the site in Section 5.0 based on the field and laboratory investigations.  A brief summary of the history of the SLT in this area and of the most relevant geologic/geotechnical conditions present follow.

This evaluation of alternatives and preliminary design of recommended alternatives for this part of the overall remedy are focused on the portion of the SLT that was originally driven through approximately 330 feet of colluvium at the base of CHC Hill, and then into bedrock of the Hermosa Formation to just beyond the reach that was reportedly lagged (i.e., approximately 35 feet into the rock from the contact with colluvium).  Based on archival tunnel geologic mapping and historic photographs, it is inferred that the tunnel is nominally seven (7) feet high and nine (9) feet wide.

Available aerial photographs show that a major excavation was made over the downgradient reach of the SLT sometime between August 1950 and October 1952.  The resultant steeply sloping U-shaped excavation is now referred to as the “terrain trap”.  The slopes in this area are excessively steep and judged at best metastable to unstable at their angle of repose.  Cobble- and boulder-size rocks roll and tumble down these slopes, especially following rainfall and snowmelt events.  Finer (sand and gravel fraction) colluvium also continues to be transported down slope by gravity, accumulating at the toes of the slopes.

Review of subsequent aerial photography is interpreted to show that the remaining ground over this reach of the tunnel remained relatively undisturbed until at least August 1989, except that raveling of the slopes removed the benches visible shortly after the initial excavation.  Sometime later, inferred by review of available aerial photography as before September 1998, it appears that someone borrowed the remaining colluvial cover over the first approximately 250 feet of the tunnel in-by the original portal location.  In this reach, the back (i.e., the roof) of the tunnel is now mostly gone and the tunnel is partially filled with damaged and displaced timber supports and what is assumed to be displaced colluvium ranging from silty sand to cobbles and boulders.  The upper end of the now “collapsed, open” portion of the tunnel is blocked by a boulder at least seven (7) feet in visible dimension and water currently begins emerging at the surface at this point.  It is inferred that the next approximately 70 feet of the tunnel upgradient in the colluvial section is at least partially plugged with displaced colluvium and broken timber supports.  This reach is referred to as the “debris plug”.  Recent geophysical profiling suggests that at least some of the remaining approximately 60 feet of the tunnel in the colluvial reach to the contact with Hermosa Formation bedrock remains open.

The key topographic and subsurface conditions described above are illustrated on the plan and profile views of all six alternatives as shown on Exhibits 4.1 through 4.6.  The geologic conditions are best seen on Figures 5.1 and 5.2 in the Adit and Portal Investigation Report – 2013  Update (Atlantic Richfield Company, 2013). 





[bookmark: _Toc370841556]Design Criteria

Key design criteria applicable to all alternatives include, but are not necessarily limited to:

Accommodate peak flows up to the maximum discharge of 5.2 cfs (2300 gpm), based on historic data and 60 years of simulated flows at DR-3 from the Rico Site Underground Workings Hydraulic Model.

Wherever feasible, utilize open channel conveyance of SLT discharge flows in preference to pipe flow to facilitate observation of conditions and clearing of obstructions when necessary.

Where pipes are necessary to convey SLT discharge flows, design piping to resist scaling and eventual clogging, and provide appropriate redundancy of piping conveyance where necessary.

Provide access to all piping for jetting and/or pigging equipment to control scaling.

Provide access to open channels to remove any obstructions (ice/snow, beaver dams, tree limbs/branches, etc.), precipitation solids, or sediment that may accumulate over time.

Minimize seepage losses from constructed conveyances (piping or open channels).

Design life for all components is nominally 50 years.

Provide for monitoring of water head in the St. Louis Tunnel, surface water flow, depth to groundwater, and surface and groundwater quality as appropriate to each alternative.

Accommodate increasing hydraulic head if encountered over project life to provide for adequate flows by future designed additions or changes to the system if/as needed.
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A total of six (6) action alternatives were developed to address the objectives listed in Section 1.2 and meet the design criteria presented in Section 3.0.  These alternatives are intended to cover an appropriately wide range of approaches to meeting the objectives and design criteria, with resulting differences in the associated constructability, operational functionality, risk, and long-term maintenance.  Each of the alternatives is described in this section, including major components, their function, and key aspects of construction and operation.

[bookmark: _Toc370841558]Alternative 1 – Base case

Alternative 1 is referred to as the “Base Case” because it intentionally involves the least modifications to the existing conditions commensurate with addressing the objectives identified in Section 1.2.  This includes leaving the existing debris plug in place and improving the collection and conveyance of water leaving the debris plug.  In order to meet the objective of gathering to the extent practicable and conveying to treatment essentially all of the tunnel discharge, this alternative relies on the interpretation of available data that losses of tunnel discharge flows to the colluvium out-by the rock portion of the SLT and from the debris plug are minor and acceptable.

[bookmark: _Toc370841559]Components and function

The major components of Alternative 1 are illustrated on Exhibit 4.1, listed in Table 1.1, and described (in terms of both form and function) as follows:

Existing debris plug.  The existing debris plug inferred present in the colluvial portion of the SLT will continue to convey tunnel discharges from the underground to the surface.  The debris plug is assumed to be approximately 70 feet long, comprised of a heterogeneous mixture of broken and displaced timber supports (posts, beams and lagging) and colluvium.  Based on hydraulic modeling described in Section 5.0, the bulk hydraulic conductivity of the debris plug is estimated as on the order of 3.9 cm/sec (equivalent to clean, open work gravel).  Care will be taken during construction and subsequent operation to avoid to the greatest degree possible any disturbance of the debris plug and the overlying remaining colluvial cover.

AT-2 casing.  The existing steel casing installed in boring AT-2 is approximately 22 feet long and extends from about 2.3 feet above the existing ground surface to what is inferred as an intersection with the north wall of an apparently open reach of the SLT.  The internal diameter of the casing is 4 inches; a 2-inch PVC pipe is currently in place inside the steel casing to facilitate the measurement of water levels and extraction of water quality samples.  The AT-2 casing will continue to function as a tunnel water level monitoring and water quality sampling point.  It will also serve as a “relief well” to discharge tunnel flows if the permeability of the debris plug decreases either suddenly or gradually over time by internal collapse or clogging, and during times of sufficiently high flow from the mine workings as discussed in Section 5.0, resulting in further back-up of water in the SLT and interconnected underground workings.  Grading would be improved so that water discharged through AT-2 would flow toward the wingwalls and be directed to discharge into the improved channel below the debris plug as described below. 

Relief well(s).  If plugging and resultant increased back-up of head above the debris plug occurs and is not adequately mitigated by drainage through AT-2, then one or more additional relief wells of appropriate capacity would be installed in the vicinity of AT-2 as described in more detail under Alternative 2.

Wingwalls.  Concrete wingwalls will be constructed at the downgradient end of the debris plug and extend laterally to the toes of the slopes in the lower reach of the terrain trap.  The walls will be connected to the upper end of the concrete channel described below and extend a minimum of 10 feet below existing grade, or to intersect an apparent groundwater perching layer if present and at shallow enough depth to be constructible (assumed as not more than 15 feet below grade given the nature of the colluvial subgrade).  These wingwalls are intended to intercept water that either currently is, or in the future may, leak laterally into more pervious zones of colluvium from the debris plug or the upgradient remaining colluvial reach of the SLT.  Given the inferred very heterogeneous nature of both the debris plug and the colluvium, it is not possible to accurately predict future changes in their hydraulic conductivity that might occur due to disturbance (e.g., earthquake shaking) or geochemical plugging (i.e., build-up of precipitates eventually clogging voids and pore spaces within these porous media), and where leakage might occur as a result.  The wingwalls are located, aligned and extended to a depth to provide the opportunity to intercept such lateral leakage to the extent practical.  A vertical zone of appropriately filter-protected drain rock with a longitudinal PVC drain pipe would be placed at the back face of the wingwalls to induce any seepage flow intercepted to rise to near the surface at the back of the wall.  The PVC drain pipe and the surface grade at the back of the walls would be sloped to drain toward the new concrete channel and provision made for any such seepage to be discharged to the channel.  If vertical or sufficiently steeply downslope-dipping higher hydraulic conductivity conduits are present in the colluvium, then some of the leakage could bypass the wingwalls.

Channel improvements.  The existing timber support and colluvial debris in the collapsed, open portion of the SLT below the debris plug will be removed to the original tunnel floor grade.  Special precautions will be necessary during excavation of the debris given the loose nature of the colluvium, depth of the channel, and proximity of especially the south slope to the excavation.  Either an open concrete-lined channel or reinforced concrete pipe would then be constructed within the open channel.  The selection and sizing of the conveyance in this reach will be optimized during final design considering safety and constructability, and long-term accessibility for monitoring and maintenance.  At the preliminary design stage it is conservatively assumed that the resulting open channel will be lined with a concrete floor nominally 9 feet wide and vertical concrete walls extending approximately 8 feet to at least one foot above existing adjacent grade, and structurally designed to withstand the excavation wall and slope surcharge earth loadings.  The new conveyance section, whether pipe or channel, will be fitted in a manner yet to be determined to the wingwalls and the downgradient end of the debris plug to ensure capture of the tunnel flows discharging from the plug and shallow leakage  (if any) intercepted by the wingwalls.  The new conveyance will extend to the location of the original portal (at the CMU block lime addition structure) for a total length of approximately 200 feet.  The existing structure will either be modified or removed to facilitate conveying the tunnel discharges to a smaller, shallower trapezoidal concrete- or membrane-lined channel to the point of treatment (assumed here at the inlet to the demonstration wetland at Pond 19).  Concrete lining is assumed at this preliminary design stage.  This smaller channel is estimated at approximately 250 feet long.

[bookmark: _Toc370841560]Construction

Temporary measures will be implemented during construction to provide for the safety of workers and equipment from rocks rolling down the steep slopes in the terrain trap and potentially from the slope on the south side of the collapsed, open reach of the SLT. Such measures will likely include:

Temporary barriers (e.g., concrete jersey barriers, braced steel panels, reinforced chain link fencing)

Grading to reduce slope inclination above the work (potentially practical on a portion of the slope south of the collapsed, open reach of the SLT; possibly integrated with excavation at the SSR-A Phase I solids repository site)

Minimizing the time workers and equipment are in the terrain trap to the extent feasible; exclusion of workers from the south side of the open collapsed reach of the tunnel unless fully protected from slope instability or rolling rocks

Full-time observers watching for any evidence of slope instability (movement of cobbles or boulders, opening of cracks on or above the slope, erosional headcutting, etc.) during work periods when workers or equipment are exposed to potential harm (especially following any precipitation events or an earthquake)

Shut-downs during and following rainfall and snowmelt events and earthquakes until slope conditions can be assessed by competent persons and found safe to resume work

[bookmark: _Toc370841561]Monitoring

The function of Alternative 1 would be monitored for relevant conditions at an appropriate frequency to ensure that sudden or gradual decrease in the hydraulic conductivity of the debris plug, with the resultant increase in the head and storage volume of tunnel water, is observed in a timely manner to allow appropriate mitigation to be implemented.  The monitoring would include, but is not necessarily limited to:

Water head upgradient of the existing debris plug in AT-2

Water flow in the conveyance below the existing debris plug (potentially covered by an upgraded sampling station DR-3)

Water quality, on an if/as-needed basis, above the existing debris plug in AT-2

Water quality in the conveyance below the existing debris plug (or potentially covered by an upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site monitoring plan 

It is assumed that water head in the tunnel and flow in the conveyance channel below the debris plug would be collected essentially continuously utilizing permanently installed and routinely maintained automated data collection equipment fit for the purpose.  It is also assumed that this data would be: 1) accessible from appropriate off-site locations; 2) programmed to send an alarm condition when head or flow is outside established ranges; 3) monitored by trained, competent staff at an appropriate frequency (assumed at least weekly for an initial period of operation up to one year, and then monthly); and 4) reviewed by a qualified professional at least quarterly.  Increase in head above a trigger level to be established would initiate action to mitigate the head build up.

[bookmark: _Toc370841562]Alternative 2 – Base case plus relief wells

Alternative 2 includes all of the components and functions of Alternative 1, plus installation of two (2) new relief wells.  Although the existing casing in AT-2 would be retained as a monitoring well, the analyses and design will not include AT-2 as a relief well in this alternative.  During final design consideration can be given to considering AT-2 as at least a partially redundant well to the two (2) new relief wells.  The following discussion addresses only those additional aspects of Alternative 2 that are different than Alternative 1.

[bookmark: _Toc370841563]Components and function

The major components of Alternative 2 are illustrated on Exhibit 4.2 and listed in Table 1.1.  The components not already described under Alternative 1 are described below.

Relief wells.  Two (2) new primary and two (2) redundant relief wells would be installed within the lower terrain trap adjacent and/or just upgradient of the existing AT-2 casing.  The design capacity of these wells was developed as discussed in Section 5.0.  These wells would be drilled and initially completed with at least 6-inch ID steel casing.   The borings would be inclined at approximately -30° from horizontal so as to intersect the SLT north wall approximately midway between the floor and back, and at an angle to minimize the potential of the bit following down the tunnel lagging and posts and not penetrating the wall.  The ends of the casings would penetrate the tunnel wall approximately a foot.  The inlet for these relief wells would be set at approximately elevation 8855 (nominally four feet above the tunnel floor).

During final design consideration would be given to including a slotted end fitting with a cap designed to allow high capacity inflow while preventing a jetting tool or casing scraper used to periodically clean the pipe from leaving the well casing and becoming trapped in the tunnel.  This would preclude the use of a conventional non-retrievable pig to clean the pipes.  If a conventional pig were to be used it would be sacrificial and left in the tunnel after leaving the end of the pipe.  Alternatively, a retrievable pig may be able to be found or fabricated.  

Following the initial installation of the casing, a sufficiently wide trench excavation, supported as necessary by steel trench boxes or custom fabricated steel plates and struts, would be excavated around the new relief well casings.  The casings would be cut off and a fabricated sweep would be welded to the casing.  The downgradient end of the sweeps for the two primary relief wells would be set at approximately elevation 8861, the lowest feasible invert elevation to limit head build-up in the SLT during high inflow events greater than the capacity of the existing debris plug (see discussion in Section 5.0).  A redundant well(s) would be set at a slightly higher invert (not more than a foot) to be determined based on constructability considerations.  The relief wells would discharge through a manhole to a new culvert pipe as described below.

Discharge culvert.  An appropriately sized (currently assumed as 24-inch) reinforced concrete pipe (RCP) culvert would be installed to convey SLT discharge from the relief wells as gravity flow to the new conveyance at the downgradient end of the debris plug.  The culvert would be installed in a conventional cut and cover pipe trench, and penetrate the left (north) wingwall below grade.  The culvert will connect to manholes as described below at its upgradient and downgradient ends.  At the downgradient end, the culvert will penetrate the left (north) wall of the new concrete channel as shown schematically on Exhibit 4.2.

Manhole.  A 60-inch diameter concrete manhole approximately 10 feet tall will be installed at the intersection of the relief well sweeps and the RCP culvert.  The manhole will provide access to jet, scrape or pig the sweep and inclined portion of the relief wells and the culvert.  A second manhole of comparable size near the downgradient end of the main reach of culvert will lower the invert of the culvert so that access is maintained into the terrain trap.  The buried culvert section extending from this manhole will penetrate the left (north) wall of the new channel and discharge excess SLT flows below the debris plug.

[bookmark: _Toc370841564]Construction

The same temporary measures as described for Alternative 1 would be implemented during construction of Alternative 2 to provide for the safety of workers and equipment from rocks rolling down the steep slopes in the terrain trap and potentially from the slope on the south side of the collapsed, open reach of the SLT.

It is apparent that installation of the relief wells, manhole and culvert as planned for this alternative will require very thorough planning in terms of access to the site of the work within the terrain trap, protection of the workers and work during construction within the terrain trap, and the means and methods of construction. Work must occur within the very limited space available in the terrain trap (further limited by the necessary installation of rolling rock and debris slide protection), and the constraints of the required location and angles of the relief wells to appropriately penetrate the tunnel and then be able to be plumbed into a manhole as currently envisioned.  These considerations will be further addressed during final design should this alternative be selected for implementation.

[bookmark: _Toc370841565]Monitoring

The function of Alternative 2 would be monitored for relevant conditions in a manner generally similar as for Alternative 1.  The monitoring would include, but is not necessarily limited to:

Water head upgradient of the existing debris plug in AT-2 and in at least one of the new primary relief wells

Water flow in the RCP culvert prior to its discharge into the new conveyance or in the conveyance below the existing debris plug (potentially covered by an upgraded sampling station DR-3)

Water quality, on an if/as-needed basis, above the existing debris plug in AT-2 or in at least one of the new primary relief wells 

Water quality in the RCP culvert prior to its discharge into the new conveyance channel or in the conveyance channel below the existing debris plug (or potentially covered by an upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site monitoring plan

The frequency of data collection and the review and assessment of the data would be as proposed previously for Alternative 1.  As for Alternative 1, increase in water head within the SLT above an established trigger level would initiate appropriate changes to the system.

[bookmark: _Toc370841566]Alternative 3 – Relief wells plus plugging tunnel

Alternative 3 is similar to Alternative 2 in that new relief wells would be installed within the terrain trap.  However, Alternative 3 also includes placing an impervious plug (assumed concrete in this evaluation) upgradient of the existing debris plug to block future flows from passing through the debris plug and causing them instead to be conveyed downgradient via the new relief wells.  This additional feature is intended to eliminate the effects of collapse or clogging of the existing debris plug as a potential failure mechanism, but may result in internal erosion (piping) of colluvium into the existing debris plug without appropriate mitigation as noted in Section 4.3.1 below and described in Section 6.0.

As described below, this evaluation concludes that installation of a sufficiently secure impervious plug in the SLT upgradient of the debris plug is most technically feasible in a vertical installation.  Given that a fill pad would be constructed for this installation, it is then also planned to install the new relief wells for this alternative vertically.

[bookmark: _Toc370841567]Components and function

The major components of Alternative 3 are illustrated on Exhibit 4.3 and listed in Table 1.1.  The components not already described under Alternatives 1 and 2 are described below.

Fill pad.  As shown on Exhibit 4.3, a fill pad would first be constructed to approximately elevation 8890 in the lower terrain trap.  At this elevation the fill would not encroach onto adjacent USFS land.  The pad would be approximately 5,200 square feet (sf) to provide working room for a drill rig to install the new tunnel plug and the new relief wells.  The total amount of fill to be placed would be approximately 3,800 cubic yards (cy).  The downgradient slope of the fill pad would be inclined at 2.5H:1V to allow equipment access (winched as necessary) to the working surface at the top of the fill.  Guard rails or anchored jersey barriers would be installed on the access ramp as a safety measure during equipment mobilization/demobilization and materials delivery to the working platform.  The fill material will be borrowed on site; if possible.  Ideally excess material from construction of the SSR-A Phase I solids repository to be constructed immediately to the southwest would be used as the borrow source.  If necessary due to timing of the construction of these two projects, an off-site borrow would be used.

The proposed fill pad would induce stresses onto the crown of the tunnel in the inferred still open colluvial reach of the tunnel between the debris plug and the Hermosa Formation, and on the debris plug reach.  Although these stresses would be less than the tunnel experienced prior to the early 1950s when the terrain trap excavation was made, the condition of the assumed timber support in the still open reach and of the material in the debris plug after 60 years is unknown.  In order to minimize the induced stresses of the fill, consideration would be given during final design to replacing the lower portion of the earth fill with concrete flow fill as a more rigid mat to bridge over, and thereby distribute a portion of the overlying soil load away from, the tunnel.  This would require terraced forming up the slope of the terrain trap to retain flow fill in horizontal lifts. 

Following placement of the new SLT plug and vertical relief wells as described below, the fill would be temporarily removed to approximately elevation 8875 to provide a lower working platform from which to excavate the trench described below as part of installation of the conveyance from the relief wells.  Upon completion of the well installations, the fill would be replaced to elevation 8890 to provide a buttress against internal erosion daylighting at the ground surface and heave of the underlying colluvium during times when high heads are present in the SLT behind the new plug.

Upon completion of the channel improvements previously described under Alternative 1, the north portion of the downgradient slope of the fill would be reconfigured as necessary to provide for future equipment access to the working pad at the top of the fill.

Tunnel plug.  A new tunnel plug would be installed at the upgradient end of the existing debris plug as noted above.  It is proposed to place the new plug by drilling three vertical borings from the initial working platform into the tunnel at approximately 2-foot centers transverse to the tunnel centerline.  Hydraulic concrete of an appropriate mix design, including additives to achieve quick set, would be placed by tremie pipe from the floor of the tunnel upward.  All three holes would first be drilled and two of the holes, together with the vertical relief well borings described below, would be used as monitoring points to track the spread and setting of the plug during tremie placement in the first hole.  Placement would then proceed by tremie through the remaining two holes at the plug location.  It is intended that the plug be nominally 10 feet long (i.e., in the direction of flow).

Consideration would be given during final design to first placing two sacrificial plugs on either side of the location of the permanent plug using the methodology described above.  Then the permanent plug would be placed as a pumpable grout mix under sufficient pressure to penetrate openings likely present between lagging in the assumed timbered sidewalls of the tunnel and any openings that might be present in the sacrificial plugs.  The feasibility of this approach will depend on the required length of the three plugs to accommodate the spread and set of the materials used, while ensuring that the portion of the tunnel upgradient of the permanent plug is still accessible ideally to installing the relief wells vertically. 

In either case, an acoustic televiewer and sonic imager would be deployed in one or more of the vertical drill holes to assess in-tunnel conditions to the extent feasible prior to initiating the plug placement, and any appropriate revisions to the installation plan made.

The effectiveness of the plug would be assessed by measuring the decrease (and ideally the termination) of flow in the channel below the debris plug, and the rise of water into the monitoring points immediately upgradient that would be converted to relief wells as discussed below.

A means to provide protection against the piping of colluvium into the adjacent debris plug due to the locally high seepage gradients anticipated at the concrete plug is still under consideration.  One possible solution is to provide a ballasted and filter protected drain at the accessible downstream end.  This would not, however, protect against internal piping and reconfiguration of the soils near the debris plug, but would protect against exit of piped soils from the system.  At this time the most promising potential mitigation to address internal piping appears to be grouting the existing debris plug for its full length as thoroughly as possible to effectively minimize the available storage for the soil fraction that otherwise would be transported from the colluvium to the debris plug voids.  It is important to understand, however, that it may be found impractical to fully mitigate this risk given the inferred nature of the debris (timber supports, boulders, cobbles) potentially blinding off large voids from full penetration of the grout.  Furthermore, the potential for especially high local gradients and high velocity flows would likely be greatest at the interface of the new concrete plug and the colluvium where full contact may not be achieved due to the remote placement required.  If grouting of the debris plug and the periphery of the concrete plug were to be implemented, grouting would be performed through vertical grout holes drilled from the temporarily lowered fill pad discussed above.  Very close grout hole spacing and a variety of mix designs would likely be required to overcome the challenges of grouting under the inferred conditions.

Relief wells.  The borings that would be completed as relief wells for Alternative 3 would be drilled vertically from the available work platform described above.  These borings would initially be used as monitoring points to assist in tracking the placement of the new concrete tunnel plug as described above.  Three of these monitoring points would be completed with PVC casing of sufficient internal diameter to later allow installation of the permanent steel relief well casings and subsequent grouting of the annulus between the casings.  At least one of the holes would be completed with casing of sufficient diameter to accommodate temporary installation of a submersible pump to control the back-up of drainage water in the SLT during the placement of the new tunnel plug and conversion of the monitoring points to permanent gravity relief wells.  The relief well casings would be the same size and material as for the Alternative 2 relief wells and completed with the same type of end fitting.   Based on preliminary hydraulic analyses summarized in Section 5.0, it is anticipated that two (2) new relief wells would be installed, together with one (1) additional well for redundancy.  The larger monitoring point with the submersible pump would be converted last after at least two of the relief wells were sufficiently complete to discharge tunnel flows into the new RCP culvert as discussed below.

Once the vertical well casing installations are complete, the fill pad would be temporarily lowered as described previously.  Working from this lower platform, the new relief well casings would be accessed in a temporary braced excavation as described for Alternative 2.  The vertical well casings would be tapped or fitted with a tee at invert elevation 8870.  The horizontal legs of the tees would then be plumbed into an end cap on the RCP culvert to be installed in a manner and for the same purpose as described under Alternative 2.  With this configuration, clean-out access for the vertical relief well casing by jetting, scraping or pigging is available from the replaced final fill working platform.  Jetting of the horizontal leg of the tee could be accomplished with a 90-degree fitting on the jetting head.  An approximately 5-foot tall manhole would be installed between the horizontal and inclined reaches of the RCP culvert as shown schematically on Exhibit 4.3 to provide access to jet any solids or debris that might accumulate.

Wingwalls.  The wingwalls previously described under Alternatives 1 and 2 would be realigned, made higher above existing grade, and structurally designed as necessary where they would retain any of the permanent fill in the terrain trap.  These walls would otherwise be designed to serve their primary function of intercepting lateral seepage that might still occur into the colluvium from the SLT above the newly placed concrete plug.

[bookmark: _Toc370841568]Construction

The same temporary measures as described for Alternatives 1 and 2 would be implemented during construction of Alternative 3 to provide for the safety of workers and equipment from rocks rolling down the steep slopes or local debris slides in the terrain trap.  In addition to these measures, a ditch will be maintained around the periphery of the fill to be placed in the terrain trap as it is being placed to provide further protection from rocks rolling/tumbling off the slopes.

[bookmark: _Toc370841569]Monitoring

The function of Alternative 3 would be monitored for relevant conditions in a manner generally similar as for Alternatives 1 and 2.  The monitoring would include, but is not necessarily limited to:

Water head upgradient of the new tunnel plug in at least one of the new relief wells

Water flow in the RCP culvert prior to its discharge into the new conveyance or in the conveyance channel below the point that discharges from the RCP culvert enter the channel (potentially covered by an upgraded sampling station DR-3)

Water flow in the conveyance channel below the existing debris plug but above the point that discharges from the RCP culvert enter the channel (to monitor for any flow that is bypassing the new tunnel plug)

Water quality, on an if/as-needed basis,  above the new tunnel plug in at least one of the new relief wells

Water quality in the RCP culvert prior to its discharge into the new conveyance channel or in the conveyance channel below the existing debris plug (or potentially covered an upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site monitoring plan

The frequency of data collection and the review and assessment of the data would be as proposed previously for Alternatives 1 and 2.  As for those alternatives, increase in water head within the SLT above an established trigger level would initiate appropriate changes to the system.

[bookmark: _Toc370841570]Alternative 4 – Interception wall

The primary objective of Alternative 4 as originally conceived was to provide positive capture of all SLT discharge in the event that ongoing field investigations and analyses were to conclude that seepage losses to groundwater through the colluvium were not acceptable due to the potential for ultimately conveying dissolved metals in excessive concentrations to the Dolores River.  Three fundamental design/construction criteria for this alternative remedy were to: 1) avoid reliance on the existing debris plug for conveyance by placing a reasonably water-tight wall through the colluvium out-by the rock portion of the SLT; 2) minimize the back-up of water behind the wall in the SLT to the extent feasible; and 3) avoid excavation and resulting destabilization of the colluvium (or the need for yet another retaining wall to retain a new colluvial cut slope).

As discussed in Section 5.0, preliminary analyses indicate that this alternative is not feasible for the currently estimated bulk hydraulic conductivity (i.e., permeability) of the colluvium that would be present inside the interception wall and through which the tunnel discharge would have to flow vertically.  As shown in Table 5.3, even backing up head in the SLT to beyond the Blaine Tunnel level (approximately 500 feet above the SLT invert at the debris plug), and assuming what is judged the high end of the estimated range of bulk hydraulic conductivity for the colluvium, would barely convey the average SLT discharges measured historically at DR-3 or predicted in the mine workings hydraulic model.  However, in the event that the hydraulic conductivity of the colluvium is ultimately judged to be sufficiently high (e.g., perhaps by the presence of several local highly conductive conduits within the colluvium), this alternative is described below.  More detailed conceptual design would be completed only if this alternative appeared feasible based on the ongoing field investigations and associated analyses.

[bookmark: _Toc370841571]Components and function

The major components of Alternative 4 are illustrated on Exhibit 4.4 and listed in Table 1.1.  The components not already described under Alternatives 1 through 3 are described below.

Interception wall.  As shown on Exhibit 4.4, the primary objective and key design/construction criteria noted above for Alternative 4 are best met by constructing a three-sided box through the colluvium.  This box would be tied into bedrock on all three sides, and extend vertically a sufficient height to provide for drainage of the SLT discharge vertically up through the colluvium, without having to excavate deeply into the colluvium to then drain the discharge downgradient of the wall.  Although not fully optimized, the location and height shown on Exhibit 4.4 are a reasonable compromise to limit the overall size of the buried wall.

It would be necessary for this alternative to construct a wall that is adequately water-tight through colluvium that is known to locally contain large cobbles and boulders.  Several placement methods were considered, including driving sheet pile, excavating and backfilling a trench with concrete by the slurry wall method, and drilling and placing the barrier as a concrete secant wall.  The latter option is envisioned as the only practical method given the site topography and ground conditions.

Interception conveyance channel.  Assuming that the colluvium inside the interception wall can convey the SLT discharges to the top of the wall, those flows would be directed to a lowered trapezoidal section cut into the top of the secant wall over the SLT alignment.  This cut would be integral with a trapezoidal concrete–lined interception conveyance channel placed into shallow fill and/or colluvium on the existing slope between the top of the wall and the upgradient end of the channel improvements.  This cut in the interception wall and the sloping channel will function as the inlet crest and chute of what would be, in effect, an overflow spillway to carry the SLT flows to the new channel and ultimately to the point of treatment.  The inlet crest would be designed as a weir to facilitate flow monitoring as noted in Section 3.4.3 below.

Monitoring well.  A monitoring well would be installed from the temporary working platform through the colluvium and bedrock into the downgradient reach of the rock portion of the tunnel as shown on Exhibit 4.4.  The well would be drilled and cased to accommodate a nominal 6-inch PVC outside casing with two 2-inch PVC pipes inside.  The pipes and casing would be removed as the temporary fill is lowered and a surface completion made at the original ground.  A retrievable transducer would be installed in one of the 2-inch PVC interior casings with cabling to a location outside of the terrain trap.   Sampling would be performed in the second 2-inch PVC casing if/when required. 
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Installation of the secant wall would involve initially constructing a fill with a working pad at elevation 8930 (encroaching temporarily on USFS land as shown on Exhibit 4.4).  A caisson rig would be used to drill vertical, steel-cased holes through the colluvium and nominally 2-3 feet into the underlying bedrock in a leap-frog manner.  Every other hole would be spaced so that an intermediate hole would overlap the flanking holes when drilled.  The first two holes would be filled with concrete to the top of the proposed secant wall, and by sand above that to the top of the working pad, as the steel casings are retracted.  With the concrete still green, the intermediate hole would be drilled, cased and backfilled with concrete.  A reasonably water-tight wall would result by repeating this process sequentially.  A significant advantage of this method is that a coring bucket can be used to advance through boulders if/as necessary, and into bedrock at the bottom of the holes.  Note that special measures not yet developed would be required to deal with the void where the secant wall crosses the inferred open colluvial portion of the SLT.

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap slopes and local debris slides, would be comparable to those previously discussed for Alternatives 1 through 3 as applicable.
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The function of Alternative 4 would be monitored for relevant conditions in a manner generally similar as for Alternatives 1 through 3.  The monitoring would include, but is not necessarily limited to:

Water head upgradient of the interception wall in a new monitoring well to be installed at the downgradient end of the rock portion of the SLT

Water flow over the interception discharge channel inlet weir prior to its discharge down the chute and into the new conveyance channel

Water flow in  the conveyance below the existing debris plug (optional, temporary monitoring to identify if unanticipated significant leakage past the secant wall is occurring)

Water quality, on an if/as-needed basis, above the interception wall in the new monitoring well

Water quality in the conveyance channel below the existing debris plug (or potentially covered by an upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site monitoring plan

The frequency of data collection and the review and assessment of the data would be as proposed previously for Alternatives 1 through 3.    As for those alternatives, increase in water head within the SLT above an established trigger level would initiate appropriate changes to the system.
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Alternative 5 envisions tunneling through colluvium and bedrock beneath the terrain trap to intersect the SLT in what is anticipated to be good quality rock just beyond the reach noted as lagged in the available historic documentation.  The tunneled reach through colluvium will be lined with large-diameter steel casing.  The reach through rock will either be supported by conventional means (shotrcrete, mesh and rock bolts or steel sets and lagging) or the steel liner will be extended through part or all of the rock reach.  A concrete plug will be installed in the SLT just out-by the new tunnel intersection.  Only limited surface access into the terrain trap is anticipated as required for this alternative during construction, and no access is anticipated as necessary during operation.  This approach provides direct access to divert all of the discharge flows in the SLT by gravity through a permanent, impervious conduit to a new concrete-lined channel to treatment.  Work within the open, collapsed reach of the tunnel downgradient of the debris plug is also avoided with this alternative.
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The major components/techniques of Alternative 5 are illustrated on Exhibit 4.5 and listed in Table 1.1.  The components/techniques not already described under Alternatives 1 through 4 are described below.

Tunneling.  Based on review of available subsurface exploration and laboratory testing data, combined pipe ramming, hand-mining, and rock tunneling techniques appear most applicable.  This would involve first hydraulically ramming a large diameter, heavy wall casing (assumed as 96-inch diameter for this evaluation) with a hardened cutting surface on the leading edge through the colluvium (supported with hand-mining as needed), and then advancing through the Hermosa Formation sedimentary bedrock to an intersection with the SLT using conventional rock- and hand-tunneling techniques.

The large diameter steel casing would be launched from a pit constructed immediately downgradient of the terrain trap between the Soil Lead Repository and the existing collapsed, open portion of the SLT as shown schematically on Exhibit 4.5.  The launch pit would be excavated into colluvium and locally into the adjacent Soil Lead Repository with vertical walls to minimize temporary encroachment into the Soil Lead Repository and best utilize the footprint area available.  The vertical cuts would be retained utilizing soil nailing, soldier pile and lagging, or some other appropriate means as determined during final design.  Any soil lead material excavated would be placed in the open portion of the Soil Lead Repository or possibly in the Phase 1 portion of the SSR-A solids repository to be constructed just to the south of the tunneling operations.  Any perched groundwater that might be encountered in the bottom of the launch pit would be controlled by grading to drain to one or more pumped sumps.  Upon completion of the excavation and installation of wall support for the launch pit, a concrete thrust block and pipe ramming equipment pad and a concrete launch pad with rails to guide the 96-inch casing would be installed.  The block and pads would be securely anchored into the colluvial subgrade to provide the necessary reaction to ram the casing while preventing the block and pads from sliding.

The alignment of the new tunnel would be adjacent and sub-parallel to the north wall of the existing SLT.  The invert elevation at the launch pit would be slightly lower than the invert of the existing SLT to better ensure achieving positive gravity drainage from the existing and new tunnel through the 96-inch casing.  The casing is advanced by a hydraulic hammer operating at several hundred blows per minute.  The hammer reacts against a large concrete thrust block installed in the launch pit.  The casing section in the launch pit rests on guide rails attached to a concrete launch pad constructed into the floor of the launch pit.  The thrust block and launch pad are securely anchored into the colluvial subgrade of the pit as necessary to provide the necessary resistance to sliding during the pipe ramming operation.

The face in the colluvial reach of the tunneling would be mined in relatively short rounds (likely on the order of only a few feet) and the muck removed from the bore by a pipe auger where feasible.  If necessary, given the ground conditions encountered, an excavator with a remote-controlled arm and backhoe claw-bucket could be used instead to remove loose ground.  If/as necessary to control running ground conditions at the face through the anticipated relatively loose colluvium, the ground ahead of the face will be grouted from within the already placed casing prior to the next one to several advances.  Where technically feasible and safe, grouting in the lower terrain trap may be placed from the surface in addition to or in place of grouting through the face of the tunnel.  The grouting would form a halo of sufficiently stable colluvium around the bore to prevent uncontrolled running of the ground into the bore.  Once grouted, the material at the face would be mined as described above and the casing advanced by ramming.  If applicable to the ground conditions, the bore would be mined to a slightly greater diameter than the outer diameter (OD) of the casing and a biodegradable lubricant injected to facilitate the pipe ramming operation.

Based on the data available to date, the risk of encountering large boulders up to 3-foot diameter is judged high, and may occur on average on the order of once per 50 lineal feet of the drive through the colluvium.  If a boulder larger than can be augered or otherwise excavated and transported back to the launch pit is encountered, then hand mining using Damite (non-explosive chemical fracturing), hydraulic fracturing, or a remote-operated hoe-ram mounted on a backhoe excavator would be employed to break down the oversize rock to a size that can be mucked by the auger.  Boulders up to as large as 7-8 feet (as encountered within the terrain trap at the end of the debris plug and during drilling of BAH-01) are judged able to be handled with the proposed ramming method and 96-inch diameter casing by employing hand-mining techniques if/as needed.  The alignment and grade of the casing would be maintained within tolerances (yet to be established) primarily by taking care not to over-push if a large boulder is encountered.  In such cases the obstruction would be cleared by hand mining and/or alternative tunneling methods employed to keep the new casing on alignment and grade.

As the casing is advanced through the colluvium, new lengths would be welded to the pipe already in the ground.  The welded casing will provide a water-tight conveyance to deliver SLT discharge flow to the new concrete-lined channel to be constructed downgradient of the existing debris plug as described for Alternatives 1 through 4.  Pipe material and coating would be selected during design to accommodate the chemistry of the mine discharge water and meet the intended design life.

The rock portion of the new tunnel would be mined using chemical/hydraulic fracturing or a hoe-ramming machine, together with other hand mining techniques if/as necessary.  Depending on the rock conditions anticipated based on existing and ongoing field exploration, either the steel casing will be advanced through some or all of the rock portion of the alignment or the rock will be supported with fiber-reinforced shotcrete, mesh and rock bolts or steel sets and lagging.

When the new tunnel is close to breakthrough into the existing SLT the water in storage behind the debris plug will be drained by drilling a pattern of sequentially lower small diameter holes through the remaining rock starting near the elevation of the back of the SLT.  If feasible, a submersible pump will be placed into the tunnel through the first drain hole and stored water in the tunnel pumped down to reduce the subsequent water handling requirements.  The remaining flowing mine discharge water exiting each lower drill hole in turn will be routed into a temporary pipe or allowed to flow on the floor of the tunnel/invert of the casing to a sump and pump arrangement in the launch pit.  It is envisioned that these flows would be conveyed by temporary piping during construction, or the new conveyance channel constructed early to serve the water handling needs during construction.  Using this methodology will control the head (and thereby the flow rate) of stored mine water to be handled at one time to more manageable levels.  It is assumed that the debris plug will continue to convey most of the SLT discharge flow during this unwatering operation.  Upon completion of the unwatering of the stored water in the SLT, the remaining rock will be mined to breakthrough into the SLT.  It is currently envisioned that this will be a hand-mining operation as the alignment of this last short portion of the new tunnel will diverge significantly from the primary alignment to intersect the SLT at a more favorable angle.

Tunnel plug.  Once the breakthrough into the SLT is accomplished the full discharge flow will be routed through the new tunnel/casing to the launch pit and from there conveyed to the new conveyance channel adjacent to the debris plug.  The diversion will be accomplished by placement of a temporary cofferdam on the floor of the SLT at the downgradient side of the breakthrough.  With the SLT discharge flow diverted, a concrete tunnel plug will be placed just downgradient of the temporary cofferdam.  It is currently envisioned that the plug will be constructed of reinforced concrete doweled into the floor, walls and back of the SLT.  Any joints, fractures or other openings in the rock around the tunnel periphery will be sealed prior to placement of the plug.  The plug length is assumed as a minimum of 5 feet to ensure a water-tight seal.  With the new tunnel plug placed downgradient of the intersection of the new tunnel with the existing SLT, access into the remainder of the SLT will be available assuming conditions are safe or made safe.

Casing appurtances.  An elevated steel grate walkway would be installed approximately 1.5 feet above the invert of the 96-inch steel casing to provide access to the full length of the new drainage tunnel, and potentially into the St. Louis Tunnel depending on conditions observed during construction.  Steel grating with a lockable access door would be installed at both ends of the casing to prevent unauthorized entry into the casing and the SLT while allowing unimpeded discharge of SLT flows.

Conveyance channel.  Upon completion of the tunneling portion of the work most of the launch pit will be backfilled with well-compacted granular borrow material.  As shown schematically on Exhibit 4.5, a trapezoidal concrete-lined conveyance channel will be constructed from the downgradient end of the 96-inch casing to the vicinity of the original SLT portal and beyond to treatment as for Alternatives 1 through 4.  Consideration will be given during final design to constructing the conveyance in the deeper reach adjacent to the existing open, collapsed portion of the SLT in a RCP installed by conventional cut and cover pipe trench construction.

Collapsed SLT backfill.  The existing collapsed, open portion of the SLT from the downgradient end of the debris plug to the original portal location will be cleared of remnant and broken timber supports and large boulders to the extent that their removal can be done safely without destabilizing the adjacent slope to the south.  This reach will then be backfilled with nominally compacted granular material to remove the existing safety hazard and stabilize the toe of the adjacent colluvial slope to the south.  All work will be done remotely with conventional or long-stick equipment for debris removal, fill placement, and compaction (utilizing a plate compactor on a trackhoe boom).
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The construction of the tunneled portion of Alternative 5 is described above as part of the discussion of the components and functioning in Section 4.5.1.  This alternative will require that appropriately trained contractor personnel experienced with tunneling/mining operations work underground.  It will also be necessary that a highly experienced tunneling expert familiar with the design and anticipated ground conditions be available during the pipe ramming and conventional and hand-mining operations to assist in assessing and appropriately reacting to actual ground conditions encountered.  Given the known and anticipated ground conditions, the recommended strategy is to plan for and have on-site an appropriate suite of equipment, materials and tools to immediately respond to challenges that might arise.

A key element of the safety measures recommended during construction will be frequent observation and detailed remote LIDAR survey of the ground, and/or mounted surface survey targets in the vicinity of the bore during pipe ramming through the colluvial material.  Consideration will be given to installation of movement detectors installed in shallow inclined borings in the lower slopes of the terrain trap to provide warning of larger slope movements than the surficial raveling that occurs more or less continuously (e.g., ShapeAccelArray (by Measurand, Inc.).  Vibration monitoring will also be installed at the surface around the toe of the terrain trap slopes to assess loadings during pipe ramming.

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap slopes, would be comparable to those previously discussed for Alternatives 1 through 4 as applicable.  However, the exposure of workers to such conditions are anticipated to be substantially less as the only access to the terrain trap envisioned during construction will be during the installation and servicing (if/as needed) of safety instrumentation.
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The function of Alternative 5 would be monitored for relevant conditions in a manner generally similar as for Alternatives 1 through 4.  The monitoring would include, but is not necessarily limited to:

Water flow in an appropriately designed weir in the conveyance channel below the downgradient end of the 96-inch steel casing (or potentially covered by an upgraded sampling station DR-3)

Water quality, on an if/as-needed basis, in the conveyance below the downgradient end of the 96-inch steel casing (or potentially covered by an upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells, as necessary as part of the overall site monitoring plan 

The frequency of data collection and the review and assessment of the data would be as proposed previously for Alternatives 1 through 4.
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The primary objective of Alternative 6 as originally conceived was to intercept the SLT via a supported open cut in what is anticipated to be good quality rock just beyond the reach noted as lagged in the available historic documentation.  This approach provides direct access to divert all of the discharge flows in the SLT by gravity (in a concrete channel or pipe) through the terrain trap and open, collapsed portion of the SLT to a new concrete-lined channel to treatment generally as described previously in Alternatives 1 through 4.  Three fundamental design/construction criteria for this alternative remedy are to: 1) avoid reliance on the existing debris plug for conveyance by placing a water-tight plug anchored into competent rock within the SLT; 2) minimize the back-up of water behind the plug by use of a new concrete channel (or concrete pipe in some reaches) to convey SLT discharges to treatment; and 3) provide the potential to gain access to the SLT in the future if conditions in the tunnel allow.
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The major components of Alternative 6 are illustrated on Exhibit 4.6 and listed in Table 1.1.  The components not already described under Alternatives 1 through 4 are described below.

Access ramp/working platform.  Fill would be placed within the terrain trap and extending into the corridor between the collapsed, open portion of the SLT and the Soil Lead Repository to provide construction access to a working platform from which the micropile retaining wall described following would be installed.  The base of this fill will be flow fill placed behind an earthen starter dike; the remainder of the fill to elevation 8940 will be compacted earthfill.  A mechanically stabilized earth retaining wall would be constructed to contain the fill on the north side to minimize encroachment on the Soil Lead Repository.  Guard rails or anchored jersey barriers would be installed on the access ramp as a safety measure during equipment mobilization/demobilization and materials delivery to the working platform.

Micropile retaining wall.  As shown on Exhibit 4.6, the primary objectives and key design/construction criteria (noted above in Sections 1.0 and 3.0, respectively) for Alternative 6 are met by constructing a three-sided retaining wall that would form a corridor providing gravity drainage of SLT discharges to treatment and direct access for personnel and equipment to a new portal in rock at the SLT.  The retaining wall would be installed through the colluvium and tied into bedrock.  Several retaining wall options were considered, including sheet pile, soldier pile and lagging, a secant wall, and a reticulated micropile wall.  A combination of a micropile wall with horizontal walers and struts is envisioned as the most practical method given the site topography and ground conditions.

Temporary bypass pipe.  A temporary steel pipe may be installed in the open cut corridor to convey SLT discharges by gravity flow to the existing earthen channel downgradient of the work area.  Alternatively, the new concrete conveyance channel or RCP described below may be constructed prior to breakthrough to the SLT to facilitate temporary management of the SLT discharge flows and subsequent installation of the new tunnel plug and portal appurtenances described below.

Tunnel plug.  Once the excavation and braced micropile wall and the temporary bypass pipe  or new channel are in place, then breakthrough into the SLT through the retaining wall will be accomplished in a manner similar to that described for breakthrough of the new tunnel into the SLT under Alternative 5.  In this case, the breakthrough would be through the micropile retaining wall rather than native rock.  With the SLT discharge flow diverted into the temporary bypass pipe or new channel or pipe, a permanent plug will be placed just out-by the breakthrough to prevent future flow through the downgradient reach of the SLT and the existing debris plug.  Any joints, fractures or other openings in the rock around the tunnel periphery will be sealed prior to placement of the plug.  The new tunnel plug will be constructed of reinforced concrete doweled into the floor, walls and back of the SLT.  The bulkhead length is assumed as a minimum of 5 feet to ensure a water-tight seal.

Portal appurtenances.  The penetration through the retaining wall into the SLT will be fitted with vertical steel grating doweled into the tunnel periphery with a lockable access door.  The grating will pass the SLT discharge flows while preventing unauthorized access into the SLT.  Authorized access to the portion of the tunnel in competent bedrock in-by the new tunnel plug (and further into the SLT if conditions permit) would be possible through the access door.

Conveyance channel.  Flows through the portal grating would be directed to a trapezoidal concrete–lined conveyance channel constructed in colluvium in the bottom of the open cut corridor.  The channel will extend to the point of treatment as for the preceding alternatives.  A transition structure would be installed to direct the SLT discharges into the new trapezoidal channel.  The temporary bypass pipe described above, if used, would continue to function until the new channel is ready to accept flow.  If desirable, removable steel grating could be installed over the new conveyance channel to facilitate personnel and equipment access to the new tunnel portal.  As noted previously, use of RCP would be further evaluated as an alternative to open channel conveyance during final design.
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Installation of the microplie wall would involve initially constructing a fill with a working pad at elevation 8940.  The fill will begin with the construction of a 20-foot high dike located at approximately Station 2+00 that would seal off the entrance of the terrain trap and act as a dam to retain flow fill that would be poured behind (i.e., upgradient of) the dike into the terrain trap to form a flat working platform.  This first step to place the fill will help maintain water flow through the debris plug while the retaining wall is built and until SLT discharge flow is subsequently diverted.  A 2.5H:1V earthen ramp and working platform will be constructed over the flow fill to elevation 8940 as shown schematically on Exhibit 4.6.  The fill material will be borrowed on site; if possible.  Ideally excess material from construction of the SSR-A Phase I solids repository to be constructed immediately to the southwest would be used as the borrow source.  If necessary due to timing of the construction of these two projects, an off-site borrow would be used.

A micropile rig would be used to drill vertical, steel-cased holes through the fill and colluvium and nominally 2-3 feet into the underlying bedrock on a 5-foot spacing to form all three sides of the retaining structure (end wall and flanking tapered walls).  Excavation of the material in between the end wall and tapered walls (i.e., the open cut corridor) will be implemented by a top down method.  Material will be excavated in horizontal lifts on the order of 5 to 10 feet at a time.  Shotcrete will be installed after excavation to prevent the soil between the micropiles from raveling and running.  A waler (i.e., a horizontal beam on each flanking tapered wall) and horizontal struts spanning the opening between the tapered walls will then be installed.  The excavation and installation of permanent retaining wall supports will continue in the same manner until reaching the bottom of the walls at approximately the SLT invert elevation.  There are several key advantages to this method: 1)  the micropile drill rig can be used to advance through boulders if/as necessary and into bedrock at the bottom of the holes; 2) by using the whalers and struts there is no need for long rock anchors penetrating the colluvium and into bedrock that are difficult to install and of less certain load-bearing capacity; and 3) the struts can be designed to support a roof over the open cut corridor if desired for additional long-term rockfall protection.

This alternative will require that appropriately trained contractor personnel experienced with micropile operations and heavy ground support in deep, open excavations are on-site during these operations.  It will also be necessary that a highly experienced micropile and retaining wall expert familiar with the design and anticipated ground conditions be available during these operations to assist in assessing and appropriately reacting to actual ground conditions encountered.  

Other elements of the construction, including protection from rocks rolling/tumbling down the terrain trap slopes, would be comparable to those previously discussed for Alternatives 1 through 4 as applicable.
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The function of Alternative 6 would be monitored for relevant conditions in a manner generally similar as for Alternatives 1 through 5.  The monitoring would include, but is not necessarily limited to:

Water flow over the interception discharge channel inlet weir prior to its discharge into the new conveyance channel (optional)

Water flow in an appropriately designed weir in the conveyance channel below the existing debris plug (or potentially covered by existing or upgraded sampling station DR-3)

Water quality in the conveyance channel below the existing debris plug (or potentially covered by existing or upgraded sampling station DR-3)

Groundwater level and quality in selected monitoring wells 

The frequency of data collection and the review and assessment of the data would be as proposed previously for Alternatives 1 through 5.
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The following discussion in Sections 5.1 through 5.3 summarizes the methodology used to simulate hydraulic conditions to support the evaluation and conceptual design of alternatives presented in Section 4.0 that include flow in the existing debris plug (i.e., Alternatives 1, 2 and 3).  The pre-debris plug condition is also modeled to provide context and perspective to the development and evaluation of the remedial alternatives under consideration. A discussion of key results from the hydraulic modeling is presented in Section 5.4. Potential use of the SLT to attenuate seasonally higher tunnel discharges by intentionally utilizing the available storage volume in the interconnected mine workings was also evaluated as discussed in Section 5.5.  

An evaluation of the potential for and consequences of failure of the debris plug and/or colluvium out-by the rock portion of the SLT due to increase in head above the debris plug (and resulting geotechnical instability as discussed in Section 6.0) is presented in Section 7.0.  
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The SLT acts as a drain for groundwater at and in the vicinity of the Rico-Argentine Mine Site.  The network of interconnected underground workings in Telescope Mountain (and its lower slopes known as CHC Hill) and Dolores Mountain drain to the St. Louis (or 500) level and discharge from the SLT to the St. Louis Ponds System.  Flow is measured at DR-3, downstream of the existing debris plug and collapsed, open lower section of the SLT as described in Section 2.0.  Flow measurements at this location have occurred intermittently since the late 1970s and represent a small, incomplete dataset.   Inflow values are critical to evaluation of the hydraulic conditions within the SLT and the overlying colluvium out-by the rock portion of the tunnel under different design alternatives.  

To supplement the DR-3 dataset, a preliminary predictive hydraulic model (Rico Site Underground Workings Hydraulic Model) was utilized to estimate daily flows at DR-3.  The model is driven by precipitation and snowmelt, and was calibrated using DR-3 flow measurements and Dolores River flow measurements.  The model uses a water balance approach based on total available water, surface runoff, mine water runoff, and water lost due to physical processes (e.g., evapotranspiration).  The predicted flows from this model are the best available data with which to analyze the hydraulics associated with different flow conditions at the tunnel debris plug under the different design alternatives presented in Section 4.0.

Figure 5.1 shows the predicted daily flows at DR-3 between 1951 and 2011.  These daily inflow data were assumed to be representative of flows inside the SLT (i.e., negligible losses to colluvium are assumed as discussed below in Section 7.3) and were used as the inflow input to the flow routing model discussed next.  The apparent truncation of modeled flows at approximately 5 cfs is the result of the physical limitations inherent in the model (and in the field) of the degree of infiltration and soil/fault/fracture “abstraction” storage of snowmelt and rainfall that can ultimately report to DR-3.  In other words, there is a physical limit to the amount of precipitation (snowmelt or rainfall) that can enter the underground workings regardless of the amount of the amount of precipitation that occurs.  The excess flows that would otherwise report to DR-3 run off to the stream systems instead and show up as higher stream flows.  Note that the streamflows are not limited in the same way as the mine workings inflows so that years with sufficiently high precipitation (beyond the capacity of the mine workings to absorb) can and do show streamflow peaks that appear clipped in the mine workings model outflow.
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A spreadsheet model was developed to route flow from the SLT (upstream of the debris plug) through different outlet conditions and to predict increase in head and accumulation of mine water within the underground workings, using the storage-indication level pool routing method.  This method uses the stage-storage relationship and stage-discharge relationship to route flow.  A stage-storage curve was developed for the 500 level from the tunnel portal through the SLT and the southeast (SE) and northwest (NW) cross-cuts using known elevations and assumed tunnel dimensions of 7 feet in height by 9 feet in width.  A total of 46 feet of head is available within the modeled portion of the 500 level, which is equivalent to approximately 600,000 cubic feet (cf, or 13.8 acre feet) of storage (Figure 5.2).  Head loss within the tunnel was assumed to be negligible.  Evaluation of even greater head increase in the tunnel above the debris plug, and the accompanying accumulation of mine water, to the Blaine or 100 level was not pursued for the reasons discussed in Sections 5.4 and 5.5.
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Discharge rating curves were developed for the different outlet conditions.  The methods used to develop these relationships are described as follows.

Debris Plug:

The stage-discharge relationship for the current condition debris plug flow was estimated using Darcy’s Equation:



Where:	Q = discharge (cfs)

	K = hydraulic conductivity (ft/s)

	H = Change in height across debris plug (ft)

	L = Length of debris plug (ft)

	A = Cross sectional area of debris plug (ft2)

Hydraulic conductivity for the debris plug was back calculated using known water levels in AT-2 and known flow rates at DR-3.  This calculation was performed for three manual water level measurements taken in March, April and June of 2013 at AT-2 and yielded an average value of 0.13 ft/s (3.9 cm/s).

Relief Wells:

Stage-discharge curves were developed for the relief wells by solving the energy equation and the Hazen-Williams equation simultaneously.  The conservation of energy was solved for discharge as:







Where:	Q = discharge (cfs)

	A = flow area inside pipe (ft2)

	H1 = upstream head, measured from tunnel invert (ft)

	H2 = distance to discharge point or top of casing, measured from tunnel invert (ft)

	HL = head loss (ft)

	Hml = minor head losses (ft)

	G = gravity (ft/s2)

The Hazen-Williams equation was used to calculate head loss as a function of discharge:







Where:	HL = head loss (ft)

	Q = discharge (cfs)

	A = flow area inside pipe (ft2)

	C = roughness coefficient, 100 for steel

	d = pipe diameter (ft)

	L = pipe length (ft)

Table 5.1 shows the design parameters used for each of the alternatives.
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This section provides a brief overview of the hydraulic model output results shown in Tables 5.2, 5.3, and 5.4 and Figure 5.3.  All head values are measured from the invert of the tunnel at the upgradient end of the inferred existing debris plug, with maximum heads and average heads quantified using the full 60-year period of record of simulated flows.  Post 1999 maximum heads were quantified using analysis results from the time period when the current debris plug is inferred to have existed.  

Alternative 0 represents conditions prior to the installation of AT-2 (or complete plugging or blockage of AT-2), with the only discharge occurring through the debris plug.  The maximum head for this alternative was 44 feet, which represents the worst case condition modeled by allowing head to build up as high as necessary in the SLT and SE/NW cross-cuts.  The post-1999 maximum head value of 41 feet represents the estimated worst case condition that the current debris plug has been exposed to.

Alternative 1 is the existing condition.  Water discharges through the debris plug and AT-2 is utilized as a relief well when heads increase to its discharge invert.  The maximum head under this condition was 29 feet, 15 feet less than for Alternative 0.

Alternatives 2a and 2b assume that AT-2 is capped.  The debris plug continues to transmit flow, and two new angled, 6-inch (2a) and 8-inch (2b) diameter relief wells are installed approximately 5 feet below the current grade (the hydraulics analysis does not consider any wells installed for system redundancy).  Of the alternatives modeled, these alternatives had the lowest maximum head values of approximately 13 feet and 11 feet above the tunnel invert for 2a and 2b, respectively.

Alternative 3 assumes that the debris plug is sealed at its upgradient end and that 1, 2, or 3 new vertical, 6-inch diameter relief wells are installed and discharge at an elevation of 8870 feet.  The minimum discharge head under this condition is approximately 19 feet above tunnel invert, as no outflow occurs below this point, which raises the average head significantly under this condition compared to the other design alternatives.  With 3 relief wells the maximum head experienced is 22 feet above the tunnel invert, only 3 feet above the minimum discharge point.  This indicates that the relief capacity of this alternative is limited by the height of the discharge point.

Alternative 4 could not be modeled under the range of hydraulic conductivities estimated for the colluvium.  The tabular rating curves for the colluvium using the high and low hydraulic conductivities are shown in Table 5.3.  At 500 feet of head (which would result in discharge out the Blaine portal), the discharge would be less than one-third of the maximum inflow, rendering this alternative hydraulically infeasible for the conditions assumed and modeled.  Only if the hydraulic conductivity of the colluvium was orders of magnitude higher, or one or more relief wells were included, would this alternative become hydraulically feasible.

In addition to the hydraulic analyses performed primarily to support conceptual design of Alternatives 1 through 3, estimates were made of the additional head and storage that would develop upgradient of the existing debris plug under Alternatives 1 and 2 if the debris plug hydraulic conductivity was reduced due to sudden collapse (perhaps due to earthquake shaking) or progressive blinding due to precipitation of sludges or coatings.  These analyses assume that the casing at AT-2 for Alternative 1 and the two relief wells for Alternative 2 are present and fully functional.  The results of these analyses are presented in Table 5.4.   Note that the prior results for Alternative 0 assuming no blinding and no other flow conveyance than the debris plug are included in Table 5.4 for perspective.  The results for Alternative 1 show that even a very minor reduction in the hydraulic conductivity of the debris plug causes a modest increase in the head for the average inflow case and a very significant increase for the maximum inflow case.  This is due to the fact that the existing casing in AT-2 is undersized and cannot provide adequate hydraulic relief to mitigate blinding of the debris plug.  On the other hand, the results for Alternative 2 show only minor additional head even when the debris plug is essentially fully blinded (i.e., when the hydraulic conductivity is reduced to 10-5 cm/sec).  This indicates that the two relief wells are very effective assuming that they remain fully functional.

[bookmark: _Toc370841587]Flood frequency and probability analysis

Risk associated with the hydraulic results presented herein is dependent on the likelihood of the simulated peak events occurring, referred to as the peak discharge recurrence interval.  For surface water drainage basins recurrence intervals are typically determined based on a Log-Pearson III probability distribution as recommended in Bulletin 17B by the Interagency Advisory Committee on Water Data (1982).  As discussed previously in Section 5.1, discharge from the Rico SLT adit is controlled by the same hydrologic inputs (rainfall and snowmelt) as the surface water systems (i.e., Dolores River and Silver Creek), but is physically limited by the rate at which water is able to enter the underground mine workings through infiltration into overlying soil and faults/fractures.  This limitation implies that peak discharge from the Rico underground mine workings cannot exceed some maximum threshold, which is not considered in surface water peak discharge probability analyses (i.e., Log –Pearson III).  Therefore, it is clear that application of the Log-Pearson III probability distribution provides a conservative estimate of peak mine water discharge events.  Using the simulated flow data from the Rico Site Underground Workings Hydraulic Model, peak discharges were estimated using the Log-Pearson III analysis for the 2-, 10-, 25-, 50-, and 100-year events as shown in Table 5.5.  Based on this analysis, the peak flow estimated by the Rico Site Underground Workings Hydraulic Model corresponds to approximately the 10-year event.  

An additional routing analysis was conducted using the modeled 25-, 50-, and 100-year runoff event hydrographs to conservatively assess the potential effects of infrequent mine water inflows.  These hydrographs were constructed by scaling a peak runoff year selected from the 60 years of simulated inflows to match the peak flows for each desired recurrence interval.  The constructed hydrographs and the peak year simulated hydrograph (approximately equivalent to the 10-year hydrograph) are plotted on Figure 5.4.  The results (shown in Table 5.6) indicate that Alternative 0 requires a greater head then what is available in the 500-level (46 feet) to discharge the peak flows for all three events.  The same is true under Alternative 1 for the 100- and 50-year events, while during the 25-year event there is a maximum head of 39 feet.  Alternative 2b achieves the lowest maximum heads for all three events.  There is only a difference of one foot in maximum heads during the 25-year and 100-year events under this alternative, indicating that two 8-inch relief wells are able to accommodate even the most conservative maximum flow rates, and are only limited by the invert of the discharge point (i.e., top of casing).

[bookmark: _Toc370071881][bookmark: _Toc370072521][bookmark: _Toc370190569][bookmark: _Toc370841589]Discussion

The model results presented indicate a wide range of maximum head values under the different design alternatives for the 60 years of simulated adit flows.  The largest maximum head occurred for Alternative 0, where the debris plug is the only means of outflow from the SLT.  Figure 5.5 shows the yearly maximum predicted inflow and the resultant maximum head value for the modeled 60-year period.  This indicates that flow rates approximately equal to the period of record maximum (approximately 5 cfs), occurred during 15 of the 60 model period years or 25 percent of the time.  It is important to note, however, that these are simulated flow rates that have been calibrated to a relatively small set of actual flow measurements as discussed above.

Figure 5.6 shows measured flow rates at DR-3 between 2000 and 2007 (after collapse of a portion of the SLT in colluvium and prior to installation of the casing at AT-2) and the equivalent head upstream of the debris plug based on Alternative 0 conditions.  These data indicate a maximum head of 22 feet upstream of the debris plug.  Although these measurements were intermittent and the Rico Site Underground Workings Hydraulic Model predicts larger flows to have occurred during this period (indicated by the 41-foot post-1999 maximum head value for Alternative 0), it is conservative to assume that the debris plug has not experienced heads equivalent to the estimated maximum for the 60 year period of record modeled.

For alternatives that include continuing discharge through the existing debris plug, the head behind the plug under modeled average inflow conditions is anticipated to rise to elevation 8860 for Alternative 2 and to elevation 8873 for Alternative 3.  Heads behind the debris plug for these two alternatives under modeled maximum inflows are anticipated to rise to elevations 8864 and 8880, respectively.  Based on these results, Figure 5.7 shows the estimated maximum limits on the slopes out-by the SLT where losses laterally through bedrock discontinuities and the overlying and adjacent colluvium could result in intermittent seepage, development of new springs, and possibly local slope instability that could then progress upslope.  Such effects would be anticipated to be more likely during times of high inflows and at locations where interconnected higher hydraulic conductivity pathways emerge on the slope face (pathways that are very likely present but not feasible to locate prior to seepage emerging, given the geologic conditions at the site).  If significant blinding or plugging of the debris plug occurs then even greater increases in head and accumulation of mine water would occur.  This could lead to local areas on CHC Hill and in the Silver Creek drainage potentially subject to these effects extending as high as approximately 500 feet above the SLT invert at the debris plug (approximately elevation 9340), with drainage from the Blaine portal (see Figure 5.7 for a conceptual idea of the potentially impacted area on CHC Hill). 

The probability analysis and associated flow routing estimate the hydraulic performance of each of the design alternatives depending on the continued functioning of the debris plug under extreme events, as predicted through conservative analyses.  These results provide important insight for the alternatives that rely on relief wells to discharge flows, as the system’s performance is largely dependent on the invert discharge elevation of the relief wells.  Further discussion of the risk associated with these infrequent events is provided in Section 7.0.

Based on the results of the hydraulic analyses discussed above, an evaluation of the geotechnical risks and possible failure mechanisms associated with the debris plug  and adjacent and overlying colluvium under a range of  conditions is presented in Section 6.0 following.

[bookmark: _Toc370841590]High flow attenuation

An assessment was made of the potential benefits versus negative consequences of utilizing the estimated available storage space in the underground mine workings to attenuate seasonally high mine inflows.  If safe and technically feasible, such attenuation could theoretically reduce the maximum design inflow for treatment of SLT discharges or reduce the frequency and size of flows that would bypass treatment.  Any such benefits would have to be weighed against the potential implications of intentionally greater temporary accumulation of water in the mine workings with the associated increased heads (see Figure 5.7).  These implications could include: 1) uncontrolled seepage discharge to the face of CHC Hill; 2) destabilization of colluvium and existing landslide deposits on CHC Hill; 3) increased hydraulic stress on the debris plug and 4) wetting and possibly increased dissolution of metals from the tunnel walls over what would occur otherwise.  To assess the potential benefit of mine storage attenuation, an evaluation was conducted to determine the feasibility of storing seasonal peak flows, during an average flow year, in the underground mine workings to match a maximum outflow rate. 

This assessment used a rudimentary water balance to calculate storage volume based on the difference between inflow and outflow.  The outflow was arbitraily limited to 1000 gpm, or 2.2 cfs to illustrate the concept under evaluation.  Figure 5.8 shows the average daily inflow hydrograph (calculated based on the 60 years of simulated inflow data), the outflow hydrograph, and the volume of water in excess of 1000 gpm (represented by the cross-hatched red area).   As this flow rate was exceeded by the inflow hydrograph, the accumulated storage was calculated using the excess flow rate, and as the inflow dropped below the maximum outflow, the available storage was discharged, limited to a total of 1000 gpm when combined with the inflow hydrograph.  This would be achieved by an adjustable valve to maintain a constant maximum flow rate, independent of the upstream head.  Equivalent head values within the underground mine workings were determined using an order-of-magnitude-level stage-storage curve, extended from the curve used in the routing analysis discussed in Section 5.2, to include the potential use of storage available in the Blaine-Argentine Mine workings above the 500 level to, but not including, the 100 level (approximately 500 feet above the invert at the debris plug).  Discharge from the Blaine portal (at the 100 level) would be directly to Silver Creek without additional hydraulic controls at that location, and therefore was excluded from the evaluation.  The workings to the north of the SLT (referred to herein as the Mountain Springs-Wellington workings) are at a higher elevation than the Blaine portal and thus would not provide for further accumulation of mine water before discharge from the Blaine portal would occur.

Figure 5.9 shows the accumulation of storage (and equivalent head) in the mine workings based on the water balance.  Storage begins accumulating in mid-June and within one month the mine workings up to the Blaine level are full (as indicated by the dashed red line on Figure 5.9).  Storage continues to accumulate through mid-August, at which point the excess storage begins to discharge and is completely discharged by mid-October.  The 1000 gpm outflow rate used in this evaluation was not based on any known or desired condition, but was rather used as a general condition to demonstrate the practicality of using the full storage up to the Blaine Level to control outflows.  Under the conditions presented, the inflow exceeded the outflow restriction by a maximum of less than 1 cfs, and filled all of the underground storage in approximately 1 month.  Depending on the actual desired control conditions, it does not appear that the underground workings are capable of providing any meaningful storage for operations management on an annual basis.

[bookmark: _Toc370071884][bookmark: _Toc370072524]

[bookmark: _Toc370841591]Geotechnics

Seepage and stability analyses were conducted for select proposed SLT hydraulic control alternatives.  Analyses were performed for the debris plug and adjacent and overlying colluvium as discussed in Section 6.1.  The stability of slopes in the terrain trap and the slope immediately south of the open, collapsed reach of the SLT was also analyzed as presented in Section 6.2.

[bookmark: _Toc370841592]Debris plug/colluvium 

Two geometric configurations were analyzed corresponding to the only slightly modified geometry of Alternatives 0 through 2 and the added fill geometry of Alternative 3.

The anticipated backup of water in the tunnel (upgradient of the existing debris plug) during high runoff events as described in Section 5.2 will result in increased pore pressures and elevated seepage gradients in the colluvium adjacent to and overlying the debris plug.  The following potential failure modes resulting from these hydraulic loadings were analyzed:  1) excessive exit gradients that cause uplift (heave) in cohesionless soils; 2) uplift pressures (blowout) in cohesive soils; and 3) slope instability.  It is important to note that the analyses performed herein assume that the existing casing at AT-2 and relief wells to be installed as key elements of Alternatives 2 and 3 are maintained to function as designed.  The redundant relief wells planned for Alternatives 2 and 3 are not included in the analyses performed herein due in large part to the results of hydraulic modeling of Alternative 3 shown on Figure 5.3 that demonstrate that the additional value of more wells to control head build-up is limited.

Analysis of failure due to piping was specifically not analyzed; however, further development of alternatives (and final design if one of the alternatives analyzed herein is selected) would need to consider appropriate filter and drain design, or other mitigation, if piping failure is to be avoided.

[bookmark: _Toc370841593]Methodology

Two-dimensional finite element and limit equilibrium analyses utilizing the Seep/W and Slope/W software from Geoslope International were used to model seepage from the tunnel through colluvium and the debris plug, and slope stability, respectively.   Exit gradients are output directly from Seep/W.  For analysis of exit gradient factors of safety and uplift pressure factors of safety, the methodology provided in Design Standard No. 13  Embankment Dams (USBR, 2011) was utilized.   Design Standard No. 13 recommends the following factors of safety for analysis:

Recommended Factors of Safety Against Heave*

		Type of Facility

		Recommended Factor of Safety



		New Dam

		3.0



		Existing Dam

		4.0





*USBR guidance indicates that a lower Factor of Safety of 2.0 to 2.5 is acceptable if soil properties are well understood and a piezometer array is available to measure pressures.

Recommended Factors of Safety Against Uplift

		Type of Facility

		Recommended Factor of Safety



		New Dam

		2.0



		Existing Dam

		1.5







Although these criteria were developed for conventional water retention dams they are regarded as appropriate to the debris plug and adjacent colluvium as these materials function, in effect, as a dam storing the water backed-up in the SLT, and their failure could cause damage at the site and in an extreme event possible overtopping of the flood dike as discussed in Section 7.2.

[bookmark: _Toc370841594]Assumptions

Several key assumptions were necessary to simplify the analyses:

The 3-D tunnel geometry is modeled via 2-D analyses, which is conservative for both seepage and slope stability.

Permeability (i.e., hydraulic conductivity) of colluvial materials is estimated conservatively.   Permeability of the debris plug is based on the tunnel flow calibration analyses presented in Section 5.2.

Colluvial soils in the vicinity of the tunnel can be considered as having characteristics and properties between those typical for cohesionless and cohesive soils.   For purposes of analysis, both heave (cohesionless soils) and uplift or blowout (cohesive soils) are checked.

While tunnel heads are expected to be transient, steady-state conditions are conservatively assumed for these analyses.  As seen on Figure 5.4, seasonally high flows for more extreme events can last for several months.  More detailed examination of the simulated mine discharges shown at small scale on Figure 5.1 indicates that even more typical seasonally high heads can remain elevated for up to several weeks.   

[bookmark: _Toc370841595]Results

Curves were developed for appropriate increments of tunnel head for the two geometries and the various analyses applicable to Alternatives 0 through 3.  Factor of safety results for Alternatives 0 through 2 are presented on Figure 6.1.   The output for seepage and stability analyses and the results of uplift factor of safety calculations for Alternatives 0 through 2 are presented on a series of figures in the first part of Appendix A, grouped by tunnel head.

These results indicate that a phreatic line builds up within the colluvium to nearly the elevation of the available tunnel head.  For tunnel heads above 8870, a seepage face develops on the colluvial slope.  The results of exit gradient, slope stability, and uplift analyses all indicate that factors of safety are not considered adequate for tunnel heads above 8870. On this basis, Alternative 1 does not meet the factor of safety criteria for the case of the head associated with the maximum modeled inflow over the 60-year model period.  Exit gradient and uplift analyses at 8870 and below are not applicable and slope stability is controlled by the upper colluvial slope, as opposed to tunnel head and seepage.  Slope stability factors of safety for tunnel heads lower than elevation 8870 are greater than 1.5 based on extrapolation of the relevant curve on Figure 6.1 and thus acceptable.

For Alternative 3, the concrete plug to be placed upgradient of the debris plug acts as a seepage barrier, and the debris plug is conservatively assumed to maintain its existing permeability and thus acts as a relatively permeable drain.  Results indicate that the added permanent fill to be placed in the terrain trap under Alternative 3 prevents development of a seepage face for tunnel heads up to elevation 8892.  At this tunnel head, uplift and exit gradient analyses are not applicable and slope stability is adequate at 1.5 and not controlled by tunnel head and seepage, but rather by the upper colluvial slope.  The output files for seepage and stability analyses for Alternative 3 are presented on two figures at the end of the first part of Appendix A.

It should be noted that high gradients develop around the concrete plug for Alternative 3, and the adjacent colluvial soils are subject to high internal erosion forces.   Risk of internal erosion from the colluvium into the existing debris plug should be considered to be high due to the high gradients and the likelihood that the debris plug in its current condition will be unable to provide adequate filtration.  This condition could theoretically be mitigated but only if the debris plug was properly filtered, effectively blinded at the contact with the colluvium, or sufficiently plugged to very significantly reduce the inferred existing void space.

[bookmark: _Toc370841596]Terrain trap and adjacent slopes

In order to assess the stability of existing slopes in the terrain trap and open, collapsed tunnel area, a total of three representative profiles (i.e., cross-sections) were selected in the locations and orientations shown on Figure 6.2.  For the purposes of the stability analyses, it was assumed based on the results of prior and ongoing field investigations that the subsurface profile in each of these areas consists entirely of silty sand,  and sand and gravel colluvial materials.  Based on laboratory tests of remolded samples of this material, lower bound strength parameters, including a very slight cohesion of 50 psf and an angle of internal friction of 38 degrees, were selected for use in the analyses.  For each selected cross-section, three cases were evaluated including:

Static conditions with dry soils

A pseudo-static seismic (i.e., earthquake) loading of 0.027g, derived from horizontal ground accelerations consistent with an earthquake return interval of 1 in 475 years

Surface soils wetted to a depth of 3 feet by snowmelt, or a heavy rainfall event. For this case, the saturated soils were assumed to exhibit no cohesion.

Slopes were evaluated for stability by means of the STABL5 computer program, employing the Modified Bishop method of analysis.  The program was configured to assess both shallow and deep shear surfaces extending from several points at the base of the slopes to multiple points along the face and tops of the slopes.

The safety factors generated by these analyses are summarized in the table below:

		Case

		Profile 1

		Profile 2

		Profile 3



		Static – Dry

		1.5

		1.2

		1.3



		Earthquake

		1.4

		1.1

		





* The lower safety factor represents very shallow surficial sloughing of the saturated soils, the higher factor of safety represents slides extending to greater depth.

In general, a factor of safety of 1.5 is considered desirable for long-term stability of slopes for static conditions.  For short-term conditions, such as during limited periods of construction, a reduced factor of safety of 1.2 is judged acceptable in this case.  A factor of safety of 1.1 is acceptable for seismic events when calculated using the inherently conservative pseudo-static method.  As shown in the table above, these criteria for the stability of slopes is met for each of the profiles assessed as part of this study for the short-term (i.e., construction period) exposures, except for very shallow sloughing associated with saturation of the surface soils.

In addition to the above analyses, sensitivity analyses were performed using very conservative lower-bound strength values based upon extensive experience with comparable natural non-cohesive soils.  For this alternative analysis, an angle of internal friction of 35 degrees was assumed, with no cohesion.  These analyses yielded the following factors of safety:

		CASE

		Profile 1

		Profile 2

		profile 3



		Static- Dry

		1.2

		1.0

		1.0



		Earthquake

		1.1

		1.0

		1.0



		Saturated Surface Soils

		0.6/1.2

		0.8/1.0

		0.6/1.0





The stability analyses output files for all 18 cases are provided in the second part of Appendix A.
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Implementation (including both construction and operation) of each of the alternatives described in Section 4.0 involves risks.  The types of risks identified and evaluated include:

Debris plug failure-related risks (Alternatives 1 through 3 only)

High inflows and/or plugging of the existing debris plug in the colluvial section of the SLT

Resulting increase in head and backed up water in the SLT

Rapid or long-term failure of the debris plug and/or the adjacent and overlying colluvium

Uncontrolled release of tunnel water, metals-bearing solids and fine-grained soils to the Ponds System and possibly the Dolores River

Change in the point of surface or near-surface discharge of SLT flows from the debris plug (Alternatives 1 through 3 only)

Development of seeps on the slopes above and adjacent to the SLT resulting from plugging of the debris plug and increased head in the tunnel with accumulation of mine water (Alternatives 1 through 3 only)

Instability of the slopes above and adjacent to the SLT resulting from plugging of the debris plug (Alternatives 1 through 3 only)

Infiltration of SLT dissolved metals-bearing discharge flows to colluvium, then to alluvium, and thereby to the Dolores River (Alternatives 1 through 3 only)

Refusal in cobble to boulder colluvium prior to reaching drilling targets resulting in multiple attempts, especially with angled borings

Challenges in placing a tunnel plug remotely through a boring and achieving an adequate hydraulic seal, with potential for a rapid or long-term failure of the plug by loss of attachment and displacement due to water pressure, and/or erosion of the tunnel wall due to locally higher velocity flow

Rockfall and/or debris slides while accessing and working within the terrain trap due to natural causes (e.g., near surface saturation due to heavy rainfall or rapid snow melt; earthquake shaking) or ground disturbance during construction or operation (e.g., vibrations from drilling, pipe ramming and other construction equipment; excavations on or near the slopes)

Working with and around heavy equipment including drill rigs, cranes and earthmoving equipment

Working near water under pressure within the existing St. Louis Tunnel 

These risks are each discussed and qualitatively evaluated below.

[bookmark: _Toc370841598]Geotechnical risks

[bookmark: _Toc370841599]Debris plug/colluvium

The existing debris plug backs up water in the SLT as documented by measurements of the head in the casing of AT-2 which is interpreted as intercepting an open portion of the tunnel upgradient of the inferred debris plug.  Hydraulic modeling as discussed in Section 5.0 demonstrates that even without any reduction of the current hydraulic conductivity of the plug, head will build up when inflows from the extensive workings upgradient increase seasonally or during years with higher precipitation.  Thus, it was necessary to assess a full range of potential hydraulic conditions (Section 5.0) and geotechnical loadings resulting from those hydraulic conditions (Section 6.0).  Based on those analyses, the potential for and consequences of failure of the debris plug and/or the adjacent and overlying colluvium under anticipated and potentially more severe future inflows are evaluated (with and without plugging or blinding of the debris plug).  The potential consequences of a geotechnical failure are discussed in Section 7.2.

No plugging.  As discussed in Section 6.0, the maximum hydraulic heads within the SLT due to modeled mine inflows for the past 60-year period for Alternative 1 (with only AT-2 acting as a relief well) result in unacceptable factors of safety for all three potential geotechnical failure modes analyzed.  By extrapolation, Alternative 1 would clearly fail to meet the geotechnical criteria for the heads associated with any of the more severe recurrence interval mine inflows.  Alternative 1 does, however, meet the geotechnical criteria for the average modeled head. 

Assuming two fully functional 6- or 8-inch ID relief wells (and with no reliance on one or more redundant wells), all of the geotechnical Factors of Safety are met for Alternative 2 for all modeled flows up to the head associated with the very conservatively estimated 100-year flow.  As shown on Figure 7.1, the maximum heads modeled for the estimated 100-year peak discharge event are readily accommodated by two 8-inch relief wells (Alternative 2b) and with less safety by two 6-inch relief wells (Alternative 2a).

Alternative 3 meets all three of the geotechnical factor of safety criteria for the maximum head over the 60-year modeled period regardless of the number of 6-inch relief wells assumed.  As noted previously in Section 6.0, this is due to the dissipation of head in the permanent fill to be placed over the colluvium in the terrain trap under this alternative.  Although not specifically analyzed, it appears that Alternative 3 may fail to meet the geotechnical criteria for the most conservative heads associated with the 100- and possibly the 50-year recurrence mine inflows, but may still meet criteria for the 25-year flow.  Additional analyses would be performed if Alternative 3 is selected for further consideration.   

Plugging.  The debris plug is judged susceptible to sudden or long-term reduction in hydraulic conductivity (permeability).  Such reduction could result, for example, from seismic shaking leading to collapse of highly conductive conduits formed by a metastable arrangement of broken timber supports and gravel, cobbles and boulders that may be present.  Long-term reduction of hydraulic conductivity could occur due to precipitation of primarily iron oxides, hydroxides and/or oxyhydroxides (i.e., “red dog” or “yellow dog”) on and around the soil/rock assumed comprising much of the plug that eventually accumulates to the point of partially to completely filling the voids in the debris plug.

The probability of either sudden or long-term significant reduction of the hydraulic conductivity (i.e., “plugging” or “blinding”) of the debris plug is unknown and not amenable to quantitative determination. Based on the available hydraulic and geotechnical data and relevant experience, the probability of either event is judged relatively low but not negligible.  If such plugging was to occur it would result in further back-up of water in the SLT (and possibly the cross-cuts and interconnected higher workings) beyond that already predicted to accompany occasional high inflows as modeled for the past 60-year period.

The potential effects on debris plug and/or colluvium geotechnical behavior resulting from increased head due to reduction of debris plug hydraulic conductivity from long-term blinding or sudden collapse can be inferred based on the analyses summarized in Table 5.4.  The results for Alternative 1 are apparent as that alternative failed to meet any of the geotechnical criteria even with the debris plug at its current assumed relatively high bulk hydraulic conductivity.  To the contrary, it is apparent that for Alternative 2 with only two 6-inch relief wells (and no reliance on one or more redundant wells) that the geotechnical criteria would be met even if very substantial reduction in hydraulic conductivity occurs (up to at least four orders of magnitude).  Of course literally complete blinding to effectively zero hydraulic conductivity would result in very rapid and severe increase in head, but such a condition is very unlikely to occur and would be apparent from the monitoring proposed for all of the alternatives.  Although not specifically analyzed, Alternative 3 is anticipated to behave somewhere between Alternatives 1 and 2, likely closer to Alternative 1.

Consequences.  Based on the hydraulic and geotechnical analyses performed to date, it appears that the potential for failure of the debris plug and/or the adjacent and overlying colluvium is relatively high for Alternative 1, remote for Alternative 2, and low for Alternative 3.  Given these potentials, it was determined both helpful to support judgments as to the degree of acceptable risk for Alternatives 1 and 2, and prudent for Alternative 3, to evaluate the potential consequences should a failure occur.  This evaluation also provides a basis to understand the unlikely, but not impossible, scenario that an undetectable geotechnical flaw is present in the colluvium and/or debris plug that would result in behavior less favorable than modeled with the assumed conservative assumptions and parameters used for the analyses presented in Section 6.0.

The consequences of breaching or blow-out of the debris plug and/or colluvium with uncontrolled discharge of accumulated mine water and precipitated metals-bearing solids (i.e., sludges) would depend on: 1) the head and volume of water backed up in the SLT; 2) how quickly the failure occurred; and 3) the flow conditions and features in the flow path downgradient.  The potential consequences of a debris plug/colluvium breach are discussed in Section 7.2.

[bookmark: _Toc370841600]Terrain trap/collapsed area

Stability analyses were performed of representative slopes within the terrain trap and the open, collapsed reach of the SLT as described in Section 6.2.  These analyses demonstrate that the existing slopes should be adequately stable against large-scale, deep-seated failure for any given short-term period of exposure (including the times that construction is occurring within the areas analyzed).  However, the potential for localized, shallow sloughing is judged high during and after periods of significant rainfall or snowmelt that may saturate the upper few feet of the colluvium.  Protection of workers and equipment should be provided against such potential shallow failures, in addition to rolling rocks coming down the slopes.

The fact that factors of safety of at least 1.0 were achieved in all cases for what is regarded as a very conservative minimum shear strength (except again for the case of very shallow sloughing of assumed fully saturated surface soils) supports the conclusion that large-scale, deep-seated slope failures are not anticipated for the existing slopes in the terrain trap and open, collapsed reach of the SLT during construction.  However, it is also evident that some of the slopes are only marginally stable over the long-term with factors of safety less than 1.5 for static conditions using the less conservative design-basis shear strengths.  Thus, long-term exposures of workers or facilities within the terrain trap or adjacent to the open, collapsed reach of the SLT should be avoided unless adequate measures are implemented to support the slopes, or engineered protection of workers and facilities is provided.  Note that evaluations to date indicate that stabilizing the slopes to a long-term condition achieving a factor of safety of at least 1.5 is not technically feasible given the site conditions.  The feasibility of designing protection to withstand potential deeper, larger scale failures possible over the long-term will depend on the nature of the facilities and activities to be protected. 

[bookmark: _Toc370841601] Breach modeling

Based on the results of the hydraulic modeling described in Section 5.0 above and summarized in Table 5.2, the existing debris plug inferred present in a portion of the colluvial reach of the SLT as described in Section 2.0 causes a back-up of approximately 2 acre-feet (ac-ft) of water in the SLT under average inflow conditions resulting in a head above the invert at the upgradient end of the debris plug of approximately 12 feet.  The storage and head under a modeled 60-year period maximum inflow are approximately 6 ac-ft and 29 feet, respectively.  These estimates assume that the debris plug continues to drain as at present and that the casing in AT-2 is present, fully open (i.e., the existing 2-inch PVC pipe is removed), and would function as a relief well during periods of higher inflows.  If the casing in AT-2 is plugged such that the only discharge path is through the existing debris plug, then the maximum storage and head would be on the order of 13 ac-ft and 44 feet, respectively.

The results of the geotechnical analyses described in Section 6.0 above and summarized on Figure 6.1 indicate that applicable Factors of Safety against failure of the colluvium overlying and adjacent to the debris plug and the colluvial reach of the SLT are not adequate for heads in the tunnel above elevation 8870 and that failure due to slope instability becomes likely (Factor of Safety < 1) at tunnel heads above elevation 8880, and due to heave or uplift above elevation 8885-8890.

Given these hydraulic and geotechnical results, a decision was made to model hypothetical failure of the existing debris plug under an appropriate range of conditions and assess the consequences of failure downgradient on the St. Louis Ponds site and potentially to the Dolores River.  These analyses are described in the following subsections.

[bookmark: _Toc370841602]Modeling technique

An unsteady flood inundation model using the computer modeling software HEC-RAS version 4.1 was developed in attempt to quantify the order of magnitude of potential flooding impacts to the portion of the St. Louis Ponds site downgradient of the existing debris plug in the collapsed portion of the SLT to and including Pond 18 due to a hypothetical failure of the debris plug and/or overlying colluvial material.  This included developing a model geometry file and a flow file which incorporated a dam breach component to simulate a failure of the tunnel debris plug and overlying colluvium.  The flooding area of interest starts upstream at the upgradient end of the debris plug where the theoretical failure is considered most likely to occur, and follows a path moving west downstream, where it reaches Pond 18 and turns south through the pond.  The modeled flood reach then extends about halfway through Pond 15 representing the downstream model boundary.  This boundary was chosen given that the flood flows and stage further downgradient through the Ponds system are assumed to attenuate due to available storage in the system.  Due to model limits ending before the Pond 15 embankment, any estimates of flooding downstream of the Pond 18 embankment are imprecise and would be subject to change should the model limits be extended farther downstream for future analyses.  

The basis of the geometry file for the HEC-RAS model were grid contours developed by AECI in 2011 that are geo-spatially referenced in GIS.  The flood flow path and cross-section lines were created in ArcMap, then exported to HEC-RAS using the HEC-GeoRAS tool.  To simulate a “debris plug and colluvium” failure, an earthen dam was added to the geometry file at the upgradient end of the inferred debris plug reach of the SLT.  Model geometry upstream of the dam was modified to simulate a reservoir, equivalent to the volume of stored water in the tunnel and cross-cuts, such that during the hypothetical dam failure, water was not routed through the thousands of feet of underground workings, but was available immediately upstream of the dam.  This represents a conservative assumption, with little to no attenuation of flows in the model before they are discharged downstream.

The dam was modeled at 23 feet high spanning from the floor of the SLT at an elevation of 8851 feet to ground surface at elevation 8874.  A stage-capacity curve was developed for the SLT and the SE/NW cross cuts as described in Section 5.2 (Figure 5.2).  The total available storage in these underground mine openings is approximately 13.8 ac-ft.  This stage-capacity curve was proportionally compressed from 46 feet to 23 feet while maintaining all of the storage to represent the 23-foot tall dam created in HEC-RAS (Figure 7.2).  The cross-section geometry behind the dam was modified to the extent practical to simulate this compressed capacity curve.  Modifying the cross-sections consisted of a trial and error process in order to closely match the total volume of 13.9 ac-ft at the highest water surface elevation behind the dam, and the corresponding volumes associated with the lower elevations.  A profile view of the modified cross-sections and the implemented dam geometry is shown in Figure 7.3.

The empirically-derived Froehlich equations for determining dam breach failure parameters were used to estimate a breach failure time.  Two scenarios were considered in assessing the breach failure time.  The first considered the breach height to be the full 46 feet of head.  The second considered the breach height to be the compressed, 23-foot dam height modeled in HEC-RAS.  When the breach height was set to 46 feet, the failure time ranged from 2.5 to 4 minutes.  At a height of 23 feet, the failure time ranged from 5 to 7 minutes. For this analysis, the failure time used was 5 minutes because it is a mid-range number between the 23 and 46 foot scenarios and a conservatively short failure time when considering the full 46 feet of head.  Note that the 23-foot high dam is a physically more realistic model of the colluvium over the debris plug, but that the head acting on that dam is better modeled by the 46-foot head (more than half of which is confined by the Hermosa formation bedrock and acts on the colluvium only through the SLT).  The assumed 5-minute breach failure is chosen to best accommodate the actual site conditions.  A maximum breach width equal to the width of the tunnel was set at 9 feet.

Several modifications were made to the model geometry to stabilize the model and maintain channelized flow in order to assess the potential flooding impacts.  These included the following:

Cross-sections were interpolated every 20 feet.

Cross-sections 888 through 1222 were lowered linearly from the elevation of the dam, 8851 feet. The adjustments to the cross-sections were done in-between the bank stations only (Figure 7.3).

Several cross-section lines were bent to end at a higher ground surface elevation where there was not a well-defined channel and sheet flow would most likely occur.  This was done to maintain a channelized flow directing the flood through Pond 18.

In addition to the bent cross-section lines, levees were implemented into the model along the flood dike and a few other cross-sections with shallow channels.  These were considered to be locations where the flood depth would most likely exceed and overtop the flood dike and existing grade.

Due to the steepness of the slope upstream of Pond 18, high Manning’s “n” values were used to lower the Froude number and minimize the potential for large changes in the energy grade that would otherwise destabilize the model.

Once the geometry file was complete, the dam breach parameters were entered into the model plan, and an unsteady flow analysis was computed.  A stage and flow hydrograph was created for every cross-section, and the maximum flood inundation limits were plotted on a plan map, shown on 7.4A.

[bookmark: _Toc370841603]Modeled scenarios

Three scenarios were modeled based on results from the hydraulics analysis for the simulated inflow data presented in Section 5.2; the specifics of each are described in the following paragraphs.

The first model scenario represents Alternative 0 or an extreme case assuming that no action is taken to mitigate the current conditions, and that the casing at AT-2 becomes plugged and non-functional from vandalism or failure to maintain the casing from scaling and eventual plugging.  This scenario is not expected to occur, but is provided for perspective when compared to subsequent scenarios.  For this case, the hydraulic analysis in Section 5.2 indicates a maximum head in the tunnel of 44 feet above the invert at the dam (immediately upstream of the debris plug), thereby utilizing most of the storage capacity of the tunnel and the cross-cuts.  The corresponding stage and storage was determined from the compressed stage-storage curve presented in Figure 7.2.

The second model scenario represents a more probable case of failure during a maximum modeled inflow event, and assumes that the conditions match Alternative 1, with AT-2 acting as a relief well.  This condition was selected to model the base case alternative, and provide perspective of potential consequences between the extreme Alternative 0 conditions and the lowest head conditions associated with Alternatives 2a/2b (the third scenario modeled).  Under this scenario, 29 feet of head was assumed to have built up behind the 23-foot high dam modeled in HEC-RAS.  This was input into the model by compressing the stage-storage curve for 29 feet of head, or 6.2 ac-ft of water, down to 15 feet as described above for the first scenario.  No additional modifications were made to the model for this scenario.

The third model scenario represents hypothetical failure conditions associated with Alternative 2, assuming two six inch relief wells (with AT-2 capped), and a fully clogged debris plug. This scenario was modeled to represent a conservative failure condition assuming Alternative 2 is implemented, but that the debris plug is eventually blinded and no additional relief well capacity is provided.  This again is an unlikely scenario, assuming that monitoring would detect the blinding and that additional relief capacity would be provided.  Based on the hydraulic results under this scenario, 15 feet of head was assumed to have built up behind the 23-foot high dam modeled in HEC-RAS.  This was input into the model by adjusting the stage-storage curve for 15 feet of head, or 2.8 ac-ft of water, down to 7 feet of head behind the 23 foot dam. For consistency with the methodology applied to the previous two model scenarios, the 15 feet of head was used to determine the corresponding head associated with the compressed stage-storage curve.  No additional modifications were made to the model for this scenario.

[bookmark: _Toc370841604]Results

The peak flow rate from the dam break under the first scenario was approximately 1,824 cfs.  Based on a review of the topography surrounding the model extent, there are multiple areas along the reach where the flood would likely be diverted to alternate flow paths and provide attenuation, thus reducing the peak flow rate at Pond 18.  Therefore, the routed flows and flood stages based on a peak breach hydrograph flow of 1,824 cfs represent conservative estimates of the effects of a debris plug/colluvial failure under the aforementioned assumptions.  The peak flow rate under the second scenario was 678 cfs and under the third scenario, 238 cfs.

Figure 7.4A provides a plan view of the maximum (conservative) flood inundation limits for the first scenario and identifies the cross-section numbering used to describe the model results.  Cross-sections 1222.0 through 650.6 represent the flood reach from the end of the tunnel to the top of the Pond 18 storage area.  Cross-sections 626.6 through 277.7 represent Pond 18, in which the right bank is the Dolores River flood dike.  Cross-section 230 is the Pond 18 dam embankment, and cross-sections 155.9 through 29.0 represent the upper portion of Pond 15.

The dam break model results indicate that water would over-top the Dolores River flood dike between sections 29 and 472 for the first model scenario, between cross sections 65 and 341 under the second model scenario (Figures 7.4A and 7.4B), and between cross sections 103 and 131 under the third model scenario (Figure 7.4C).  Upstream of Pond 18 for the first model scenario, the water would over-top the natural grade at sections 823.5 and 907.3.   The flood dike at cross-section 131.1 was overtopped by approximately 2 feet under the first model scenario, representing the maximum overtopping depth for the reach modeled (Figure 7.5A).  The same section was also overtopped in the second and third model scenarios, but only by approximately 1 and 0.5 feet of water, respectively (Figures 7.5B and 7.5C).  Further upstream at cross-section 341, the flood dike was overtopped in the first model scenario by approximately 0.5 feet and was not overtopped in the second or third model scenarios (Figures 7.6A, 7.6B, and 7.6C).  Figures 7.4B and 7.4C show that the upstream portion of the flood dike in Pond 15 (just below the Pond 18 embankment), was the only portion overtopped during the second and third model scenarios.  Note that the contour elevations shown on Figures 7.4A, B and C are from 2011, and the overtopping depths at the flood dikes were calculated based on flood dike upgrades implemented after the 2011 survey.

All model scenarios suggest that the flood dike will be overtopped adjacent to Pond 15.  However, there are a number of intentional conservatisms in the modeling as described above.  If any of the alternatives depending on the debris plug/colluvium remaining in place are selected to advance beyond this level of study, it is recommended that more detailed hydraulic analyses be performed to better assess the degree of conservatism in the current modeling.  If such additional modeling still indicates the potential need for downstream risk mitigation based on predicted hydraulic conditions associated with the selected design alternative, then one or more of the following potential mitigation tactics could be pursued:

Further evaluate potential risks by refining the model inputs and extending the model domain downstream to Pond 5

Raise the flood dike to prevent direct discharge to the Dolores River

Raise upstream pond embankments to provide incremental additional flood storage and resulting attenuation of peak flow

Provide an enhanced overflow spillway into Pond 10 to utilize available storage to further attenuate flow and provide for settling of entrained precipitated metal sludges and sediment prior to discharge through the remaining lower ponds and to the Dolores River

Note that if any mitigation for a debris plug/colluvium breach flood is envisioned, the evaluation and design of any such measures should be coordinated with decisions regarding the long-term use or fate of the lower ponds and whether protection of those ponds from flood flows on the Dolores River is necessary.  Such studies are beyond the scope of this current effort.

[bookmark: _Toc370071948][bookmark: _Toc370072591][bookmark: _Toc370071949][bookmark: _Toc370072592][bookmark: _Toc370841605]Seepage losses

Current losses of SLT discharges by infiltration to the colluvium out-by the rock portion of the tunnel are not known but are believed to be relatively minor, and possibly within the precision with which the flows can be measured.  The bases of this current belief are as discussed below.  Ongoing field investigations as described in the Adit and Portal Investigation Report – 2013 Update (Atlantic Richfield Company, 2013) will provide substantial additional basis to evaluate the current losses.  The results of updated estimates of the seepage loss will be presented in an addendum to this PDR upon completion of the field work and analyses.

[bookmark: _Toc370841606]Hydraulic conductivity of colluvium

The bulk hydraulic conductivity (permeability) of the colluvium is estimated based on available gradations to average in the range of 10-3 -10-4 cm/sec, and to be as low as 10-5 cm/sec in silty fine sand and as high as 10-1 cm/sec in relatively clean sandy gravel to gravelly sand.  Using these assumed hydraulic conductivities, the area of the floor of the tunnel in the collapsed/colluvial reach of the original tunnel (330 ft x 9 ft = +/- 3000 sf), and a hydraulic gradient of 1 (conservatively assuming infiltration through the tunnel floor to an unsaturated interval of colluvium), infiltration rates are estimated by the Darcy equation (Q = kiA) as:

0.4 gpm (0.0009 cfs) for k = 10-5 cm/sec

4-44 gpm (0.009-0.09 cfs) for k = 10-4-10-3 cm/sec

4400 gpm (9.8 cfs) for k = 10-1 cm/sec

Given the measured flows at DR-3 and the results of the Rico Site Underground Mine Workings Hydraulic Model discussed previously, the average assumed range of hydraulic conductivity and associated losses appear reasonable to well within plus or minus one order of magnitude.  In other words, it seems plausible that losses are somewhere in the range of a few tens to a few hundreds of gallons per minute.  Of course it is possible that there are some higher hydraulic conductivity channels within the colluvium that would result in locally greater infiltration, but not likely to the high end of the bulk hydraulic conductivity assumed above.

[bookmark: _Toc370841607]Groundwater levels

The available groundwater level data and boring logs for monitoring wells in the immediate vicinity of the collapsed/colluvial portion of the SLT suggest that there is shallow perched groundwater at and just above the invert of the SLT at approximately elevation 8850-8855 (CHV-101D, MW-204).  Two other perched zones were encountered at approximately 15 and 20 feet below the invert at about elevation 8835 and 8830, respectively (CHV-101D).  The ambient groundwater table in the colluvium is on the order of 30-35 feet below the tunnel invert at elevation 8815-8820 (CHV-101S, MW-202, MW-205).  These data indicate some loss may be occurring laterally from the tunnel to the shallow perched zone, and do not rule out that some leakage is occurring to deeper perched aquifers and the water table.  However, the seepage loss is at least not sufficient to form a groundwater mound from the ambient water table to the invert of the SLT as might be anticipated if losses were very high.

[bookmark: _Toc370841608]Geochemical data

Water samples have been collected from MW-204, CHV-101S, and AT-2 on several occasions between November 2012 and March 2013.  In addition, a water sample was collected from BAH-01 in October 2012.  Monthly water samples are collected from the SLT surface discharge (DR-3) and the monitoring wells on the valley floor.  These samples have been analyzed for general minerals (cations and anions) and dissolved and total metals.  The analytical results from these samples have been compared in several ways, including Stiff diagrams, Piper diagrams, and bar graphs for total and dissolved metals.

Groundwater samples from monitoring wells MW-204 and CHV-101S indicate similar general mineral character (calcium sulfate) as the SLT discharge at DR-3.  The water from AT-2 (from the submerged portion of the tunnel above the debris plug) is also similar, although depleted in bicarbonate.  The strong calcium sulfate character is indicative of water moving through a mineralized zone high in sulfides.  It would generally contraindicate a source from the surrounding Hermosa Formation bedrock, which comprises sandstone, siltstone, and limestone.  It would also contraindicate a source of meteoric water passing through talus and colluvium, which would be derived primarily from the Hermosa Formation.  The surface water in the area, which passes through the Pennsylvanian formations  north of the  site, yields a calcium bicarbonate water of low TDS (as evidenced by the water quality at DR-1 and GW-1).  The  similarity in general mineral character between the monitoring wells adjacent to the reach of the SLT in colluvium and the water discharged at DR-3, indicates a similar source for both, which would be the tunnel.

Total metals data indicate a continuity of decreasing metals concentrations, moving from east to west along the colluvial portion of the tunnel alignment.  That continuity likely results from infiltration of adit water into the colluvial materials along the tunnel alignment.

Seeps and springs issue from colluvium along the eastern edge of the Dolores River flood plain.  These discharges indicate that some water is moving through the colluvium and likely mixing with the water discharging from the tunnel along the eastern boundary of the flood plain. 

The geochemical data indicate some infiltration occurring from the SLT discharge into the colluvium beneath and immediately adjacent to the colluvial reach of the tunnel.   However, existing groundwater monitoring wells are insufficient to quantify the amount of groundwater leaking from the tunnel and into the sediments beneath the valley floor.  As noted previously, ongoing field investigations are providing the basis to estimate these losses at least to order-of-magnitude. 

[bookmark: _Toc370071951][bookmark: _Toc370072597][bookmark: _Toc370841609]Construction

The construction activities associated with all six of the action alternatives are characterized by inherent risks due to the ground conditions, weather, type and numbers of equipment required, potential for simultaneous operations, and the nature and complexity of the tasks required to construct the alternatives.  Atlantic Richfield Company implements a thorough, ongoing program of health, safety, security and environmental protection (HSSE) protocols and practices both during design and construction to mitigate these risks.  As a result, any alternative(s) recommended for advancement from preliminary to final design will meet Atlantic Richfield Company’s HSSE requirements.

[bookmark: _Toc370841610]Operations and maintenance

Atlantic Richfield Company’s HSSE protocols and practices carry forward into operations and maintenance.  Again, any alternative(s) recommended for advancement from preliminary to final design will meet Atlantic Richfield Company’s HSSE requirements.



[bookmark: _Toc370841611]Recommended Alternatives

The six action alternatives identified and characterized in Section 4.0 were individually evaluated and compared in terms of a set of selected key factors as discussed in Section 8.1.  Section 8.2 presents the rationale for identifying a preferred alternative to carry forward to 30-percent design, and ultimately to final design and construction, based on the comparative evaluation.  

[bookmark: _Toc370841612]Individual and comparative evaluations

Each of the six action alternatives were first evaluated individually in terms of the following key factors:

· Meeting project objectives: How well does the alternative achieve the project objectives?  It is required that all of the alternatives meet at least a minimum threshold of compliance.

· Technical feasibility: Are there any apparent or potential fatal flaws or issues of significant concern that could prevent producing a constructible and functional design?

· Constructibility:  Can the alternative be constructed without extraordinary means and methods given the known and potential constraints at the site (access, working space, safety, weather, etc.)?  Can the work be completed within the project schedule completion date(s)?  

· Operational considerations:  Are there operational requirements that are non-routine, time consuming, complex, and/or uncertain?  Are seasonal weather conditions a significant factor in operations?  What are the staffing requirements? 

· Monitoring requirements:  What is the scope, frequency and complexity of monitoring required?  Can monitoring be accomplished remotely?  Are there unusual or challenging conditions to overcome?

· Relative risk:  What are the significant remaining relative risks during final design, construction, and operation and maintenance that are not fully mitigated by the proposed alternative?

As for Section 4.0, the following individual evaluations of each alternative will build upon the preceding alternative where appropriate, with only additional or significantly different conditions or issues discussed.

[bookmark: _Toc370841613]Alternative 1 – Base case

The base case was intentionally identified and characterized to represent the existing conditions within the terrain trap.  No immediate measures are proposed to provide for periodic seasonal or wet-year increased hydraulic heads and accompanying water accumulation in the SLT.  Potential sudden or long-term changes to the hydraulic or geotechnical characteristics of the existing debris plug are not addressed by up-front measures, but rather by proposed monitoring and subsequent response if/as required.  Potential seepage losses, if determined significant by ongoing studies, are addressed only downgradient of the debris plug.

Alternative 1 is technically feasible and constructible.  The primary technical challenge is to design shoring and a sequence of construction to maintain the stability of the south slope immediately adjacent to the open, collapsed reach of the SLT during debris removal and conveyance construction.  Other design challenges include providing for continued conveyance of mine water discharges to treatment during the winter and minimizing to the extent feasible blockages of the conveyance by beavers during long-term operations.

The proposed remedy under Alternative 1 will operate by gravity drainage of the mine water as at present.  No permanently installed mechanical or powered equipment or facilities are required.  Periodic removal of debris (e.g., locally settled solids, wind-deposited sediment, organic debris including beaver dams) from the new mine water conveyance channel/pipe will be required, but is not anticipated to be frequent or especially burdensome.  Full-time staffing will not be required for ongoing operations and maintenance.  It is anticipated that minor maintenance of the facilities may be required on a biannual to at most quarterly basis.

The locations, types and approximate frequency of monitoring for Alternative 1 are as described in Section 4.1.3.  The most critical monitoring will be for the hydraulic head in the SLT above the debris plug, and the accompanying monitoring of flow below the debris plug.  These data will provide the basis to assess if the hydraulic conductivity of the debris plug is has decreased suddenly or is decreasing progressively over time.  The primary challenge for this monitoring in the field will be maintaining the system components to mitigate such factors as scaling of instruments (e.g., pressure transducers monitoring hydraulic head in the tunnel), blockages in the conveyance system (as noted above), equipment/instrument failure (e.g., lightening damage).  It will be critical that the monitoring data is both collected routinely and reviewed at appropriate intervals by qualified professionals to recognize if changes to the function of the debris plug are occurring so that timely action can be implemented if/as necessary.

Risk during design of the permanent work for Alternative 1 is judged minimal as the necessary data for required analyses is or will soon be available, and the analyses and designs envisioned are well within the bounds of established practice.  There is some risk of triggering local failure of the slope south of the open, collapsed reach of the SLT during construction.  However, this risk is judged manageable by proper design and strict adherence to the requirements regarding sequence, equipment type, and equipment location and loadings that will be specified for construction.  Access to the terrain trap proper will only be required for short periods of time by personnel and possibly a drill rig to install monitoring instrumentation into AT-2 and/or a new monitoring well.  The risk of rolling rocks and/or debris slides will be present but manageable by the means and measures described previously in Section 4.2.2.  The primary risk associated with Alternative 1 is the sudden or long-term reduction of hydraulic conductivity of the debris plug and the resulting increase in hydraulic head and accumulated water within the tunnel. As discussed in Sections 7.1 and 7.2, there is a potential for geotechnical failure and uncontrolled release of accumulated mine water if monitoring fails to recognize sudden or long-term significant reduction of debris plug hydraulic conductivity, or if when recognized, timely response is not implemented.  Assuming monitoring and any necessary response are timely and properly implemented, the risk of debris plug/colluvium failure is judged low.

[bookmark: _Toc370841614]Alternative 2 – Base case plus relief wells

The primary difference between Alternative 2 and Alternative 1 is that relief wells are pre-installed and designed to function without operator intervention should hydraulic head and accumulated water in the tunnel increase to levels above the design invert of the relief well system.  The wells are designed to function under the natural head in the tunnel; no pumps, valves or other mechanical or electrical equipment is required.  Potential seepage losses, if present, are dealt with in the same location and manner as for Alternative 1.

Alternative 2 is technically feasible and constructible.  The major challenge for design and construction, in addition to those common to Alternative 1, is installing the two angled relief wells, possibly an additional redundant well, required piping, a manhole, and the conveyance culvert in the very limited work area well inside the terrain trap.  The temporary excavation and work within that excavation required to plumb the relief wells into the manhole at the required invert elevation and with the necessary geometry to allow for periodic inspection and cleaning of scale will be challenging.  Thorough design and construction planning will be required to ensure that this work can be done safely.  Design of temporary excavation support will be critical, whether by Atlantic Richfield Company’s or the contractor’s fully qualified consultant.

Operations will be similar to those required for Alternative 1, except that periodic access into the terrain trap will be required to inspect the relief well piping, and clean scale as needed.  These activities will occur in a confined space (i.e., a manhole) requiring strict adherence to relevant safety and health requirements.  Conveyance channel maintenance outside of the terrain trap will be as for Alternative 1.

Monitoring will be as for Alternative 1.  The opportunity will be available to provide redundant instrument installation, with two and possible three new wells to be installed, if determined desirable or necessary to accommodate the site conditions.  Also, AT-2 could be abandoned if maintaining it free of scale is judged problematic or burdensome (as it was not designed as a permanent installation but rather to gather data to support design of the remedy).

The risks associated with Alternative 2 during construction are greater than for Alternative 1 given the longer duration required to complete the required work within the terrain trap, and the nature of that work including the required temporary supported excavation and installation of the relief well system components below grade.  It is likely that medium to large equipment will be required to make and install support for the excavation (possibly involving vibratory sheet piling), and to set the manhole.  Some hot work and/or cutting/grinding will be required to plumb the components.  Although greater than for Alternative 1, these construction risks are manageable.  Risk of geotechnical failure of the debris plug/colluvium during operation of Alternative 2 will be significantly less than for Alternative 1 given the relief well system.  This system will be sized and located to effectively control even very infrequent large potential mine water inflows.  Monitoring (and in this case routine inspection) is important to identify if scaling of the relief well system is occurring so that maintenance is performed as needed.  However, the hydraulic design of Alternative 2 provides a very substantial reserve of capacity to accommodate high mine inflows as compared to Alternative 1.  As a result, the risk of geotechnical failure of the debris plug/colluvium and uncontrolled release of accumulated mine water, although not negligible, is very much less than for Alternative 1 (again assuming that the system is properly and timely monitored and maintained).

[bookmark: _Toc370841615]Alternative 3 – Relief wells plus plugging tunnel

Alternative 3 is similar to Alternative 2 in terms of meeting project objectives in that relief wells are installed and designed to function without operator intervention.  Potential seepage losses are again similar under this alternative as for Alternatives 1 and 2.

Although most of the components envisioned for Alternative 3 are judged technically feasible and constructible, there are two potentially problematic issues.  As discussed in Sections 4.3.1 and 6.0, the installation of an effectively impermeable concrete plug upgradient of the existing debris plug may have the unintended negative consequence of inducing internal erosion (piping) of fines and sand from the colluvium into the porous debris plug.  If this potential is not mitigated thoroughly by proper design and successful construction, the potential for a geotechnical failure resulting in uncontrolled release of accumulated water in the tunnel above the new concrete plug cannot be discounted.  As noted in Section 4.3.1, the successful mitigation of this potential is uncertain given the challenging site conditions.  The second issue is the potential for disturbance of the material within the debris plug during placement of the required permanent fill within the terrain trap resulting in unintended changes (possibly reduction) of the hydraulic conductivity of the debris plug.  Again, as discussed in Section 4.3.1, mitigation of this potential is possible but not necessarily certain without extraordinary measures.

[bookmark: _Toc370841616]Alternative 4 – Interception wall

As discussed in Section 4.4.1, it was determined during evaluation of Alternative 4 that the concept was likely fatally flawed.  This is due to the requirement that the colluvium enclosed within the interception wall be sufficiently permeable to transmit mine water inflows from the rock portion of the tunnel upward through the colluvium and overlying permanent fill to discharge at the surface of the fill pad.  Based on the hydraulic analysis discussed in Section 5.2.2, it is apparent that the required hydraulic conductivity of the colluvium is many orders of magnitude greater than judged possible in order to avoid increase in head within the tunnel and back-up of mine water all the way to the Blaine (100) level.

[bookmark: _Toc370841617]Alternative 5 – Tunneling

Alternative 5 will fully meet the objectives of collecting all of the mine water discharge within the rock portion of the SLT and conveying it without measurable seepage loss to treatment.  The existing debris plug will be removed as a component of the mine water conveyance by the installation of a secure concrete plug within the rock portion of the SLT that will divert mine water discharges to the rock tunnel/steel casing safely out of the terrain trap, and then to treatment via a new concrete lined channel (or RCP pipe).  As a result, any future changes to the debris plug will have no effect on the mine water discharge.  The open, collapsed portion of the SLT below the debris plug will be decommissioned by selectively removing some of the debris in the upper portion of the existing “channel” and backfilling with sand and gravel to mitigate any safety issues with unauthorized access to the area.

Alternative 5 is technically feasible and constructible.  As described in Section 4.5.1, the proposed installation of large diameter steel casing by hydraulic pipe ramming through the colluvium and conventional rock tunneling to the intersection with the existing SLT are fully within the capability of appropriately experienced and equipped specialty geotechnical contractors.  This is not to say that the construction is not without challenges given the site conditions.  The primary construction issues anticipated are: 1) stabilization of the relatively loose colluvium ahead of the advancing face of the pipe ramming operation to prevent a running ground condition; 2) dealing with the potential to encounter some very large rock blocks within the colluvium during the pipe ramming; and 3) managing the water and solids accumulated within the SLT during breakthrough of the new tunneled reach into the existing tunnel.  Each of these issues are encountered on many trenchless pipe installations and tunneling in mixed ground conditions, and as discussed in Section 4.5.1, each of these issues can be dealt with through proper design and employing appropriate construction techniques.  Other aspects of the construction involve earthwork grading and concrete channel (or RCP) installation in conditions that are judged less challenging than for the preceding alternatives.  This is due to: 1) only minimal work required within the terrain trap (installation and maintenance of ground movement instrumentation, and possibly some grouting ahead of the pipe ramming if safe and more efficient than grouting from within the bore); and 2) the routing of the new conveyance from the new “portal” of the 96-inch steel casing to the original SLT portal location being safely away from the steep slope adjacent to the open, collapsed reach of the tunnel.

Once constructed, there will be essentially no required operation or maintenance of the new casing/tunnel conveyance.  Mine water discharges will flow at very shallow depth on the floor of the tunneled reach in rock and on the invert of the large diameter steel casing reach.  Even under the most extreme, conservative flows estimated for a 100-year recurrence event the approximate depth of flow in this reach will be only on the order of 0.6 feet as compared to the 7-8 foot height of the tunnel and casing, respectively.

Given that it will not be possible for hydraulic head to increase and water to accumulate as at present in the new casing/tunnel reach or the existing SLT, monitoring of head in the tunnel is not required.  However, it may be prudent to install a transducer at a weir installed at an accessible location in the new conveyance as a back-up to flow measurement downgradient at an improved DR-3 monitoring location.  These redundant head/flow measurements would give warning if unanticipated but possible blockage somewhere back in the deeper mine workings were to occur due to overbreak in the tunnel back or walls and accumulation over time of precipitates as is occurring now behind the debris plug.

There are significant inherent risks associated with the pipe ramming and rock tunneling operations proposed for this alternative.  These include: 1) the very large hydraulic pressures in the ram and the extreme forces applied by the hydraulic ram in driving the casing; 2) the potential for running ground at the face of the pipe ram during grouting operations; 3) potential for workers to need to enter the casing to clear a large rock block at times during the pipe ramming phase; 4) work underground in the rock tunneling, breakthrough, and concrete tunnel plug installation; and 5) work downgradient of the approximately 10-15 feet of head and accumulated water and solids in the existing SLT at the time of breakthrough.  Although significant, these risks will be managed with thorough planning and implementation of all appropriate safety measures and practices during construction.  On the other hand, once construction is complete there is essentially no remaining risk of debris plug/colluvium failure during the operational life of the system, and no need to enter the terrain trap and be subject to the potential for slope instability or rolling rocks.

[bookmark: _Toc370841618]  Alternative 6 – Retaining wall

Like Alternative 5, Alternative 6 will fully meet the objectives of the project, and the existing debris plug will be removed as an issue as a result of the proposed construction.

Alternative 6 is technically feasible and constructible.  However, as for Alternative 5, the construction means and methods require that the design be performed by appropriately qualified and experienced geotechnical and structural engineers, and that construction be performed by an equally qualified and experienced specialty geotechnical contractor(s).  Given the depth from the required working fill pad to the SLT invert in the rock section of the tunnel, a very deep excavation retained by commensurately high permanent strut and waler supported micropile walls are required.  While these techniques are commonly employed for a wide variety of civil/geotechnical projects in site conditions equally or more challenging than anticipated at Rico, they require very thorough geotechnical and structural design and construction with specialty equipment and techniques.  Given the maximum height of the permanent walls involved to provide for at tunnel grade access to the rock portion of the SLT and the consequences of a failure, it would be critical that the design and construction are performed properly.

Again as for Alternative 5, no operation of the system will be required once it is in place and maintenance will be minimal during the anticipated design life of the structure.

Monitoring requirements are minimal with this alternative for the same reasons as discussed for Alternative 5.

Similar to Alternative 5, there are significant inherent risks during construction that would have to be thoroughly and effectively managed.  These include: 1) potential disturbance of the existing colluvial portion of the SLT and the debris plug if the very substantial loadings imposed by the proposed flow fill and earth fill in the terrain trap are not fully and successfully accommodated during design and construction; 2) winching equipment and materials up a steep ramp to the top of the working platform, and or delivering same using a very large crane; 3) operation of high-energy percussion drilling equipment during micropile installation; placing of large steel walers and struts during excavation of the access corridor; 4) managing the existing water and solids in the SLT during breakthrough from the access corridor; and 5) working below the very high walls retaining the access corridor vertical slopes during breakthrough and installation of conveyance through the corridor reach.  As for Alternative 5, there is no remaining risk of debris plug/colluvium failure once construction is complete.  Although judged manageable with proper design and construction, there is greater risk during construction and later during operations for a local to global failure of the high retaining walls than for any kind of failure of the casing/tunnel under Alternative 5.

[bookmark: _Toc370841619]Recommended alternative

Alternative 1 only meets the project objectives in the most limited sense, and the risk of debris plug/colluvial failure, although not high, is judged higher for this alternative than for any other of the five alternatives.  It is recommended that Alternative 1 not be pursued further.

It is recommended that Alternative 3 be set aside and not pursued further given: 1) the problematic geotechnical issues noted above; 2) the fact that time spent within the terrain trap and the work required will expose workers and equipment to even higher construction period risks than for Alternative 2; and 3) that the hydraulic head under this alternative will be greater than for Alternative 2, with reliance on the integrity of the overlying permanent fill to mitigate potential geotechnical failure.

Based on the apparent fatal design flaw as described in Section 4.4.1 and noted above, it is recommended that Alternative 4 not be pursued further.

Given the anticipated greater construction period and long-term risks associated with the high retaining walls required as described in Section 4.6.1 and noted above, and in the absence of any apparent significant benefits or advantages not also present with Alternative 5, it is recommended that Alternative 6 be set aside and not pursued further.

Alternative 2 is recommended to advance to final design for the following reasons: 1) this alternative reasonably meets the project objectives, assuming that the preliminary conclusion that seepage losses from the colluvial portion of the SLT and debris plug are not large is verified by ongoing field investigations and subsequent analyses; 2) the project design provides very substantial reserve capacity to accommodate even very high mine water inflows; 3) although work must occur in a very limited, and for some tasks, confined space, the scope and nature of the work required are relatively routine and can be performed safely; 4) the planned monitoring will provide ample warning of sudden or long-term reduction of hydraulic conductivity of the debris plug and allow timely and effective response to mitigate such a condition; and 5) implementation of this alternative does not preclude implementation of Alternative 5 at a later date if the performance of Alternative 2 is found inadequate at any point in the future.

It is proposed to retain Alternative 5 as a potential future replacement for Alternative 2 in the event that a condition or issue arises during operation and monitoring that brings into question the long-term adequacy of Alternative 2.  

Given the above recommendations, the concepts described in Section 4.0 above for both Alternatives 2 and 5 have been advanced to the 30-percent design level as described in Section 9.0.  





[bookmark: _Toc370841620]30-Percent Design

The concepts for Alternatives 2 and 5 as described in Section 4.2 and 4.5 and illustrated on Exhibits 4.2 and 4.5, respectively, have been further advanced to the preliminary (30-percent) design level.  The primary objective of these preliminary designs is to assess the technical feasibility and constructibility of the key elements and features of the alternatives.  At this level of design there is substantial flexibility intentionally retained for various elements of the designs, but the primary features, overall layout, and scale of the features are established.

The preliminary designs are presented on a series of Drawing Sheets for each alternative as listed in the Table of Contents.  These include a cover sheet, overall plan layout, plan and profile sheets, and one or two section and detail sheets.
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